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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-DN-101-18.0/18. 4 N DEL NORTE COUNTY NEAR CRESCENT GRANI TE CONSTRUCTI ON COMPANY BROWN, KARL $122,740 07/12/05 0%
01- 456704 CITY FROM 3.7 KM TO 3.0 KM SOUTH OF P O BOX 50085 700 PARK PLACE $0 07/26/05 0%
ACST- QLO1- ( 100) M LL CREEK CAMPGROUND ACCESS ROAD CRESCENT CI TY, CA 95531 $0 09/22/05 0
PH- QLO1- (100) RESURFACE EXI STING H GHWAY WATSONVI LLE CA 95077 (707) 456- 3246
(831) 724- 1011 SUSPENDED
HB1 WPCP
01-DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS I NC $4,192,769 07/28/05 0%
01- 293134 CRESCENT CI TY AT SM TH RI VER P O BOX 491539 $0 08/15/05 0%
ACNH QL01- ( 052) OVERFLOW BRI DGE AND AT G LBERT CREEK $0 0
ACBH- Q101- (052) BRI DGE REDDI NG CA 960491539
NH- QL01- ( 052) W DEN ROADWAY AND BRI DGES (530) 365- 3930
HA21 SWPPP
01-DN-101-39.6/46.5 I'N DEL NORTE COUNTY AT SM TH RIVER  TI DEWATER CONTRACTORS | NC BROWN, KARL $895,228 02/ 24/ 05 78%
01- 442004 FROM ROADY CREEK BRI DGE TO OREGON P O BOX 1956 700 PARK PLACE $601, 791 03/ 10/ 05 66%
STATE LI NE CRESCENT CITY, CA 95531 $0 09/15/05 °
RESURFACE ASPHALT CONCRETE BROOKI NGS OR 97415 (707) 465- 3246
(541) 469- 5341 SUSPENDED
HML WPCP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC MARTIN, M KE $3,614,998 09/28/04 13%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SUI TE $1, 154,962 10/ 07/ 04 320
ACBR- S169- ( 004) SEPARATI ON TO 0.5 KM EAST OF TERWER B $0 12/31/06 °
STP- S169- (004) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
REPLACE BRI DGE (530) 365- 3930 (707) 825- 4897
HA21 SWPPP
01-HUW36-.3/13.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM  WESTERN STATES SURFACI NG INC RODRI GUEZ, JOAQUIN $911,603 02/01/05  100%
01- 452504 0.2 KM EAST OF OLD STATE HI GHWAY TO P O BOX 4770 5601 S. BROADWAY $879, 755 02/ 10/ 05 06%
VAN DUZEN RI VER BRI DGE EUREKA, CA 95503 $0 08/31/05 °
SEAL COAT MODESTO CA 953524770 (707) 441-5766
(209) 525- 9065 OVER RUN
HML WPCP
01- HUW-36- 1. 8/39. 3 I'N HUMBOLDT COUNTY AT VARI OUS ROBERT J FRANK CONSTRUCTI ON  RODRI QUEZ, JOAQUIN $252,561 09/ 30/ 04 73%
01- 422704 LOCATI ONS FROM 2.9 KM EAST OF ROUTE I NC P.Q BOX 160 $185, 339 10/ 13/ 04 250
101 TO 10.3 KM WEST OF THE TRINITY 2806 TARMAC ROAD HYDESVI LLE, CA 95547 $0 08/02/05 °
COUNTY LI NE (707) 768- 3184
REPLACE CULVERTS REDDI NG CA 96003 SUSPENDED

HA22 WPCP (530) 222- 1408
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01- HUM 101-35.9/39.2 I' N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY MCGEE, JIM $3,543,085 04/27/05 32%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. 0. BOX 160 $762,552 05/10/05 21%
ACNH- QLO1- (082) ENGLEWOOD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $0 05/23/06 0
ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768- 9510
(707) 443- 6371
HA22 WPCP
01- HUM 101-54.2/56. 3 I'N HUMBOLDT COUNTY NEAR RI O DELL FROMMERCER FRASER COVPANY El TEL, CHARLY $475,680 06/14/05 83%
01- 461504 EEL RI VER BRIDGE TO 0.8 KM SOUTH OF P O BOX 1006 930 3RD STREET $386, 852 06/29/05 81%
VAN DUZEN RI VER BRI DGE EUREKA, CA 95501 $0 08/29/ 05 0
RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 445- 6663
(707) 443- 6371
HMVL WPCP
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC VRl GHT, GEOFFREY $12, 444,444 06/ 30/ 05 3%
01- 314404 1.0 KM SOQUTH OF THE VAN DUZEN RIVER P O BOX 620 P. O BOX 160 $1, 195,707 07/11/05 10%
ACNH- QLO1- (097) BRIDGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $0 12/20/06 0
DUZEN Rl VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768- 9206
BRI DGE REPLACEMENT ( SCOUR) (916) 334-1221
HA21 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COVPANY  VEI ERVANN, KURT $2,952,778 09/27/04 45%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. O BOX 760 $1, 767,630 10/07/04 61%
ACNH Q101- (073) FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $0 12/ 26/ 06 °
ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 445- 6640
REALI GNMVENT AND SI GNALI ZATI ON (831) 724-1011
HB4AN SWPPP
01- HUM 101-86.5/87.8 I'N HUMBOLDT COUNTY | N ARCATA FROM MERCER FRASER COMPANY ElI TEL, CHARLY $626,270 12/02/04 100%
01- 452704 14TH STREET OVERCROSSI NG TO ARCATA P O BOX 1006 930 3RD STREET $623,800 12/05/04 100%
OVERHEAD EUREKA, CA 95501 $0 08/ 05/ 05 °
RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 445- 6663
(707) 443- 6371
HVL WPCP
01- HUM 101-99.0/0 I'N HUMBOLDT COUNTY NEAR TRI NI DAD AT ROBERT J FRANK CONSTRUCTI ON ElI TEL, CHARLY $181,595 06/10/05 24%
01-421904 1.6 KM NORTH OF SI XTH STREET I NC 930 3RD STREET $9,500 06/22/05

OVERCRGOSSI NG 2806 TARMAC ROAD
PAVE | NVERT
REDDI NG CA 96003

HVR WPCP (530) 222- 1408

EUREKA, CA 95501
(707) 445- 6663

$0 10/15/05

5%
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01-HUM 101-109.5/112.5 [N HUVBOLDT COUNTY NEAR TRI Nl DAD FROMMERCER FRASER COVPANY MARTI N, M KE $1,009,995 06/28/05 8%
01- 424204 0.6 KM TO 5.4 KM NORTH OF THE BI G P O BOX 1006 P.Q BOX 609 $4,650 07/11/05 0%
ACST- Q101- ( 099) LAGOON BRI DGE KLAMATH, CA 95548 $0 11/18/05 0
PH Q101- ( 099) RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 482- 1825
(707) 443-6371
HB1 WPCP
01-HUM 255-.2/1.9 I'N HUMBONDT COUNTY N AND NEAR EUREKA AMVERI CAN CI VIL CONSTRUCTORS ~ FI TZGERALD, TOM $23, 747,545 02/ 06/ 03 89%
01- 296704 FROM 0.2 KM SOUTH OF EUREKA CHANNEL WEST COAST I NC 930 THRID & K STREETS $20, 790,817 02/11/03 87%
BRI DGE TO 0.2 KM NORTH OF SAMDA 3701 MALLARD DRI VE EUREKA, CA 95502 $0 04/10/06 0
CHANNEL BRI DGE (707) 441- 3949
SEI SM C RETROFI T - PHASE 2 BENI Cl A CA 94510
HA4S2 SWPPP (707)746- 8028
01- HUM 299-21.8/42.6 I'N HUMBOLDT COUNTY AT VARI OUS R BROWN CONSTRUCTI ON COVMPANY VI ERVANN, KURT $418,697 12/09/04 11%
01- 395914 LOCATI ONS I NC 5601 SOUTH BROADWAY $133, 045 12/ 17/ 04 39%
REHABI LI TATE CULVERTS P O BOX 406 EUREKA, CA 95503 $0 12/16/05 0
(707) 445- 6640
W LLOW CREEK CA 95573
HA22 WPCP (530) 629- 3702
01- HUM 299-33.1/35. 7 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COVPANY LEQ, GENE $5, 376,067 03/07/03 0%
01- 310504 AT VARI OUS LOCATI ONS FROM 0.1 KM WEST P O BOX 1006 5065 BOYD STREET, STE $4, 873,672 03/20/03 0%
ACNH- P299- (131) OF EAST FORK W LLOW CREEK BRI DGE #4- B $0 07/ 26/ 05 °
ACBH- P299- ( 131) 015 TO 0.2 KM EAST EUREKA CA 955021006 ARCATA, CA 95521
NH- P299- (131) UPGRADE BRI DGE RAIL AND W DEN (707) 443-6371 (707) 825- 4892 PLANT EST
HA21 SWPPP SATI S
01-LAK-20-17.2/17.8 I'N LAKE COUNTY TN LUCERNE AT LUCERNEJ R ALTMAN GENERAL BUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK ENG NEERI NGCONTRACTOR P.Q BOX 457 $0 05/24/05 0%
ACST- P020- (134) MODI FY GUARD RAI LI NG AND CULVERT 1557 EUGENE COURT CLEARLAKE, CA 95457 $0 08/10/05 0
PH- P020- (134) (707) 994- 4578
YUBA CI TY CA 95993 SUSPENDED
HB1 WPCP (530)671- 1155
01-LAK-20-38.6/45.3 I'N LAKE COUNTY FROM 7.9 KM VEST OF  GRANI TE CONSTRUCTI ON COVPANY KRAFT, DAN $6,817,073 07/05/05 5%
01- 276814 WALKER RI DGE ROAD TO 1.9 KM VWEST OF P O BOX 50085 1401 WLL S. GREEN - $86, 845 07/20/ 05

ACNH- P020- (137)

HA22 SWPPP

COLUSA COUNTY LI NE
W DEN AND RESURFACE HI GHWAY WATSONVI LLE CA 95077

(831) 724- 1011

STE. A
COLUSA, CA 95932
(530) 458- 3080

$0 10/01/06

1%
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01- LAK- 20-45. 8/ 46. 5
01- 412104

ACST- P020- (131)

PH P020- (131)

I'N LAKE COUNTY ABOUT 25 KM EAST OF BALDW N CONTRACTI NG COVPANY  KRAFT, DAN $2,257,346 07/27/04 71%
CLEARLAKE OAKS FROM 1.0 KM WVEST OF I NC $1, 269,920 08/03/04 56%
THE COLUSA COUNTY LINE TO THE COLUSA 4509 SKYWAY DRI VE $0 11/15/05 0
COUNTY LINE (KP 73.7/74 (707) 994-5074

CURVE REALI GNVENT MARYSVI LLE CA 95901

HB1 SWPPP (530) 742- 5141
01- LAK-29-27. 4/ 28 I'N LAKE COUNTY ABOUT 12 KM NORTH OF GRANI TE CONSTRUCTI ON COVPANY KOHLER, VES $1,710,835 08/17/04 63%
01- 410204 LOWER LAKE FROM 0.8 KM SOUTH OF P O BOX 50085 P.O. BOX 457 $864, 322 09/ 01/ 04 500
ACST- P029- (096) ROUTE 281 TO 0.2 KM NORTH OF ROUTE LONERLAKE, CA 95457 $0 10/ 12/ 05 0
PH- P029- ( 096) 281 WATSONVI LLE CA 950775085 (707)994- 1381
REALI GN VERTI CAL CURVE (831) 724- 1011
HB1 SWPPP
01-LAK-29-37.3/37.6 I'N LAKE COUNTY NEAR KELSEYVILLE FROMARGONAUT CONSTRUCTORS KOHLER, VEES $520, 255 06/ 21/ 05 47%
01- 455104 ADOBE CREEK BRI DGE TO 0.5 KM SOUTH OF P O BOX 639 P.O. BOX 457 $284, 218 07/ 06/ 05 510
ACST- P029- (098) ADOBE CREEK BRI DGE CLEARLAKE, CA 95457 $0 09/ 26/ 05 °
PH- P029- (098) W DEN AND RESURFACE SANTA ROSA CA 95402 (707) 994- 1381
(707)542- 4862
HB1 SWPPP
01- MEN-1-60. 0/ 60. 7 I'N VENDOCI NO COUNTY TN FORT BRAGG M C M CONSTRUCTI ON T NC PRESTON, GUY $34, 211,683 03/25/02 100%
01- 378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 510 S. MAIN STREET $33, 198,007 03/ 28/ 02 97%
STP- PO01- (476) NOYO RI VER BRI DGE FORT BRAGG, CA 95437 $0 08/ 09/ 06 0
ACBR- P001- ( 476) SI ESM C RETROFI T NORTH HI GHLANDS CA 95660 (707) 961- 5403
(916) 334- 1221
HA4S2 SWPPP
HA21
0I-MEN-1-74.1/0 'N VENDOCI NO COUNTY NEAR WESTPORT AT K M F CONSTRUCTI ON ROSE, LAURA $294,982 06/ 17/ 04 0%
01- 425604 1.4 KM SOUTH OF BLUE SLI DE GULCH P O BOX 5486 510 S MAI N STREET $295, 953 06/ 28/ 04 0%
BRI DGE FORT BRAGG, CA 95437 $0 09/ 29/ 05 0
HI GHVAY PLANTI NG AND | RRI GATI ON SHASTA LAKE CA 96089 (707) 964- 2278
(530) 275- 1685 PLANT EST
HA23 WPCP SATI S
01- MEN-20-37. 9743 I'N VENDOCI NO COUNTY NEAR CALPELLA GRANI TE CONSTRUCTI ON COVMPANY MENDOZA, SERG O $4,171,286 08/ 25/04 82%
01- 316104 FROM COLD CREEK BRI DGE TO 1.8 KM WEST P O BOX 50085 P.O. BOX 959 $2,548,082 09/ 07/ 04 500
ACNH- P020- (132) OF LAKE COUNTY LI NE REDWOOD VALLEY, CA 95470 $799, 722 09/ 20/ 06 0

HA22 SWPPP

ROADVWAY REHABI LI TATI ON

WATSONVI LLE CA 950775085

(831) 724- 1011

(707) 485-5913
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01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY  ABU- MARKHI EH, OSANA $4,073,978 06/21/04 31%
01- 293014 FELI Z CREEK BRI DCE P O BOX 50085 20 WEST SCHOOL WAY $906, 497 07/06/04 220
ACNH- QLO1- (066) W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $0 08/08/06 0
WATSONVI LLE CA 950775085 (707)485-5913
(831) 724- 1011
HA21 SWPPP
01- MEN-101-21.8/25.7 I'N MENDOCI NO COUNTY NEAR UKI AH AT TRUESDELL CORPORATI ON OF MCKEON, MATT $355, 757 06/ 02/ 05 52%
01- 440204 VARI QUS LOCATI ONS CALI FORNI A I NC P. O BOX 950 $389, 495 06/ 20/ 05 98%
REHABI LI TATE BRI DGE DECKS 3529 E WOOD STREET REDWOOD VALLEY, CA 95470 $0 10/ 05/ 05 °
(707) 485- 0876
PHOENI X AZ 85040
HA21 VPCP (602) 437-1711
01- MEN-101-26.1/31.9 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DEBRU N CONSTRUCTI ON | NC MCKEON, MATT $353,807 04/21/05 69%
01- 440104 NORTH STATE STREET UNDERCROSSI NG TO P O BOX 1355 P.O BOX 131 $395, 069 05/06/05 929
FORSYTHE CREEK BRI DGE REDWOOD VALLEY, C A $0 09/30/ 05 0
REHABI LI TATE BRI DCE DECKS FRENCH CAMP CA 95231 95470
(209) 982- 0950 (707) 485- 0887
HA21 WPCP
01- MEN- 101-34.6/35.2 I'N MENDOCI NO COUNTY NEAR REDWOOD M BUMGARNER | NC SCHULTZ, KELLEY $241,326 10/ 07/ 04 82%
01- 449204 VALLEY FROM 0.1 KM NORTH OF REEVES 1175 GREENVI LLE ROAD 21340 BACHTEL ROAD, $174,887 10/ 20/ 04 720
ACST- Q101- (087) CANYON ROAD TO 1.0 KM NORTH OF REEVES P.Q BOX 1450 $0 08/01/05 °
PHG QLO1- (087) CANYON ROAD LI VERVORE CA 94561 WLLITS, CA 95490
I NSTALL METAL BEAM GUARD RAI LI NG (925) 373- 1986 (707) 459- 6234
HB1 WPCP
01- MEN-101-37.4/38.8 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMJOHN N PETERSEN | NC SCHULTZ, KELLEY $4, 423,409 03/09/04 100%
01-410704 7.5 KM TO 5.1 KM SOUTH OF SOUTH P O BOX 3549 21340 BACHTEL RD $3, 660,889 03/25/04 820
ACST- Q1L01- (062) W LLI TS OVERHEAD WLLITS, CA 95490 $0 09/30/05 0
PH- QLO1- ( 062) REALI GN AND W DEN CURVE EUREKA CA 95502 (707) 459- 6234
(707) 443- 5661 OVER RUN
HB1 SWPPP
01- MEN-101- 39. 4/ 40.9 I'N MENDOCI NO COUNTY NEAR W LLITS FROMMERCER FRASER COWPANY SCHULTZ, KELLEY $835, 147 08/11/04 87%
01-413004 1.9 KM TO 4.3 KM SOUTH OF SQUTH P O BOX 1006 21340 BACHTEL RD $410, 683 08/ 27/ 04 479%
ACST- QL01- (080) W LLI TS OVERHEAD WLLITS, CA 95490 $0 09/02/05 0
PH- QLO1- ( 080) ASPHALT CONCRETE AND TRAFFI C SYSTEM EUREKA CA 95502 (707) 459- 6234

(707) 443- 6371
HB1 WPCP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG [ NC SCHULTZ, KELLEY $485,811 06/ 24/04 82%
01- 412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P.Q BOX 1450 $246, 002 07/ 07/ 04 50%
CREEK WLLITS, CA 95490 $0 09/ 20/ 05 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459- 6234
(707) 433-1110
HA21 WPCP
01- MEN-128-10.3/17.9 I'N MENDOCI NO COUNTY NEAR NAVARRO FROMWESTERN STATES SURFACI NG INC  STILES, DAN $562,378 05/12/05 0%
01- 457904 2.1 KM VEST OF FLYNN CREEK BRI DGE TOP O BOX 4770 P.O BOX 1245 $0 05/26/05 0%
M LL CREEK BRI DGE FORT BRAGG, CA 95437 $0 07/15/05 0
RUBBERI ZED SEAL COAT MODESTO CA 953524770 (707) 961- 5413
(209) 525- 9065 SUSPENDED
HML WPCP
01-MEN-128-11.3/11.5 I'N MENDOCI NO COUNTY NEAR NAVARRO FROMGRANI TE CONSTRUCTI ON COVPANY  STILES, DAN $414,231 05/16/05 92%
01- 448104 0.5 KM TO 0.2 KM WEST OF FLYNN CREEK P O BOX 50085 P.O BOX 1245 $362, 688 05/ 31/ 05 85%
ACST- P128- (043) BRI DGE FORT BRAGG, CA 95437 $0 08/25/05 °
PH- P128- (043) CURVE | MPROVEMENT WATSONVI LLE CA 95077 (707) 961- 5413 08/ 26/ 05
(831) 724-1011
HB1 WPCP
01- MEN-128-28.1/28.3 I'N MENDOCI NO COUNTY AT BOONVI LLE FROMM C M CONSTRUCTI ON [ NC BSAI BESS, HI KNAT $1, 832,308 04/13/04 0%
01- 365004 0.2 KM SOUTH OF ANDERSON VALLEY ROAD P O BOX 620 13550 ANDERSON VALLEY $1, 707,914 04/ 29/ 04 0%
ACST- P128- (041) TO MOUNTAI N VI EW ROAD BOONVI LLE, CA $0 09/20/05 °
P- P128- (041) BRI DGE REPLACEMENT ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485- 5479
(916) 334-1221 PLANT EST
HA21 SWPPP SATI S
01- MEN-128-36. 2/50. 9 I'N MENDOCI NO COUNTY NEAR YORKVI LLE ~ CALI FORNI A PAVEMVENT STILES, DAN $989, 098 04/25/05 17%
01- 457804 FROM MAPLE CREEK BRI DGE TO MENDOCI NO MAI NTENANCE COMPANY | NC P.O BOX 1245 $11,851 05/ 09/ 05 1%
AND SONOMA COUNTY LI NE 9390 ELDER CREEK ROAD FORT BRAGG, CA 95437 $0 09/ 28/ 05 0
SEAL COAT (707) 961- 5413
SACRAMENTO CA 95829
HMVL WPCP (916) 381- 8033
01-MEN-128-43.3/43. 6 I'N MENDOCI NO COUNTY NEAR YORKVI LLE M C M CONSTRUCTI ON | NC BSAI BESS, HI KMAT $1,748,945 03/29/04 0%
01- 362404 FROM 0.2 KM WEST TO 0.2 KM EAST OF P O BOX 620 13550 ANDERSON VALLEY $1, 774,561 04/ 15/ 04 0%
ACST- P128- (042) DRY CREEK BRI DGE BOONVI LLE, CA 95415 $0 09/15/05 °
P- P128- (042) REPLACE BRI DGE ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485-5479
(916) 334- 1221 PLANT EST

HA21 SWPPP SATI S
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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01- MEN-175-2.0/2.3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMMENDOCI NO CONSTRUCTI ON ABU- MARKHI EH, OSANA $502,966 01/27/05 100%
01- 431504 1.4 KMTO 1.9 KM EAST OF EAST SIDE  SERVI CES I NC P.O BOX 959 $479,124  02/04/05 .0,
ACST- P175- (007) ROAD P O BOX 1517 REDWOOD VALLEY, CA 95470 $0 08/18/05 0
PH- P175- (007) REALI GN CURVE AND W DENI NG (707) 485-5913 09/ 01/ 05
W LLITS CA 95490
HB1 SWPPP (707) 459- 2377
01- MEN- 222-. 4/ 2 I'N MENDOCI NO COUNTY NEAR UKI AH FROM GRANI TE CONSTRUCTI ON COMPANY MENDOZA, SERA O $531, 768 06/13/05 60%
01- 456804 Al RPORT PARK BOULEVARD TO WEST STREET P O BOX 50085 P. O BOX 9595 $35,322 06/23/05 704
RESURFACE ASPHALT CONCRETE REDWOOD VALLEY, CA 95470 $25,553 09/ 16/ 05 0
WATSONVI LLE CA 95077 (707) 485- 5495
(831) 724- 1011
HML WPCP
01-VAR--/0 I'N HUMBOLDT AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC MCGEE, JAMES K. $418,828 02/22/05 100%
01- 436204 VARI QUS LOCATI ONS P O BOX 1355 P. 0. BOX 160 $415, 460 03/08/05 100%
SEAL BRI DGE DECKS HYDESVI LLE, CA 95547 $0 08/ 09/05 0
FRENCH CAMP CA 95231 (707) 768- 9510 09/ 01/ 05
(209) 982- 0950
HWVB WPCP

Totals: Authorized Final Amt: $128, 777, 386 Completed to Date: $82, 887, 861  work ThisMonth: $825, 274
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2, 650,160 05/12/04 53%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY MATERI ALS | NC 3881 BENETAR WAY #C & $1, 200, 207 05/ 24/ 04 45%
ACNH- P044- (041) ROADSI DE REST AREA 24339 HW 89 N F $0 03/14/06 0
HG- P044- (041) BUI LD NEW FACI LI TY CHI CO, CA 95928
BURNEY CA 96013 (530) 895- 4618
HA26 SWPPP (530) 335-5501
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG ALEXANDER, NATHAN $777,005 06/01/05 0%
02-1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $0 06/09/05 0%
SEAL COAT REDDI NG, CA 96003 $0 08/ 05/ 05 0
REDDI NG CA 96001 (530) 225- 2922
(530) 246- 4388
HML WPCP
02-LAS-44-/14.7 I'N LASSEN COUNTY ABOUT 14.0 KM EAST HAT CREEK CONSTRUCTI ON AND ALEXANDER, NATHAN $11,518,381 12/08/03 85%
02- 325804 OF OLD STATI ON FROM SHASTA COUNTY TO MATERI ALS I NC 4300 CATERPI LLAR ROAD $10, 162,973 12/16/03 88%
ACNH- P044- (040) CRATER LAKE ROAD 24339 H GHWAY 89 REDDI NG, CA 96003 $0 09/ 30/ 05 °
ROADWAY REHABI LI TATI ON (530) 225- 2922
BURNEY CA 96013
HA22 SWPPP (530) 335-5501
02-LAS-139-/.6 I'N LASSEN COUNTY I N SUSANVI LLE FROM M LLERS CUSTOM WORK | NC GREENE, DAVE $373,499 05/27/05 100%
02-1C8004 ROUTE 36 TO CHESTNUT STREET P O BOX 1300 P. O BOX 270430 $284,072 06/08/05 750
ASPHALT CONCRETE OVERLAY SUSANVI LLE, CA 96127 $0 08/19/05 0
SUSANVI LLE CA 96130 (530) 257- 8120 08/ 19/ 05
(530) 257- 4207 COMPLETED
HML WPCP
02- LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03 100%
02- 258504 JUNCTI ON FROM 6. 4 KM SOUTH OF LONG P O BOX 276830 P. O BOX 270430 $9, 853,913 04/22/03

ACNH P395- (197)

HA22 SWPPP

02- LAS-395-24.8/32. 4
02- 373904

ACST- P395- ( 208)

PH- P395- (208)

HB1 SWPPP

VALLEY CREEK BRI DGE TO 0.2 KM NORTH

OF W LLOW RANCH CREEK BRI D
ROADVWAY REHABI LI TATI ON

SACRAMENTO CA 95827
(916) 386- 5936

I'N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COVPANY
KM NORTH OF W LLOW RANCH CREEK BRI DGE | NC

TO 1.4 KM NORTH OF GARNI ER ROAD (KP

39.9/49. 4)
W DEN EXI STI NG H GHWAY

1764 SKYWAY

CHI CO CA 95928
(530) 891- 6555

SUSANVI LLE, CA 96127-
0008
(530) 257- 7383

GREENE, DAVID
P.O. BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

$0 10/ 20/ 05

$8, 653,642 07/26/05
$0 08/09/05
$0 04/06/06

97%

0%
0%
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- LAS- 395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AM5S CONSTRUCTI ON CGREENE, DAVE $2,855,965 06/18/04 55%

02- 357904
ACNH- P395- ( 204)
G P395- (204)

M LFORD AT THE HONEY LAKE SAFETY

ROADSI DE REST AREA
REHABI LI TATE REST AREA

| NCORPORATED
4969 NORTH GLENN AVENUE

FRESNO CA 93704
(559) 241- 0374

P.O. BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

$1,663,376 07/06/04
$0 09/ 27/ 06

57%

HA26 SWPPP
02-PLU-70-.7/1.3
02-398004

ACST- PO70- ( 085)
PH- PO70- ( 085)

I'N PLUVAS COUNTY NEAR STORRI E FROM
GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL
I NSTALL TUNNEL LI GHTI NG

TENNYSON ELECTRI C | NC
7275 NATI ONAL DR SU TE A2

LI VERVMORE CA 94550
(925) 606- 1038

ROGERS, JIM
3881 BENATAR, SUITE C
CHI CO, CA 95928

(530) 895- 5245

$475,225 02/18/05
$0 03/07/05
$0 10/11/05

0%
0%

HB1 WPCP
02-PLU-70-3.0/7 I'N BUTTE, PLUVAS AND LASSEN COUNTI ES AMERI CAN Cl VIL CONSTRUCTORS ROGERS, JIM $22, 699,010 08/01/02 100%
02- 3016U4 AT VARI QUS LOCATI ONS WEST COAST | NC 3881 BENETAR WY, $21, 477,764 08/ 12/ 02 94%
STP-P070- (074) BRI DCE REHABI LI TATI ON 3701 MALLARD DR SU TE C $0 03/06/06 0
ACBH- P070- (074) CHI CO, CA 95928
AC- PO70- (074) BENI CI A CA 94510 (530) 895- 5245 OVER RUN
HA21 (707) 746- 8028
02- PLU-70-50. 0/ 51. 6 I'N PLUVAS COUNTY NEAR QUI NCY FROM 0. 3 ROYAL ELECTRI C COVPANY CHAFFI N, FRED $925, 713 12/22/04 67%
02- 0C0504 KM EAST OF MASSACK SAFETY ROADSIDE P O BOX 231430 1555 EAST MAI N STREET $377,598 01/10/ 05 419
REST AREA TO 0.1 KM EAST OF SQUI RREL QUI NCY, CA 95971 $0 09/13/05 °
CREEK ROAD SACRAMENTO CA 958230407 (530) 283-9368
I CY PAVEMENT WARNI NG SI GN (916) 428- 0286
HB1 WPCP
02-PLU-70-69.4/78. 4 I'N PLUVAS COUNTY ON ROUTES 70 AND 89 VALLEY SLURRY SEAL COMPANY CHAFFI N, FRED $998, 421 05/27/05 100%

02-1C9104

AT VARI QUS LOCATI ONS

SLURRY SEAL W TH DI GOUTS

P O BOX 981330

VEST SACRAMENTO CA 95798
(916) 373- 1500

1555 EAST MAIN STREET
QUINCY, CA 95971
(530) 283- 9368

$974,496 06/ 16/ 05
$0 08/23/05
08/ 26/ 05

95%

HML WPCP
02-PLU-89-.7/2. 7 N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE NANNI NG CONSTRUCTI ON [ NCCHAFFT N, FRED $3,394, 678 00/01/04 25%
02- 366004 1.1 KM NORTH OF SIERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $582, 345 09/ 09/ 04

KM SOUTH OF SULPHUR CREEK BRI DGE 18%

REALI GN CURVE

ACST- P089- (084) $0 01/12/06

PH- P089- (084)

QUINCY, CA 95971
REDDI NG CA 96049 (530) 283- 9368
(530) 244- 7097

HB1 SWPPP
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09/ 06/ 05

District 02
- - ________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- SHA-5-16.1/17.3 I'N SHASTA AND TEHAMA COUNTI ES AT TULLI'S I NC RI NARD, WAYNE $646,208 06/15/05 55%

02- 1C8604

VARI QUS LOCATI ONS
DI GOUT AND THI N BLANKET

P O BOX 493416

REDDI NG CA 96049
(530) 241- 5105

122 BELLE M LL ROAD
RED BLUFF, CA 96080
(530)527- 8142

$477,389 06/ 23/ 05
$0 09/16/05

74%

HML WeCP
02- SHA-5- 44, 4/ 58 N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTORS CHEM CAL T NC BLINE, JEFF $260, 920 05/ 19/ 05 0%
02- 1C8704 AT VARl OUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $0 05/26/05 0%
CRACK SEAL RED BLUFF, CA 96080 $0 08/12/05 ?
HAYWARD CA 94545 (530)527- 8418
(510) 783- 5631
HML WPCP
02-SHA-36-7.5/7. 7 N SHASTA COUNTY NEAR PLATINA FROM  MERCER FRASER COVPANY RINARD, VAYNE $1, 681,623 009/28/04 11%
02- 310904 0.2 KM WEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL ROAD $392,975 10/ 13/ 04

ACST- P036- (077)
P- P036- (077)

HA21 SWPPP

02- SHA-44-14.4/43.3
02-1C9004

HVL WPCP

FORK COTTONWOOD CREEK BRI DGE

BRI DGE REPLACEMENT

I'N SHASTA COUNTY FROM BEAR CREEK
BRI DGE TO 1.4 KM EAST OF DEER FLAT

ROAD
WARRANTY SLURRY SEAL

EUREKA CA 95502
(707) 443- 6371

I NTERMOUNTAI N SLURRY SEAL | NC

P O BOX 50085

WATSONVI LLE CA 95077
(831) 724- 1011

RED BLUFF, CA 96080
(530) 527- 8412

M NDUS, CARL
4300 CATERPI LLAR ROAD
REDDI NG, CA 96003
(530) 225- 3192

$0 12/31/06

$976, 705 05/ 26/ 05
$305, 608 06/ 06/ 05
$0 09/07/05

23%

70%
31%

02- SHA- 89- 29. 4/ 43. 3
02- 310404
ACNH- P089- (086)

I'N SHASTA AND SI SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TI ME

BARTLE FROM LAKE BRI TTON BRI DGE TO
0.2 KM NORTH OF SHASTA COUNTY
RESURFACE ASPHALT CONCRETE

P O BOX 491660

REDDI NG CA 96049
(530) 222- 0810

4300 CATERPI LLAR ROAD
REDDI NG, CA 96003
(530) 225- 3158

$19, 877,891 07/27/05
$0 08/10/05
$0 02/07/07

0%
0%

HA22 SWPPP
02- SHA-89-29.4/0
02-1C7704

HA21 SWPPP

I'N SHASTA COUNTY NEAR JOHNSON PARK AT STEVE MANNI NG CONSTRUCTI ON | NC

0.1 KM NORTH OF LAKE BRI TTON

RAI LROAD UNDERPASS
CONSTRUCT ACCESS ROAD

P O BOX 491660

REDDI NG CA 96049
(530) 222- 0810

$142,141 08/ 09/ 05
$0 08/19/05
$0

0%
0%
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 02
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SHA-273-6.8/7. 1 N SHASTA COUNTY NEAR ANDERSON FROM TULLIS INC $1,006,119 08/11/05 0%
02-3937W4 0.2 KM SOUTH TO 0.3 KM NORTH OF OX P O BOX 493416 $0 08/18/05 0%
ACST- S273- (007) YOKE ROAD $0 0
PHG- S273- (007) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049
(530) 241- 5105
HB1 SWPPP
02-SHA-273-11.1/12. 7 I'N SHASTA COUNTY | N REDDI NG AT TULLIS TNC BLINE, JEFF $370,935 04/13/05 67%
02- 397704 VARI QUS LOCATI ONS FROM CANYON ROAD TOP O BOX 493416 122 BELL M LL ROAD $270, 020 04/ 21/ 05 67%
ACST- P273- ( 006) SOUTH BONNYVI EW ROAD RED BLUFF, CA 96080 $0 09/13/05 0
PHG- P273- (006) I NSTALL TRAFFI C SI GNAL REDDI NG CA 96049 (530)527-8418
(530) 241- 5105
HB1 WPCP
02- SHA-273-16. 7/ 20 I'N SHASTA COUNTY | N REDDI NG AT J F SHEA CO INC WOOD, JANES $11,722,182 02/06/04 73%
02- 327204 VARl QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $5, 876,092 02/ 19/ 04 50%
I M () REHABI LI TATE ROADWAY AND BRI DGE REDDI NG, CA $0 11/18/05 0
P- X089- (081) REDDI NG CA 960494519 (530) 225- 3160
(530) 246- 4292
HA22 SWPPP
02-SHA-299-31.2/31. 7 I'N SHASTA COUNTY AT BELLA VI STA FROMBLAI SDELL CONSTRUCTI ON | NC BADE, TIM $384,531 06/ 15/05 0%
02- 0C7604 0.3 KM VWEST OF KMS DRIVE TO 0.2 KM P O BOX 493459 4300 CATERPI LLAR ROAD $0 06/23/05 0%
ACST- P299- (148) EAST OF DRY CREEK ROAD REDDI NG, CA 96003 $0 °
PHG- P299- ( 148) SI GNALI ZE | NTERSECTI ON REDDI NG CA 960493459 (530) 225- 3158
(530) 245- 0132
HB1 WPCP
02- SHA-299-76.1/77. 9 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS VESTERN STATES SURFACI NG I NC  SMOLENSKI, JAMES $916, 718 04/16/04  100%
02-0C2604 REHABI LI TATE PAVEMENT P O BOX 4770 4300 CATERPI LLAR RD $925, 452 04/ 26/ 04 95%
REDDI NG, CA $0 09/29/04
MODESTO CA 95352 (530) 225- 3247
(209) 525- 9065 OVER RUN
HML WPCP
02-SIS-3-26.9/46.9 I'N SI'SKI YOU COUNTY ON ROUTES 3 FROM NORTHERN CALI FORNI A PAVI NG SMOLENSKI, JAVES $812,371 05/20/05 83%
02- 1C8904 KI DDER CREEK ROAD TO 1.0 KM NORTH OF P O BOX 1231 P.O. BOX 496073 $417,341 06/ 01/ 05 510
LAURA LANE AND ON ROUTE 263 FROM REDDI NG, CA 96049 $0 08/29/05 °
ROUTE 3 TO DRY GULCH BRI YREKA CA 96097 (530) 225- 3247

CH P SEAL (530) 842- 7283
HMVL WPCP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SI S-5-16.0/20.6 I'N SI SKI YOU COUNTY AT VAR OQUS J F SHEA CO I NC PASCAL, TONY $6, 821,703 08/17/04 53%
02- 387604 LOCATI ONS P O BOX 494519 1625 MOTT ROAD $3, 826, 783 08/31/04 55
ACI M 005 -(161) ASPHALT CONCRETE OVERLAY MI SHASTA, CA 96067 $0 11/30/05 0
REDDI NG CA 960494519 (530) 225- 3288
(530) 246- 4292
HA22 SWPPP
02-SIS-5-22.3/22.9 I'N SI SKI YOU COUNTY NEAR WEED FROM 0.5 SHASTA CONSTRUCTORS | NC PASCAL, ANTHONY $1, 946,627 06/15/05 44%
02- 2C5604 KM SOUTH TO 0.5 KM NORTH OF SHASTA P O BOX 491539 4300 CATERPI LLAR ROAD $1, 328,709 06/ 23/ 05 68%
ACI M 005 -(163) RI VER BRI DGE REDDI NG, CA 96003 $0 10/ 05/05 0
ACBH- 005 - (163) REPLACE BRI DGE DECK REDDI NG CA 960491539 (530) 225- 3288
| M 005 -(163) (530) 365- 3930
HA21 WPCP
02-SIS-89-25.0/0 I'N SI SKI YOU COUNTY AT MC CLOUD AT 0.5 STEVE MANNI NG CONSTRUCTI ON | NCPASCAL, TONY $365,388 01/31/05 94%
02- 394704 KM NORTH OF BROADWAY P O BOX 491660 P. 0. BOX 496073 $277,389 02/08/05 74%
ACNH- P089- ( 085) PEDESTRI AN UNDERCROSSI NG REDDI NG, CA 96049- 6073 $0 08/24/05 °
STPL- 5902- ( 045) REDDI NG CA 96049 (530) 225- 5388
ER- 5902- ( 045) (530) 222- 0810
HB71 WPCP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST OF TI I NC $0 11/21/97 0%
CREEK BRI DCE 2806 TARMAC ROAD $0 °
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-SIS-96-41.0/0 I'N LASSEN, PLUMAS, SHASTA AND BLAI SDELL CONSTRUCTI ON | NC TUHOLSKI, JEROVE $302,545 06/09/05 55%
02- 1C0304 Sl SKI YOU COUNTI ES AT VAR OUS P O BOX 493459 4300 CATERPI LLAR ROAD $209, 376 06/ 21/ 05 7794
LOCATI ONS REDDI NG, CA 96003 $0 09/29/05 0
REPLACE JO NT SEALS REDDI NG CA 960493459 (530) 225- 3419
(530) 245- 0132
HVBH WPCP
02-SI S-97-49.5/52.5 I'N SI SKI YOU COUNTY AT VARI QUS J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JAMES $1, 156, 798 06/ 07/ 05 73%
02- 1C8404 LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $1, 110,441 06/22/05 949%
THIN BLANKET OVERLAY REDDI NG, CA 96003 $0 09/07/05 °
REDDI NG CA 960494519 (530) 225- 3247

(530) 246- 4292
HML WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SI S-263-54.6/57.1 I'N SI SKI YOU COUNTY AT VAR OQUS NORTHWEST PAVI NG PASCAL, TONY $494,054 11/03/03 100%
02- 388704 LOCATI ONS 8115 SECLUDED VALLEY DRI VE $476,001 11/14/03 100%
CHI P SEAL COAT $0 08/30/05 0
REDDI NG CA 96001 (530) 235- 9806
(530) 246- 4388
HML WPCP
02-TEH5-7/42.1 I' N LASSEN, TEHAMVA, TRINITY AND LI NEAR OPTI ONS | NC TUHOLSKI, JEROVE $345,875 06/10/05 58%
02-2C5104 SHASTA COUNTI ES AT VARI QUS LOCATIONS 1 KELLY CT 4300 CATERPI LLAR ROAD $171,441 06/ 28/ 05 549
REPLACE PAVEMENT MARKERS REDDI NG, CA 96003 $0 09/19/05 0
MENLO PARK CA 94025 (530) 225- 3419
(650) 833- 1800
HW4 WPCP
02-TRI-3-6.5/0 IN TRINITY COUNTY I N HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,579,873 06/18/04 69%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $2, 286,076 07/ 06/ 04 49%
ACST- P003- (028) CLI NI C AVENUE ANDERSON, CA $434,472 01/ 06/ 06 °
P- PO03- (028) REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
ACBR- PO03- (028) (530) 365- 3930
HA21 SWPPP
02-TRI-3-60.0/0 IN TRINITY COUNTY AT TRINITY CENTER TRUESDELL CORPORATI ON OF CORBETT, DAVE $218, 038 05/24/05 0%
02- 100504 AT SWFT CREEK BRI DCGE CALI FORNI A I NC P. O BOX 1178 $1,500 06/09/05 1
REHABI LI TI ATE BRI DGE DECK 3529 E WOOD STREET WEAVERVI LLE, CA 96093- $0  09/30/05 0
0189
PHOENI X AZ 85040 (530) 623- 4954
HA21 WPCP (602)437-1711
02-TRI-36-9.8/0 I'N SHASTA, SI SKI YOU, PLUNAS, HUTCHI NS PAVI NG AND GREENE, DAVI D $349, 681 05/24/05 90%
02- 375204 TEHAMA AND TRI NI TY COUNTI ES AT ENG NEERI NG | NC P. O BOX 270430 $349, 806 06/ 01/05 86%
ACST- 000G (271) VARI QUS LOCATI ONS 16424 CLEAR CREEK ROAD SUSANVI LLE, CA 96127 $0 08/ 26/ 05 0
PG 000C- (271) UPGRADE PARK AND RI DE (530) 287-8120
REDDI NG CA 96001
HB71 WPCP (530) 246- 4272
02- TRI - 36-23. 1/ 32 I'N TEHAMA AND TRINI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $546,580 05/25/05 70%
02-1C9204 VARI OQUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $435,318 06/ 06/ 05 779%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/ 02/ 05 0

HVL WPCP

REDDI NG CA 96001
(530) 246- 4388

(530) 527- 8418
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-TRI-299-36. 1/ 36. 4 N TRINI TY COUNTY NEAR HELENA FROM R BROAN CONSTRUCTI ON COMPANY MOGAN, M CHAEL $903,502 02/17/05  100%
02- 375004 1.3 KM VEST TO 0.8 KM WEST OF NORTH | NC 4300 CATERPI LLAR ROAD $861,638 03/01/05 00
ACST- P299- ( 146) FORK TRI NI TY RI VER BRI DGE P O BOX 406 REDDI NG, CA 96003 $0 08/12/05 0
PH- P299- (146) W DEN EXI STI NG HI GHWAY (530) 225- 3482 08/ 15/ 05
W LLOW CREEK CA 95573 COMPLETED
HB1 SWPPP (530) 629- 3702
02-TRI-299-51.9/52. 4 I'N TRINITY COUNTY AT WEAVERVI LLE FROMIBLAI SDELL CONSTRUCTI ON | NC W NG, KATHRYN $1,731,088 06/23/04 100%
02- 354804 BREMER STREET TO MOUNTAI N VI EW STREET P O BOX 493459 4300 CATERPI LLAR RD $1,720,100 07/06/04 0,
ACSP- P299- (144) W DEN SHOULDERS REDDI NG, CA $0 07/19/05 0
PH- P299- ( 144) REDDI NG CA 960493459 (530) 225- 3212 07/ 25/ 05
(530) 245- 0132 COVPLETED
HB1 SWPPP
02-TRI-299-69. 6/69. 9 I'N TRINITY COUNTY ABOUT 19 KM EAST OF MERCER FRASER COVPANY W NG, KATHRYN $1,572,897 04/22/05 53%
02- 384404 DOUGLAS CI TY FROM 4.3 TO 3.8 KM WEST P O BOX 1006 4300 CATERPI LLAR ROAD $203, 486 05/ 09/ 05 13%
ACST- P299- (147) OF SHASTA COUNTY LI NE REDDI NG, CA 96003 $0 10/17/05 0
PH P299- ( 147) UPGRADE CURVE ALI| GNVENT EUREKA CA 955021006 (530) 225- 3212
(707) 443-6371
HB1 SWPPP
02-VAR--70 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG I NC BLINE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI OQUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 o0
CH P SEAL COAT RED BLUFF, CA 96080 $0  09/20/ 04 °
LEMON GROVE CA 91945 (530) 527- 8418
(619)698-1168
HML WPCP
02-VAR--70 I'N SI'SKI YOU, SHASTA, TEHAMA AND SUPERI OR TRAFFI C SERVI CES TUHOLSKI,  JERRY $70,631 10/14/04  100%
02- 397304 LASSEN COUNTI ES AT VARI OUS LOCATION 2988 MAJESTI C OAK Cl RCLE 4300 CATERPI LLAR $92,923 10/27/04 00
I NSTALL SI GNS FOR EXI T NUMBERI NG REDDI NG CA 96003 $0 07/21/05 0
COTTONWOOD CA 96022 (530) 225- 3419 07/ 27/ 05
(530) 347-5701 COVPLETED
HBAN WPCP
Totals: Authorized Final Amt: $127, 255, 471 Completed to Date: $69, 590, 118  Wwork ThisMonth: $434, 472




State of California Department of Transportation

Page 15
Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-BUT-32-6.2/6.6 I'N BUTTE COUNTY NEAR CHI CO FROM 0.1 TULLIS INC ROGERS, JIM $418,281 04/19/05 100%
03-1C3704 KM EAST AVENUE AND NORTH LI NDO AVENUE P O BOX 493416 3881 BENATAR, STE. C $345,937 04/ 27/ 05 100%
ACST- P032- (036) TO 0.1 KM EAST OF ARBOR DRI VE CHI CO, CA 95928-7171 $0 08/18/05 0
PH- P0O32- (036) CONSTRUCT LEFT TURN LANE REDDI NG CA 96049 (530) 895- 5245
(530) 241- 5105
HB1 WPCP
03-BUT-70-12.5/0 I'N BUTTE COUNTY I N AND NEAR OROVI LLE BALDW N CONTRACTI NG COVPANY ACEVES, SERd O $608, 730 07/28/05 0%
03- 1E2504 FROM 1.1 KM NORTH OF OPHI R ROAD TO I NC P. O BOX 1256 $0 08/11/05 0%
ACST- PO70- (088) 0.4 KM NORTH OF GEORG A PACI FIC WAY 1764 SKYWAY GRIDLEY, CA 95948 $0 0
PH- PO70- (088) I NSTALL TRAFFI C SI GNAL (530) 846- 0517
CHI CO CA 95928
HB1 SWPPP (530) 891- 6555
03-BUT-70-41.1/48.1 I'N BUTTE COUNTY NEAR PULGA FROM CGRAHAM CONTRACTORS | NC COBORN, AL $471,681 04/27/05 100%
03- 3C1504 NORTH FORK FEATHER RI VER BRI DCE TO P O BOX 26770 2060 3RD STREET, $452,940 05/06/05 92%
THE PLUNMAS COUNTY LI NE SU TE B $0 08/19/05 °
DI GOUTS AND CHI P SEAL SAN JOSE CA 95159 CROVI LLE, CA 95965
(408) 293- 9516 (530) 534- 9046 OVER RUN
HA22 WPCP
03-CO.-5-8.0/9.8 I'N COLUSA COUNTY NEAR W LLI AMS AT GOODW N CONSTRUCTI ON | NC PELFREY, GARY $136,472 06/07/ 05 100%
03- 2ML404 SALT CREEK BRI DGE AND AT NORTH BRANCH 13160 TULLOCH DAM ROAD 555A WEST ONSTOTT $136,472 06/22/05 o0,
SAND CREEK BRI DGE ROAD $0 08/04/05 0
ROCK SLOPE PROTECTI ON JAMESTOMN CA 95327 YUBA CITY, CA 95991 08/ 08/ 05
(209) 881- 3010 (530) 822- 4338 COVPLETED
HVBH WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK I N THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE SI DEWALK
03-COL-20-32.8/33.1 I'N COLUSA COUNTY NEAR COLUSA FROM 0.1 HUTCHI NS PAVI NG AND RI VERA, FERNANDO $1, 603,052 05/03/05 91%
03- 000514 KM WEST OF BUTTE VI STA WAY TO 0.2 KM ENG NEERI NG | NC 555A WEST ONSTOTT $577,196 05/19/05 36%
ACST- P020- ( 135) EAST OF MOON BEND ROAD 16424 CLEAR CREEK ROAD ROAD $0 11/01/05 °

PH- P020- (135)

HB1 SWPPP

CONSTRUCT LEFT TURN LANE
REDDI NG CA 96001
(530) 246- 4272

YUBA CITY, CA 95993
(530) 822- 4332
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-ED-89-/8.5 I'N EL DORADO COUNTY I N AND NEAR VALLEY SLURRY SEAL COVPANY RI'VAS, LU S $551, 755 02/08/05 79%
03-2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P. 0. BOX 2424 $375,120 03/01/05 69%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 08/10/05 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621- 0985
(916) 373- 1500
HMLA WPCP
03-ED-193-.3/.7 I'N EL DORADO COUNTY NEAR COCOL AT MARTI N GENERAL ENG NEERI NG | NCTRAN, N. NELSON $492,828 04/14/05 100%
03- 3C6604 CHERRY ACRES ROAD 133 CANYON RI M DRI VE 10190 SYSTEMS $440, 421 04/ 29/ 05 87%
ACST- S193- (007) CONSTRUCT LEFT TURN CHANNELI ZATI ON PARKWAY, SUI TE 100 $0 09/02/05 0
PH- S193- (007) FOLSOM CA 95630 SACRAMENTO, CA 95827
(916) 989- 8187 (916) 255-2111 OVER RUN
HB1 WPCP
03-G.E-32-4.8/5.9 I'N GLENN COUNTY FROM 6.0 KM EAST CF M C M CONSTRUCTI ON | NC ALLEN, JODY $9, 859,894 08/29/02 89%
03-402304 ORLAND TO 5.0 KM WEST OF HAM LTON P O BOX 620 849 N. HUMBOLDT $9, 604, 030 09/12/02 97%
ACST- P032- (034) aTY AVENUE $0 10/ 17/05 °
P- PO32- (034) BRI DGE REPLACEMENT NORTH HI GHLANDS CA 95660 W LLOMS, CA 95988
(916) 334- 1221 (530) 934- 3520
HA21 SWPPP
03-G.E-32-/0 I'N GLENN, NEVADA, PLACER AND BUTTE DEBRUI N CONSTRUCTI ON | NC ENGLI SH, ANTHONY $392,897 05/10/05 66%
03- 1MB504 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 1355 2060 3RD STREET, $9, 256 05/23/05 204
SEAL BRI DGE DECKS SU TE B $0 09/15/05 0
FRENCH CAWMP CA 95231 OROVI LLE, CA 95965
(209) 982- 0950 (530) 533- 4124
HVB WPCP
03- NEV-20-17.4/46.1 I'N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,122,931 12/21/04 45%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $477,686 01/03/05 429
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $0 10/ 04/05 0
AND 20 SEPARATI ON REDDI NG CA 96001 CGRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530)271-6173
HMLA WPCP
03-NEV-49-7.3/8.1 I'N NEVADA COUNTY NEAR GRASS VALLEY STI MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $1, 851,759 05/10/05 50%
03- 3A2604 FROM 0.2 KM NORTH OF LI ME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $568, 195 05/26/05 31%
ACST- P049- ( 135) TO 0.2 KM NORTH OF PEKCLEE DRI VE UNIT A $0 11/02/05 °
PH- P049- ( 135) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
(530) 223- 6605 (530) 271- 6172

HB1 SWPPP
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- NEV-80-18.8/0 I' N NEVADA COUNTY NEAR TRUCKEE AT THE CLAYBORN CONTRACTI NG GROUP | NCPETERSON, JOHN $151, 603 04/14/05 74%
03- 4C8804 DONNER PASS TRUCK | NSPECTI ON FACI LI TY 10556 COVBI E ROAD 10960 VEST RI VER $90, 573  04/21/05 60%
CONSTRUCT OVERHEAD STRUCTURE STREET, SU TE 101A $0 10/05/05 0
AUBURN CA 956028908 TRUCKEE, CA 96161
(530) 268- 9512 (530) 582- 4887
HA42 WPCP
03- NEV- 80- 60. 6/ 63. 5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC MCKECHNI E, KEVI N $2, 965,277 06/07/05 28%
03- 3C9304 Cl SCO GROVE FROM 2.1 KM VWEST OF THE P O BOX 238 10960 VEST RI VER $622, 647 06/ 17/ 05 210
ACl M 080 - (177) I NDI AN SPRI NGS UNDERCROSSI NG AND AT STREET, SU TE 101A $0 12/27/05 0
0.1 KM EAST OF ClI SCO ov ALAMO CA 94507 TRUCKEE, CA 96161
W DEN EXI STI NG HI GHWAY (925) 837- 5600 (530) 587-1680
HB1 SWPPP
03- NEV- 267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTCLUSSI | NC REED, ALBERT $829,978 05/16/05 5%
03-291014 VARl QUS LOCATI ONS 77 LARKSPUR STREET 10960 VEST RI VER $161,810 05/31/05 19%
ACST- X057- (044) PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $0 12/12/08 °
P- X057- (044) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
(415) 453- 4691 (530) 550- 8326
HE14 SWPPP
03-PLA-80-1.4/2.6 I'N PLACER COUNTY I N ROSEVI LLE FROM R AND L BROSAMER | NC CLARK, MARTI N $24,084,188 11/14/03 85%
03- 375604 2.4 KM EAST OF SOUTH ROSEVI LLE P O BOX 238 2520 WARREN DRI VE, $18, 892,160 12/03/03 799%
AClI M 080 - (230) OVERCROSSI NG TO 0. 6 KM VST OF SU TE B $0 11/08/05 °
ATLANTI C STREET OVERCROSSI NG ALAMO CA 94507 ROCKLI N, 95667
W DEN EXI STI NG | NTERCHANGE (925) 837- 5600 (916) 624- 2852
HE11l SWPPP
03- PLA-80-14.3/33.3 I'N PLACER COUNTY | N AND NEAR AUBURN TEI CHERT CONSTRUCTI ON SYFTESTAD, BRI AN $41, 311,428 06/10/04 45%
03- 0A6004 AT VARI QUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $18, 046,952 06/ 24/ 04 429
ACl M 080 -(231) ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $0 10/ 15/07 0
AClI M 080 -(231) SACRAMENTO CA 958276830 (530) 878- 1786
ACBH- 080 - (231) (916) 386- 5900
HA22 SWPPP
03- PLA-80-39.0/55.7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $34, 135,737 06/04/04 60%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT VENTURE 33 DEPOT STREET $20, 972,020 06/17/04 61%
ACl M 080 -(175) UNDERCRCSSI NG P O BOX 238 COLFAX, CA 95713 $0 07/29/06 0

ACI M 080 - (175)

HA22 SWPPP

PAVEMENT REHABI LI TATI ON

ALANVD CA 94507
(925) 837- 5600

(530) 346- 7996
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract - Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-PLA-193-4.0/4.3 I'N PLACER COUNTY NEAR NEWCASTLE FROMBALDW N CONTRACTI NG COVPANY ERI CKSEN, BOB $626, 388 04/22/05 68%
03-1C5804 0.2 KM WEST OF FOALER ROAD TO 0.2 KM I NC 11323 SANDERS DRI VE $493, 707 05/ 03/ 05 750
EAST OF FOALER ROAD 4509 SKYWAY DRI VE RANCHO CORDOVA, CA 95742 $0 09/07/05 0
W DENI NG AND CHANNELI ZATI ON (961) 858- 8628
MARYSVI LLE CA 95901
HB1 SWPPP (530) 742- 5141
03- PLA-267-6.7/7.3 I'N PLACER COUNTY NEAR KI NGS BEACH DUNTON CONSTRUCTI ON COVPANY SPECTOR, PETE $895,507 06/16/05 29%
03- 0E8904 FROM 0.1 KM NORTH OF CARNELI AN BAY I'NC 10960 RI VER WEST $311,560 06/28/05 35%
AVENUE TO 4.1 KM NORTH OF ROUTE 28 19802 OX YOKE ROAD STREET, SU TE #101A $0 10/13/05 0
I NSTALL FI LTRATI ON SYSTEMS TRUCKEE, CA 96161
ANDERSON CA 96007 (530) 587- 7365
HA42 WPCP (530) 365- 9652
03-SAC-5-1.0/26.9 I'N SACRAMENTO COUNTY | N SACRAMENTO AT CONTRACTORS CHEM CAL | NC SCOIT, JEFF $347,780 05/20/ 05 70%
03- 0E1604 VARI OUS LOCATI ONS 3130 DEPOT RQOAD 3855 NORTH FREEWAY $238, 462 06/ 02/ 05 67%
REHABI LI TATE BRI DGE DECKS BLVD., STE. 120 $0 09/16/05 0
HAYWARD CA 94545 SACRAMENTO, CA 95834
(510) 783- 5631 (916) 263- 4931
HA21 WPCP
03- SAC-5-16. 1/ 26. 8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, MOHAN $4, 415,500 01/20/05 45%
03- 0A9104 VARI QUS LOCATI ONS P O BOX 50085 3855 NORTH FREEVAY $2, 306,054 02/02/05 53
ACI M 005 -(314) W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $0 06/06/06 0
STPL- 6200- (016) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4922
HB4N SWPPP
03-SAC-5-21.8/23.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT TERRA CAL CONSTRUCTI ON | NC SACER, JANET $1,172,177 10/18/01 94%
03- 1A1814 VARI QUS LOCATI ONS 401 C RAI LROAD AVE 3855 NORTH FREEVAY $1,142,601 11/07/01 97%
ACl M 3067- (016) HI GHVWAY PLANTI NG AND | RRI GATI ON BLVD., STE. 120 $0 11/18/05 0
SUI SUN CI TY CA 94585 SACRAMENTO, CA 95834
(707) 438- 7300 (916) 263- 4912
HA25
03-SAC-5-22.5/0 I'N SACRAMENTO COUNTY | N SACRAMENTO AT MARTI N BROTHERS CONSTRUCTION SM TH, GLEN $117,000 05/23/05 64%
03-4C7504 ROUTE 5 AND 50 SEPARATI ON 3174 LUYUNG DRI VE SU TE 3 3855 NORTH FREEVAY $29,909 06/06/05 26%
I NSTALL CONCRETE SLOPE PAVI NG BLVD., STE. 120 $0 08/05/05 0
RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852- 1911 (916) 263- 4919

HA28 WPCP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-SAC-5-32.8/0 I'N SACRAMENTO COUNTY I N SACRAMENTO GRANI TE CONSTRUCTI ON COVPANY  ElI SSA, SAM $354,469 08/03/04 100%
03-2C9104 FROM 0.5 KM SOQUTH OF Al RPORT P O BOX 50085 3855 N. FREEWAY BLVD. $350, 069 08/ 12/ 04 100%
ACI M 005 - (320) BOULEVARD OVERCROSSI NG TO 0.1 KM 120 $0 07/25/05 0
NORTH OF Al RPORT BOULEVARD OVERC WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834 07/ 27/ 05
W DEN EXI STI NG ON RAMP (831) 724- 1011 (916) 263- 4929 COVPLETED
HB1 WPCP
03-SAC-50-12.2/23.1 I'N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COMPANY  KI BUNGUCHY, H $33,978,975 03/13/01 0%
03- 4416W4 NEAR FOLSOM FROM 0.7 KM VEST OF P O BOX 50085 3951 PERFORMANCE $33, 717,038 03/30/01 0%
ACNH- PO50- (103) SUNRI SE BOULEVARD ~ OVERCROSSI NG TO DRI VE, SUTE E $0 11/04/05 0
CMLN- 6157- (010) LATHROBE ROAD UNDERCRGSSI N WATSONVI LLE CA 950775085 SACRAMENTO, CA 95838
RECONSTRUCT EXI STI NG | NTERCHANGE (831) 724- 1011 (916) 263- 5324 PLANT EST
HB5 SWPPP SATI S
HE11l
HA22
03-SAC-51-2.6/3 I'N SACRAMENTO COUNTY | N SACRAMENTO AT WLLI AM P YOUNG CONSTRUCTI ON FEUSI, ROBERT $162, 620 04/20/05 83%
03-4C1204 AVERI CAN RI VER BRI DCGE I NC 10190 SYSTEMS $1,500 05/03/05 1
BRI DGE REPAI R 4055 NELSON AVENUE PARKWAY, STE. 100 $0 09/12/05 °
SACRAMENTO, CA 95827
CONCORD CA 94520 (916) 255- 1615
HA21 SWPPP (925) 602- 6410
03-SAC-80-.4/11.1 I' N SACRAMENTO COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON COVPANY  WALKER, CLAY $2, 560,388 03/02/05 37%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEWAY $680, 188 03/11/05 279
ACI M X067- (066) RAMP W DENI NG BLVD., STE. 120 $0 01/31/06 0
WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4927
HB4N SWPPP
HBAN
03-SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NC $164, 206 08/10/ 05 0%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COMBI E ROAD PMB 6203 $0 08/22/05 0%
ACST- 000C- ( 269) RELOCATE RAMP METER AND LI GHTI NG $0 °
PH- 000C- (269) AUBURN CA 956028908
(530) 268- 9512
HB1 WPCP
03- SAC-99-20.6/21.3 I'N SACRAMENTO COUNTY | N SACRAMENTO WATKI N AND BORTCLUSSI | NC SACER, JANET $636, 719 05/ 22/ 02 0%
03- 397404 FROM 0. 4 KM SOUTH OF 47TH AVENUE 77 LARKSPUR STREET 3855 N FREEWAY BLVD. $601, 309 06/ 06/ 02 0%
OVERCROSSI NG TO 0.2 KM NORTH OF 44TH 120 $0 04/ 20/ 06 °
AVENUE PEDESTRI AN OVERCR SAN RAFAEL CA 949014886 SACRAMENTO, CA 95834
REPLACE FREEZE DAMAGED PLANTS (415) 453- 4691 (916) 263- 4912 PLANT EST

HA25 SATI S
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-SAC-99-32.1/36.8 | N SACRAMENTO COUNTY IN AND NEAR ~ TEICHERT CONSTRUCTION ~ BEHVAND, MORTEZA  $1,999,986 05/11/05  82%
03-2MD904 SACRAMENTO FROM ROUTE 5 AND 99 P O BOX 15144 3855 NORTH FREEWAY $1, 541,862 05/23/05 779
SEPARATI ON TO THE SUTTER COUNTY LI NE BLVD., STE. 120 $0 09/07/05 0
RESURFACE ASPHALT CONCRETE OVERLAY SACRAMENTO CA 95851 SACRAMENTO, CA 95834
(916) 386- 6800 (916) 799- 3376
HMLA WPCP
03- SAC-160-4.1/0 I'N SACRAMENTO COUNTY ON ROUTE 160 AT MARTI N BROTHERS CONSTRUCTION SM TH, GLEN $450,671 06/ 03/05 0%
03-4C3004 WEST SHERMAN | SLAND CONNECTOR ROAD 3174 LUYUNG DRI VE STE 3 3855 NORTH FREEWAY $0 06/17/05 0%
ACST- P160- (020) W DEN AND RESURFACE BLVD., STE. 120 $0 0
PH- P160- (020) RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852- 1911 (916) 263- 4919
HB1 WPCP
03- SAC-160-5.9/20.9 I' N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COMPANY El SSA, SAM $4,098,685 07/18/05 0%
03-437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $0 07/28/05 0%
ACST- S160- (021) REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0 0
P- S160- (021) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
(925) 682- 6133 (916) 263- 4929
HA21 SWPPP
03-SUT-99-22.6/28.6 | N SUTTER COUNTY NEAR YUBA CITY FROVBALDW N CONTRACTI NG COVPANY RIVERA, FERNANDO  $11,677,521 02/18/03 0%
03-1A46U4 0.1 KM NORTH CF OBANI ON ROAD TO I NC 555A W ONSTOIT RD $13, 081,565 02/26/03 0%
ACST- P099- ( 444) LI NCOLN ROAD 4509 SKYWAY DR YUBA CITY, CA 95993 $0 10/ 12/05 0
TP- PO9O- ( 444) W DEN EXI STI NG ROADVWAY (530) 822- 4332
HP21- 5918- ( 048) MARYSVI LLE CA 95901 PLANT EST
HE13 SWPPP (530) 742- 5141 SATI S
HA22
03- YOL- 16-19. 0/ 28 I'N YOLO COUNTY NEAR BROCKS FROM 0.2 WESTERN STATES SURFACI NG | NC GHASSEM , MOHSSEN $863, 664 02/23/05 7%
03-2MD504 KM VEST OF W NTUN ROAD TO COUNTY ROADP O BOX 4770 3951 PERFORMANCE DR, $756, 603 03/03/05 87%
21A STE E $0 09/ 06/ 05 0
DI GOUTS AND CHI P SEAL MODESTO CA 953524770 SACRAMENTO, CA 95838
(209) 525- 9065 (916) 263- 5648
HMLA WPCP
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS I NC OKPALA, MESHACK $10, 593,587 07/ 25/ 05 0%
03- 0A8404 WEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORMANCE $0 08/08/05 0%
ACI M 305 - (046) 0.6 KM VEST OF ROUTE 80 AND 50 DRI VE, SU TE E $0 °
SEPARATI ON TO 0.4 KM EAST OF RANCHO CORDOVA CA 957412948 SACRAMENTO, CA 95838
GRI ND PORTLAND CEMENT CONCRETE (916) 635-9370 (961) 263- 5620

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-YOL-80-2.6/2.7 I'N YOLO COUNTY I N AND NEAR DAVI S AT VI NTACGE PAVI NG CO I NC SAGER, JANET $1,189,961 03/28/02 95%
03- 368414 MACE BOULEVARD OVERCROSSI NG P O BOX 461 3855 NORTH FREEWAY $1, 213,146 04/ 08/ 02 99%
AClI M 080 -(337) CONSTRUCT PARK AND RI DE BLVD, STE 120 $0 10/21/05 0
CML- 5238- (032) W NTERS CA 95694 SACRAMENTO, CA 95834
(530) 795- 0132 (916) 263- 4912
HE11l SWPPP
03-YOL-80-6.4/11.3 I'N YOLO COUNTY I N AND NEAR VEST DE SI LVA GATES CONSTRUCTI ON KI BUNGUCHY, H. $7,468,560 11/01/04 58%
03-1A9304 SACRAMENTO AT VARI QUS LOCATI ONS P O BOX 2909 3380 | NDUSTRI AL $4,128,458 11/17/04 55%
ACI M 080 - (344) GRIND AND ASPHALT CONCRETE OVERLAY BLVD., #102 $0 11/07/05 0
DUBLI N CA 94568 WEST SACRAMENTO, CA
(925) 829- 9220 95691
HA22 WPCP (916) 373- 3328
03-YOL-80-/.4 I'N YOLO COUNTY AT VARI OUS LOCATI ONS BAUMAN LANDSCAPE | NC DONGO, JOSEPH $3,058,608 12/05/02 81%
03- 1A8904 REHABI LI TATI ON EXI STI NG HI GHWAY 115 BROOKSI DE DRI VE 3951 PERFORVANCE $2, 630,880 12/23/02 82%
AClI M X113- (027) DRI VE, SU TE E $0 04/21/05
Rl CHMOND CA 94801 SACRAMENTO, CA 95838
(510) 236- 1212 (916) 263- 5645
HA22 SWPPP
03-YOL-275-13.0/13.1 I'N YOLO AND SACRAMENTO COUNTI ES I N AVERI CAN CI VI L CONSTRUCTORS SCOTT, JEFF $1,477,541 06/21/05 31%
03- 0C5004 VEST SACRAMENTO AND SACRAMENTO AT WEST COAST | NC 3855 NORTH FREEWAY $35,910 06/30/05 204
ACST- P275- (004) TOWER BRI DGE 3701 MALLARD DRI VE BLVD., STE. 120 $0 11/15/05 °
P- P275- (004) BRI DGE DECK REHABI LI TATI ON SACRAMENTO, CA 95834
BENI CI A CA 94510 (916) 263- 4931
HA21 WPCP (707) 746- 8028
03-YUB-70-9.4/13.6 I'N YUBA COUNTY I N OLI VEHURST AND GRANI TE CONSTRUCTI ON COVPANY  GEESEY, DUANE $883,800 08/17/04 60%
03-4C1304 LI NDA FROM 0. 3 KM NORTH OF QLI VEHURST P O BOX 50085 555A VST ONSTOTT $462,530 08/30/04 520
ACST- PO70- (086) AVENUE OVERCROSSI NG TO YUBA RI VER ROAD $0 10/27/05 °
PH- PO70- ( 086) BRI DGE WATSONVI LLE CA 950775085 YUBA CITY, CA 95993
W DEN SHOULDERS (831) 724- 1011 (530) 682- 6700 SUSPENDED
HB1 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OUS ALLEN L BENDER I NC BROCK, BILL $11, 533,768 10/27/04 36%
03- 0A29U4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $3, 429,447 11/08/04 30%
REMODEL MAI NTENANCE STATI ONS ROAD $0 01/04/07 0
WEST SACRAMENTO CA 95691 YUBA CITY, CA 95993
(916) 372-2190 (530) 822- 4332
HA12 SWPPP
Totals: Authorized Final Amt: $221, 780, 382 Completed to Date: $138, 926,212  \Work ThisMonth: _$0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-ALA-13-4.779.6 I'N ALAVEDA COUNTY IN CAKLAND AT VWATKI N & BORTOLI SSI DAVI D BARTEL $584, 918 06/17/03 59%
04- 1R0424 VARI OUS LOCATI ONS | NC. FOSTERAND KROGER LANDSCAPE1545 W LLOW ST $511, 877 06/27/03 87%
HI GHWAY PLANTI NG RESTORATI ON MAI NTENANCE | NC. A JO NT OAKLAND, CA 94607 $3,471 01/09/07 0
VENTURE (510) 286- 1321
77 LARKSPUR ST
HA25 WPCP
SAN RAFAEL, CA 94901
04-ALA-13-5.0/5.6 I'N ALAVEDA COUNTY I'N CAKLAND FROM 0. 4 AMLAND BARTEL, DAVID $427,888 05/13/02 0%
04- 443404 KM SOUTH TO 0.3 KM NORTH OF REDWOOD 3168 KNI GHTS BRI DGE ROAD $366, 807 05/ 28/ 02 0%
ROAD OVERCROSSI NG $1,620 04/ 05/ 06 0
H GHWAY PLANTI NG RESTORATI ON SAN JOSE CA, 95132 (510) 286- 1321
PLANT EST
HA25 SATI S
04-ALA-13-6.4/9.6 N ALAVEDA AND CONTRA COSTA COUNTIES R & L BROSAMER TNC KAMRAN ABOLFAZLI AN $9, 450,867 07/15/04 100%
04- 270704 AT VARI OUS LOCATI ONS P O BOX 238 21030 REDWOOD ROAD $9, 274,396 07/ 28/ 04 96%
ACST- 000C- ( 265) UPGRADE METAL BEAM BARRI ER CASTRO VALLEY CA 94545 $25,880 08/30/05 0
PHG- 000C- ( 265) ALAMD CA 94507 (510) 385- 6881
OVER RUN
HA27 WPCP
04-ALA-13-8.2/8.9 N ALAVEDA COUNTY TN OAKLAND FROM O C JONES & SONS TNC CHEE COOPER $653,280 10/ 19704 73%
04- 247504 MORAGA AVENUE UNDERCRCSSI NG TO 1155 3RD STREET SUI TE 120 1545 W LLOW STREET $331,929 10/ 27/ 04 510
ACST- P013- (022) BROADWAY TERRACE UNDERCROSSI NG QAKLAND CA 94607 $129,800 09/ 12/ 05 0
PH- P013- (022) RESURFACE ASPHALT CONCRETE QAKLAND CA 94607 (510) 286-1123
HB1 WPCP
04-ALA-24-1.8/6.2 N ALAVEDA COUNTY TN OAKLAND FROM O C JONES AND SONS TNC MO N SHAI KH $3,603,215 05/10/05 0%
04- 0C6804 ROUTE 580 AND 24 SEPARATI ON TO 1.7 KM1520 FOURTH STREET 21030 REDWOOD ROAD $0 05/ 26/ 05 0%
ACNH P024- (028) EAST OF THE ROUTE 24 AND 13 CASTRO VALLEY CA 94546 $0 01/09/06 0
I NTERSECTI ON BERKELEY CA 94710 (510) 881- 4025
REHABI LI TATE PAVENENT
HA22 WPCP
04-ALA-80-7.178 I'N ALAVEDA COUNTY I N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/ 02 76%
04- 181634 VARl OUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $748,850 10/ 07/ 02 929
ACl M X001- (485) REPLACE PLANTI NG AND | RRI GATI ON Rl CHVOND, CA 94804 $7,860 07/18/06 0

HE14 SWPPP

RI O LI NDA CA 95673

(510) 231- 7170
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Contract . Bid + CCOs Est Comp %Time
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-ALA-92-2.6/6.3 I'N ALAVEDA COUNTY | N HAYWARD FROM 2. 4 WATKI NS & BORTOLUSSI BHOOPEN KURANI $732,793 01/08/03 64%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $648,996 01/22/03 87%
BRIDGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $0 11/01/06 0
BOULEVARD UNDERCROSSI NG SAN RAFAEL, CA 94903 (510) 780- 1530
PLANTI NG AND | RRI GATI ON
HE2 SWPPP
04-ALA-123-75.2 N ALAVEDA COUNTY | N EMERYVI LLE, GHI'LOTTI CONSTRUCTI ON' COVPANY FAROKH MONEMZADEH $7,931,190 10/06/04 47%
04- 249714 OAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SUI TE E 3401 REGATTA BLVD $5, 295, 896 10/ 13/ 04 65%
ACST- P123- (002) 35TH STREET TO CONTRA COSTA COUNTY RI CHVOND, CA 94804 $756, 010 03/ 31/ 05 0
P- P123- (002) LI NE SAN RAFAEL CA. 94901 (510) 231- 7170
REHABI LI TATE ROADWAY
HA22 WPCP
04- ALA-580- 45. 8/46. 9 N ALAVEDA COUNTY TN OAKLAND FROM 0. 3R G W CONSTRUCTI ON TNC KAVRAN ABOLFAZLI AN $7,819,516 07/01/05 5%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $68, 098 07/ 20/ 05 1%
ER- 1597- ( 004) DI STRI BUTI ON STRUCTURE OAKLAND CA 94608 $68, 098 10/ 25/ 06 °
CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385- 6881
HB4N SWPPP
04-ALA-580-47.8/47.9 N ALAVEDA AND CONTRA COSTA COUNTIES FORSTER & KROEGER LANDSCAPE ~ JI M HANSON $289, 600 09/18/01 90%
04- 181794 I N ALBANY AND RI CHMOND FROM EL 15 LI BRARY PLACE 1545 W LLOW ST $263, 245 10/ 02/ 01 91%
CERRI TO OVERHEAD TO CENTRAL AVENUE OAKLAND, CA 94609 $5,300 01/24/06 0
ESTABLI SH EXI STI NG PLANTI NG SAN ANSELMO, CA 94960 (510) 286- 1275
HE14
04- ALA-880- 15. 4/17. 9 I'N ALAVEDA COUNTY IN HAYWARD AT AMLAND MO N SHAI KH $1,093,613 09/05/02 41%
04- 243004 VARl OUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $972, 862 09/ 24/ 02 86%
ACl M 880 - (050) PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $9,520 01/03/07 0
SAN JOASE CA 95132 (510) 780- 1545
HA25 SWPPP
04- ALA-880-32. 7/ 34 I'N ALAVEDA COUNTY TN QAKLAND ON DESU VG GATRS CONSCTRUCTI N JOLI E SCHNEI DER $11,674,193 06/28/02 95%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO P.O BOX 7227 OAKLAND, CA 1545 W LLOW AVE. $11, 135,448 07/12/02 96%
ACl M 880 - (049) 32ND STREET 94601 QAKLAND, CA 94607 $20, 668 10/ 29/ 08 0

HA23 SWPPP

ROADWAY | MPROVEMENTS AND PLANTI NG

(510) 774- 4396
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- ALA- 880- 34. 8/ 35 I'N ALAVEDA COUNTY | N QAKLAND AT AMLAND KEN KENNEDY $402,691 01/26/04 0%
04-2923A4 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1545 W LLOW STREET $357,696 02/ 05/04 0%
ER- 1539- (004) M TI GATI ON PLANTI NG QCAKLAND CA 94607 $1,015 04/10/08 0
SAN JOSE, CA. 95132 (510) 385- 6887
PLANT EST
HA23 WPCP SATI S
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCI JNT VENTURE DEVANG J DESAI $59, 647,791 12/17/04 11%
04-2332W4 IN M LPI TAS AND FREMONT AT VARI OUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $8, 285,080 12/21/04 149%
ACNH- 880 - (055) LOCATI ONS FREMONT CA 94539 $898,906 08/ 01/08 0
|-880 - (055) W DEN EXI SI TI NG FREEWAY DUBLI N CA 94568 (510) 413- 5931
HE13 SWPPP
HA22
04-CC-4-8.4/8.7 I'N CONTRA COSTA COUNTY | N MARTI NEZ WATKI NS & BORTOLUSSI JOHN HOLLI S $681, 123 05/31/02 0%
04- 263604 FROM 0.3 KM WEST OF ALHAMBRA AVENUE 77 LARKSPUR STREET 1910 OLYMPI C BLVD $597, 124 06/ 13/ 02 0%
NH P004- (121) UNDERCRCSSI NG TO ALHAMBRA VAY SUl TE 160 $2,970 06/07/06 0
UNDERCROSSI NG SAN RAFAEL, CA 94901- 4886 WALNUT CREEK, CA 94596-
H GHWAY PLANTI NG AND | RRI GATI ON 5023 PLANT EST
HA25 (925) 942- 6014 SATI S
04-CC-4-22.2/23.8 I' N CONTRA COSTA COUNTY IN PITTSBURG R & L BROSAMER ALFONSO GONZALEZ $31,909, 005 11/14/03 62%
04- 229014 FROM 1.7 KM WEST COF RAI LROAD AVENUE 184 E LELAND ROAD, STE B 2067 RAI LROAD AVENUE $25, 541,959 11/24/03 80%
ACNH- PO04- (124) OVERCRGSSI NG TO 0.3 KM VST OF Pl TTSBURGH, CA 94565 $1, 086,286 05/ 06/ 06 0
LOVERI DGE ROAD OVERCROSSI NG PI TTSBURGH, CA 94565 (510) 286- 5081
W DEN EXI STI NG FREEVWAY
HB4C SWPPP
04-CC-4-25.8/31 I N CONTRA COSTA COUNTY I N ANTI OCH MCK SERVICES INC P O BOX 5697ASGHAR REZAEI $4,100,283 11/10/04 61%
04-0C7104 FROM SOVERSVI LLE ROAD UNDERCROSSI NG CONCORD, CA 94524 1910 OLYMPI C BLVD $2,811,004 11/19/04 68%
ACNH- P004- (127) TO 0. 01 KM WEST OF OAKLEY ROAD SUI TE 151 $500, 108 11/18/05 0
OVERCROSSI NG WALNUT CREEK, CA 94596
RESURFACE ASPHALT CONCRETE (925) 942- 6088
HA22 WPCP (925) 692- 2115
04-CC-4-/9.2 I'N CONTRA COSTA COUNTY I N AND NEAR MCK SERVI CES | NC HATEF | AM R $339,320 05/16/05 100%
04- 2R8504 HERCULES AND MARTI NEZ FROM SAN PABLO 865 HOAE ROAD, SUI TE B 4585 PACHECO BLVD, $347,071 06/ 02/ 05 98%
AVENUE TO PI NE STREET OVERCORSSI NG SU TE 100- A $10, 026 08/22/05 0
RESURFACE ASPHALT CONCRETE MARTI NEZ, CA 94553 MARTI NZ, CA 94553

(925) 957- 2595
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04-CC-80-3.4/3.8 N CONTRA COSTA COUNTY IN RICHVOND  VALENTI NE CORPORATI ON 111 FAROKH MONEMZADEH $2,217,369 10/27/03 99%
04- 158004 FROM SOLANO AVENUE OVERCROSSI NG TO  PELI CAN WAY SAN RAFAEL, CA 3401 REGATTA BLVD $2,190, 476 11/13/03 98%
ACI M 080 - (106) MCBRYDE AVENUE OVERCROSSI NG 94901 RI CHVOND, CA 944804 $47,150 09/ 16/ 05 0
SLI DE REPAIR (510) 231- 7170
HA23 SWPPP
(415) 453- 3732
04-CC-80-13.7/14. 1 I'N CONTRA COSTA AND SOLANO COUNTIES  CALI FORNI A ENG NEERI NG HUYNH, PHI L $29,000, 315 04/04/05 14%
04- 013094 I'N CROCKETT AND VALLEJO FROM CONTRACTORS | NC 4585 PACHECO BLVD $3, 045,084 04/ 20/ 05 119%
CUMM NGS SKYWAY OVERCROSSI NG TO 20 HAPPY VALLEY ROAD SUl TE 100- A $2, 351,164 09/ 17/ 07 0
CARQUI NEZ TOLL PLAZA MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES PLEASANTON CA 94566 (925) 957- 2578
HE2 SWPPP
04-CC-123-72.2 N CONTRA COSTA COUNTY TN EL CERRI TOBAY CI TIES PAVI NG & GRADI NG $1, 659,303 11/17/04 44%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY P O BOX 6227 $513, 034 12/ 06/ 04 30%
ACST- P123- (003) LINE TO THE ROUTE 80 AND 123 $294, 739 03/ 10/ 06 0
P- P123- (003) SEPARATI ON CONCORD CA 94524 (510) 286- 1161
ROADWAY REHABI LI TATI ON
HA22 WPCP
04-CC-580-6.1/7.8 I'N CONTRA COSTA AND MARI N COUNTI ES | N TUTOR- SALI BA/ KOCH TI DEWATER | NYANG USEN $740,176,021 10/06/00  100%
04- 0438W4 AND NEAR RI CHMOND AND SAN RAFAEL ON 999 VESTERN DRI VE 995 WESTERN DRI VE $735, 847,096 10/ 13/ 00 999%
ACl M 580 -(041) THE SAN RAFAEL- RI CHMOND BRI DGE Rl CHVOND, CA 94801 $3, 348,919 09/ 15/ 05 0
SEI SM C RETROFI T - PHASE 3 RI CHVOND, CA 94801- 3756 (510) 231- 7828
OVER RUN
HA21 SWPPP
HA4S3
HA4S3
04-CC-680-15. 6/24. 3 I'N CONTRA COSTA COUNTY | N WALNUT RGW CONSTRUCTI ON [ NC. C. BOUZAR | A $37,504,936 02/21/03 0%
04-2285U4 CREEK, CONCORD, PLEASANT Hi LL AND 550 GREENVI LLE ROAD BAGHERLI $36, 334,495 03/ 03/ 03 0%
ACNH- 680 - (059) MARTI NEZ FROM NORTH MAI N STREET 1910 OLYMPI C BLVD. $26,514 08/29/ 05 0
| -680 -(059) OVERHEAD TO MARI NA VI STA BOULE LI VERVORE, CA. 94551-2935 SUl TE 151 08/ 30/ 05
W DEN EXI STI NG HI GHWAY FOR HOV WALNUT CREEK, CA. 94596- PLANT EST
HBS SWPPP 5023 SATI S
HA22 (925) 942- 6057
04-CC-680-23.9/24. 9 N CONTRA COSTA COUNTY TN AND NEAR  FCI CONSTRUCTCRS, [ NC W LLI AM B SHEDD $50, 429, 483 08/12/ 02 91%
04- 006054 MARTI NEZ FROM 0.5 KM SOUTH OF MOCOCO 2100 GOODYEAR ROAD 4585 PACHECO BLVD. , $46, 687,277 08/ 23/ 02 92%
ACl M 680 - (054) OVERHEAD TO BENI Cl A MARTI NEZ BRI DGE SUI TE 200 $1, 418,301 12/31/05 0

HE2 SWPPP

AND OVERHEAD
RECONSTRUCT EXI STI NG FREEWAY

BENICI A, CA 94510

MARTI NEZ, CA 94553
(925) 957- 2050
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04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $21,504, 457 04/05/02 100%
04- 006044 FROM MOCOCO OVERHEAD TO BEN Cl A P O BOX 3474 4585 PACHECO BLVD $16, 967, 454 04/ 16/ 02 78%
AClI M+ 680 - (054) MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $232,282 12/31/06 0
TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957- 2154
HE2 SWPPP
04- CC-680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACI FIC I GOR TSI GELVAN $671, 486,985 10/ 25/01 69%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI ClI A- 80 MOCOCO ROAD 4585 PACHECO BLVD $524, 095, 655 10/31/01 799%
ACI M 680 - (054) MARTI NEZ BRI DGE SUI TE 200 $19, 576,129 06/ 04/ 07 0
CONSTRUCT NEW BRI DGE MARTI NEZ CA 94553 MARTI NEZ CA 94553
(925) 957- 2006
HE2 SWPPP
04-CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG & GRADING  CASTRO VALLEY $6, 905,287 10/23/03 86%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $4,403,680 11/04/03 64%
STPL- 680-( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $405, 105 10/ 06/ 05 °
BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD
MODI FY | NTERCHANGE CASTRO VALLEY, CA 94546
HE11l SWPPP (510) 881- 7425
04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BU LDERS ADAM SOPLOP $4, 683,205 08/19/02 0%
04- 251304 THE H DANA BOWERS SAFETY ROADSI DE 756 WEST FRANCI SCO $4, 662,192 08/29/02 0%
ACNH- Q101- (017) REST AREA TO 1.0 KM NORTH OF BLVD. $0 04/26/ 06 0
SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901
UPGRADE REST AREA (415) 257- 3647 PLANT EST
HA26 SWPPP SATI S
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOTT H SLOP $398,680 06/07/05 57%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BI RDI E DR 756 WEST FRANCI SCO $13,575 06/20/05 30
UPGRADE REST AREA BLVD $12,225 09/28/05 0
W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257- 3643
HB71 WPCP
04- MRN-101-8.3/8.4 I'N MARIN COUNTY I N LARKSPUR, CORTE BALFOUR BEATTY CONSTRUCTI ON ADAM SOPLOP $8, 028,450 01/29/04 95%
04- 226134 MADERA, AND SAN RAFAEL FROM 0.2 KM 1 NC. 756 WEST FRANCI SCO $5,501,564 02/17/04 66%
ACNH QLO1- (057) NORTH OF TAMALPAI S DRI VE OVERCROSSI NGONE HARBOR CENTER, STE. 350  BLVD $531, 394 09/ 06/ 05 0

HB5 SWPPP

TO 0.1 KM SOUTH OF RQU

CONSTRUCT HOV LANES SU SAN CI TY, CA 94585

SAN RAFAEL, CA 94901
(415) 257- 3647
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04- MRN- 101-12. 8/ 18. 6 I'N MARIN COUNTY I N SAN RAFAEL AND CHI LOTTI BROTHERS | NC. SCOIT HI SLOP $272,888 05/17/05 100%
04- 2R9804 NOVATO FROM 0.3 KM NORTH OF NORTH SAN525 JACOBY ST. 756 WEST FRANCI SCO $279, 740 06/ 02/ 05 100%
PEDRO ROAD UNDERCROSSI NG TO 0.5 KM BLVD. $0 07/19/05 0
SOUTH OF RCQUTE 101 AND SAN RAFAEL, CA 94901 SAN RAFAEL, CA 94901 08/ 08/ 05
RESURFACE ASPHALT CONCRETE (415) 257- 3543 COVPLETED
HML WPCP
04- MRN- 101-13.2/22. 3 I'N MARI N COUNTY AT VARI QUS LOCATI ONS AMERI CAN Cl VI L CONSTRUCTORS RUSSELL, STEVE $393,585 04/29/04 100%
04- 443534 BRI DGE DECKS AND JO NT SEALS WEST COAST | NC 756 FRANCI SCO BLVD $312,110 05/06/04 100%
3701 MALLARD DRI VE VEST $0 07/13/05 0
SAN RAFAEL CA 94901 08/ 11/ 05
BENICIA CA 94510 (415) 257- 4845 COVPLETED
HA21 WPCP
04- NAP-29-4.4/5. 2 I'N NAPA COUNTY I N NAPA FROM 0.5 KM O C JONES, INC ELI AS MOUSA $2,320,654 06/24/04 100%
04- 0A0504 SOUTH TO 0.7 KM NORTH OF THE 12 AND 285 M NI DRI VE P.O BOX 4282 $2,422,989 07/09/04 0
ACST- P029- ( 095) 29 | NTERSECTI ON NAPA, CA 94558 $0 06/21/05 °
P- P029- (095) W DEN EXI STI NG HI GHWAY VALLEJO, CA 94589 (707) 265-1920 07/ 29/ 05
OVER RUN
HB4N SWPPP
04- NAP-29-6.9/0 I'N NAPA COUNTY AT GECRGE BUTLER AVERI CAN CI VI L CONSTRUCTORS SHANE MAHONEY $1, 137,700 06/02/05 58%
04- 2R9004 BRI DGE OVERHEAD WEST COAST | NC P O BOX 4282 $1, 036,170 06/17/05 91%
RESURFACE ASPHALT CONCRETE 3701 MALLARD DRI VE NAPA CA 94558 $1, 035, 445 09/ 14/ 05 0
(707) 428- 2012
BENI CI A CA 94510
HVBH SwWePP
04- NAP-29-/3.6 I'N NAPA COUNTY | N NAPA FROM 1.1 KM GHI LOTTI CONSTRUCTI ON CO., | NCELI AS MOUSSA $1,394,299 06/23/04 99%
04- 1R8324 SOUTH OF AMERI CAN CANYON ROAD TO 600 SO NAPA JUNCTI ON RD P. O. BOX $1,378,271 07/06/04 100%
SOQUTH KELLY ROAD NAPA, CA 94558 $0 09/23/05 °
SURFACE EXI STI NG ROADVWAY AMERI CAN CANYON, CA 94503 (707) 264- 1920
HMVL WPCP
04- NAP-121-5.0/5.7 I'N NAPA COUNTY I N NAPA CITY FROM 0.9 C. C. MYERS, |NC KI SHI YAMA, DARI N $29,981,905 02/13/03 76%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P. O BOX 4282 $23,177,856 02/25/03 779%
ACST- P121- (020) 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $1,918,875 05/08/07 0
P- P121- (020) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252- 5858

ACBR- P121- (020)
HA21 SWPPP
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Contract . Bid + CCOs Est Comp %Time
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SCL-9-.7/.8 I'N SANTA CLARA COUNTY NEAR SARATOGA CONDON- JOHNSON & ASSOCI ATES  CHARLES KOOS $874, 458 05/ 25/ 05 33%
04- 278204 AT 1.3 KM EAST OF ROUTE 35 AND 9 P. O. BOX 12368 1007 KNOX AVENUE $157, 839 06/ 10/ 05 18%
ACST- S009- ( 015) | NTERSECTI ON SAN JOSE CA 95122 $157,839 12/19/05 0
PHG- S009- ( 015) WDEN H GHWAY OAKLAND CA 94604 (408) 254- 5848
HB1 WPCP
04-SCL-17-.6/.9 I'N SANTA CLARA COUNTY IN LOS GATCS AT PAVEX DI VISION OF GRANI TE CHARLES KOOS $259,120 05/31/05  100%
04- 2R9604 VARl QUS LOCATI ONS ROCK 1007 KNOX AVENUE $263,216 06/14/05 00
RESURFACE ASPHALT CONCRETE 330 BLOVQUI ST STREET SAN JOSE CA 95122 $0 08/16/05 0
(408) 254- 5848 08/ 18/ 05
REDWOOD CI TY CA 94063 COVPLETED
HML WPCP
04-SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI I NC NI M PATEL $86, 180 09/ 29/ 04 3%
04- 1S73M4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $38, 741 10/ 19/ 04 45%
OVERCRGSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,702 12/24/07 0
SEPARATI ON SAN RAFAEL CA 94901 (408) 254- 5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04-SCL-87-6.5/8.9 I'N SANTA CLARA COUNTY I N SAN JCSE VWATKI N & BORTOLUSSI, INC. PANDYA, NI LESH $811,840 12/08/00 0%
04- 4874V4 FROM COLEMAN AVENUE TO 0.2 KM NORTH 77 LARKSPUR STREET 650 | RENE STREET $754, 439 12/ 27/ 00 0%
ACNH- S087- (017) OF Al RPORT PARKWAY SAN JOSE, CA 95110 $5,220 01/30/06 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA 94901- 4886 (408) 277-1363
PLANT EST
HE14 SWPPP SATI S
04-SCL-87-75.1 I'N SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTI ON T NC SAMUEL WANG $40, 320,321 12/08/04 35%
04- 4396U4 FROM 0. 4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $9, 245, 644 12/ 17/ 04 23%
ACNH- S087- (027) OVERCRGSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $2,530,780 05/03/06 0
VI RG NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277- 1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04-SCL-101-39. 3/41 I'N SANTA CLARA COUNTY IN SAN JCSE GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM  SI AVOSH $9,794,350 10/10/03 0%
04- 487604 FROM BROKAW ROAD UNDERCROSSI NG TO 0. 5 330 BLOMQUI ST STREET 650 | RENE STREET $9, 862, 731 10/ 22/ 03 0%
ACNH- QL01- ( 044) KM NORTH OF DE LA CRUZ BOULEVARD SAN JOSE, CA. 95110 $15, 840 05/ 05/ 06 0
OVERCROSSI NG REDWOOD CI TY CA. 94063 (408) 277- 1405
CONSTRUCT AUXI LLI ARY LANE PLANT EST
HB4C SWPPP SATI S
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Contract . Bid + CCOs Est Comp %Time
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SCL- 101- 44. 6/ 45 I'N SANTA CLARA COUNTY I N SUNNYVALE  AMLAND ORDOUBADI, SHAWN $445,836 05/ 15/ 02 0%
04- 299604 FROM 0.2 KM SOUTH OF FAI R QAKS AVENUE 3168 KNI GHTS BRI DGE RD $412,106 05/ 28/ 02 0%
OVERCRGOSSI NG TO 0.4 KM NORTH OF FAIR $1,960 03/10/06 0
QAKS AVENUE OVERCRCS SAN JOSE CA 95132 (650) 210- 2006
H GHWAY PLANTI NG RESTORATI ON (408) 929- 3949 PLANT EST
HA25 SATI S
04-SCL-101-45.5/45.9 N SANTA CLARA COUNTY TN SUNNYVALE  AMLAND SAI DI AN, JACOB $570, 262 05/ 04701 98%
04- 284904 FROM 0.3 KM SOUTH OF MATHI LDA AVENUE 3168 KNI GHTS BRI DGE ROAD 465-B FAI RCHI LD $491, 012 05/21/01 89%
OVERCROSSI NG TO 0. 3 KM NORTH OF DRI VE, SU TE 206 $0 08/12/05 0
MATHI LDA AVENUE OVERCROSSI SAN JOSE, CA 95132 MOUNTAI N VI EW CA 94043
PLANTI NG AND | RRI GATI ON (650) 210- 2018
HA25
04-SCL-101-717.6 N SANTA CLARA COUNTY TN AND NEAR PAVEX CONSTRUCTI ON BERTHA ROVAN $12, 957,342 06/29/ 04 84%
04- 0C7504 G LROY AND MORGAN HI LL FROM SAN 411 W.AKER STREET 1007 KNOX AVENUE $11,787,817 07/19/04 90%
ACNH QL01- ( 060) BENI TO COUNTY LINE TO 0.3 KM SOQUTH OF SAN JOSE 95122 $0 08/ 08/ 05 °
COCHRANE ROAD OVERCROSSI NG WATSONVI LLE, CA 95076 (408) 254- 5840
RESURFACE EXI STI NG HI GHWAY
HA22 SWPPP
04-SCL-130-3.1/6 N SANTA CLARA COUNTY IN SAN JOSE ON CF ARCHI BALD PAVING I NC SHAWN ORDOUBADI $463,930 05/17/05 100%
04- 2R9504 ROUTE 130 FROM 0.15 KM EAST OF KIRK P. Q. BOX 37 1007 KNOX AVENUE $440,871 05/ 31/ 05 100%
AVENUE TO 0.1 KM WEST OF CLAYTON ROAD SAN JOSE CA 95122 $0 08/ 04/ 05 0
ASPHALT CONCRETE OVERLAY REDWOOD CI TY CA 94064 (408) 210- 8219 08/ 08/ 05
COVPLETED
WPCP
04-SCL-280-2.3/2.8 N SANTA CLARA COUNTY IN SAN JOSE AT J S BRAR COVPANY ROVAN, BERTHA $1,785,391 08/15/02 68%
04- 244604 VARl QUS LOCATI ONS 7202 E BULLARD AVE 1007 KNOX AVENUE $1, 434,370 09/11/02 80%
ACNH- S087- (022) REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $28,062 11/30/06 0
ACl M 280 - (105) CLOVI S CA 93611 (408) 254- 5840
(559) 299- 1033
HA25
04-SCL-280-2.8/4.4 N SANTA CLARA COUNTY I N SAN JOSE VWATKI N & BORTOLUSSI TNC PATEL, NI'M $1, 714,241 06/11/02 0%
04- 237604 FROM Bl RD AVENUE OVERCROSSI NG TO 0.7 77 LARKSPUR STREET 1007 KNOX AVENUE $1,598, 191 06/ 24/ 02 0%
ACl M 280 -(101) KM NORTH OF MERI DI AN ROAD UNDERPASS SAN JOSE CA 95122 $9,685 12/28/05 0
H GHVAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 (408) 254- 5705
PLANT EST
HA25 SATI S
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SCL-280-/2.7 N SANTA CLARA COUNTY I N SAN JCSE PAVEX CONSTRUCTION DIVISION NI M PATEL $2, 635,697 11/23/04 71%
04-0C7704 FROM ROUTE 280, 680 AND 101 330 BLOMQUI ST STREET 1007 KNOX AVENUE $1, 986,410 12/08/04 70%
AClI M 280 -(109) SEPARATI ON TO 0.3 KM SOUTH OF BI RD SAN JOSE CA 95122 $1,162,901 12/30/05 0

AVENUE OVERCROSSI NG REDWOOD CI TY CA 94063 (408) 254- 5705

RESURFACE ASPHALT CONCRETE
HA22 WPCP
04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,903,342 09/09/04 16%
04- 253404 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $494,918 09/ 20/ 04 26%
AClI M 880 - (056) H GHWAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $140,952 01/ 16/ 09 0

SAN JOSE CA 95132 (408) 254- 5705

HA25 SWPPP
04- SCL-880-6.0/7.7 I'N SANTA CLARA COUNTY I N SAN JOSE AND AM_LAND CHARLES KOSS $259,967 08/21/01 78%
04- 122914 M LPI TAS FROM 1.5 KM SQUTH OF 3188 KNI GHT BRI DGE RD 565-B FAIRCH LD DR # $237,869 09/06/01 91%

MONTAGUE EXPRESSVWAY OVERCROSSI NG TO 206 $1, 400 05/17/06 0

1.2 KM NORTH OF MONTAGUE E SAN JOAS, CA 95132 MOUNTAI N VI EW, CA 94043

H GHVWAY PLANTI NG REPLACEMENT (650) 210- 2019 SUSPENDED
HE13
04- SCL-880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG AND GRADI NG SULEI MAN, MOHAMAD $31, 446,174 07/17/01 0%
04- 285524 IN M LPI TAS AND FREMONT FROM 1.6 KM | NC. P.O. BOX 1306 $31, 428,598 07/ 26/ 01 0%
ACNH- 880 - (047) SOUTH TO 0.7 KM NORTH OF THE COUNTY P.O BOX 6227 FREMONT, CA 94538- 1306 $765 04/ 20/ 07 °
| -880 -(047) LI NE (510) 249- 1560

BRI DGE W DENI NG AND RECONSTRUCTI ON CONCORD, CA 94524 PLANT EST
HE11l SWPPP SATI S
04- SF-80-4.6/5 IN THE CI TY AND COUNTY OF SAN R AND L BROSAMER | NC WASHI NGTON, MARCUS $17,285,570 10/03/03 96%
04- 248214 FRANCI SCO FROM 0.1 KM SOQUTH OF P O BOX 238 280 BEALE STREET $16, 537,582 10/15/03 95%
ER- 1599- (004) HARRI ET STREET TO FOURTH STREET SAN FRANCI SCO CA 94105 $334,514 08/31/05 0

HA23 WPCP

04-SF-80-4.9/5.9 N THE CITY AND COUNTY OF SAN TUTO- SALT BA CORPORATI ON DEANNA VI LCHECK $195, 155, 616 06/ 06/ 03 44%

04- 0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $105, 499, 786 06/ 16/ 03 4%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $3, 133,926 01/11/09 °
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415)396- 9171

HA4S3 SWPPP

HA23
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04- SF-80-6.0/7.5 IN THE CITY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG ABELA, FERNANDO $6, 117,000 02/22/05 49%
04- 049044 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTCRS | NC 280 BEALE STREET $1, 240,466 03/ 09/ 05 20%
QAKLAND BAY BRI DCE 20 HAPPY VALLEY ROAD SAN FRANCI SCO CA 94105 $487,676 01/31/06 0
REPLACE BRI DGE FENDERS (415) 356- 6498
PLEASANTON CA 94566
HA21 WPCP
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN C.C. MYERS | NC. LOURDES DAVI D $76, 939,663 03/ 10/ 04 12%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURVA ROAD $23,107,867 03/25/04 30%
ACBR- 080 -(097) CONSTRUCT SOUTH DETOUR QAKLAND, CA. 94607 $1, 800, 225 09/ 16/ 06 0
| M 080 -(097) SAN FRANCI SCO, CA. 94130 (510) 622- 5660
SUSPENDED
HA4S3 SWPPP
04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $185, 565,910 04/01/04 27%
04-0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURVA ROAD 333 BURMVA ROAD $50, 579, 886 04/ 22/ 04 279
ACBR- 080 - (095) CONSTRUCT FOUNDATI ONS QAKLAND, CA 94607 $609, 862 05/ 26/ 07 °
| M 080 - (095) OAKLAND, CA 94607 (510) 286- 0538
HA4S3 SWPPP
04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C I MANSON A JO NT COE, DOUG $1, 103,307,858 01/17/02 71%
04- 012024 COUNTI ES I N SAN FRANCI SCO AND OAKLAND VENTURE 345 BURMA ROAD $865, 477,249 01/ 22/ 02 78%
ACl M 080 - (085) FROM 1.3 KM EAST OF THE YERBA BUENA P O BOX 1769 OAKLAND, CA. 94607 $20, 759, 654 04/ 15/ 07 °
| SLAND TUNNEL EAST PORTAL (510) 622-5101
REPLACE SFOBB EAST SPAN VANCOUVER WA 98668
HA4S3 SWPPP
04- SF-101-4.7/5.1 IN THE CI TY AND COUNTY OF SAN PROVEN MANAGEMENT | NC KHALI FE WALI D $27,585,942 09/18/03 98%
04- 291004 FRANCI SCO FROM SOUTH VAN NESS AVENUE 706 SANSOVE STREET 280 BEALE STREET $25, 682,583 10/ 02/ 03 850
ACNH QL01- (049) TO MARKET STREET ON THE CENTRAL SAN FRANCI SCO CA 94105 $625, 759 09/ 12/ 05 0
FREEVWAY SAN FRANCI SCO CA 94111 (415) 356- 6622
W DEN CENTRAL FREEWAY
HA23 SWPPP
04- SF-101-6.7/8 I'N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRI C | NC FRANK DUAN $2,330,650 12/01/04 71%
04-171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HI LL ROAD 3401 REGATTA BLVD $301, 350 12/10/04 13%
ACST- QL01- ( 086) LYON STREET R CHVOND CA 94804 $57,850 03/ 03/ 06 0

PHG QLO1- ( 086)

HB4N WPCP

MODI FY TRAFFI C SI GNALS

NAVATO CA 94945

(510) 231- 7139
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04-SM 1-26.3/35.1 I'N SAN MATEO COUNTY I N HALF MOON BAY O GRADY PAVI NG | NC FRED BOOSHEHRI $522,539 04/18/05 58%

04- 2R2504 AND PACI FI CA AT VARI OUS LOCATI ONS 2513 WYANOTTE ST 2350 PAGE M LL RD $470,904 05/ 02/ 05 8994
RESURFACE ASPHALT CONCRETE PALO ALTO CA 94304 $18,000 09/ 30/ 05 0
MOUNTAI N VI EW CA 94043 (650) 222- 7241
HML WPCP
04-SV1-38.0/38.6 N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL TNC DAVE PANG $6, 736, 680 04/ 01/ 05 43%
04- 1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE 280 BEALE STREET $2,343,221 04/13/05

ACST- 1187- (008)

P- 1187- (008)

HE14 SWPPP

MAR BOULEVARD

RETAI NI NG WALL AND ENMBANKMENT

ALAMO CA 94507

SAN FRANCI SCO CA 94105
(510) 774- 4396

$941, 013 01/18/06

35%

04- SM 84-27.7/28.2

I'N SAN MATEO COUNTY I N MENLO PARK AT

AMLAND

BASSAM BADR

$433,845 06/ 19/03

55%

04- 015124 RAVENSWOOD TRI ANGLE 3168 KNI GHTS BRI DGE RD 2350 PAGE MLL RD $378, 455 07/03/03 870
M Tl GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 0
SAN JOSE CA 95132 (650) 280- 4550
HE2 SWPPP
04-SWr101-3.6/11.9 N SAN MATEO COUNTY I N SAN MATEQ, DE SILVA GATES DARRYL SCHRAM $25, 868,626 01/17/03 100%
04-2357A4 BELMONT, SAN CARLOS AND REDWOOD Cl TY 11555 DUBLI N BLVD 650 | RENE STREET $25, 595,516 02/ 03/ 03 98%
ACNH Q101- (018) AT VARI QUS LOCATI ONS SAN JOSE CA 95110 $16,178 10/ 07/ 05 °
W DEN EXI STI NG HI GHWAY DUBLI N, CA 94568 (408) 277-5915
HB4C SWPPP
04-SWM-101-9.6/11.9 I'N SAN MATEO COUNTY I'N SAN MATEO AND RGW CONSTRUCTI ON DOUG I NORI $8, 892,514 02/15/01 0%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE MLL RD $9, 105, 629 03/ 02/ 01 0%
ACNH P101- (963) AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 07/31/05 0
OF HI LLSDALE BOULEVA LI VERVMORE CA 94551 (650) 333- 4036
W DEN H GHWAY PLANT EST
HB4C SWPPP SATI S

04- SM 101-23.7/0

04-203804

HA21 WPCP

I'N SAN MATEO COUNTY | N BRI SBANE AT
SI ERRA PO NT OVERHEAD BRI DGE
RESTORE DECK JO NTS AND PADS

CALI FORNI A ENG NEERI NG
CONTRACTCRS | NC
20 HAPPY VALLEY ROAD

PLEASANTON CA 94566

ABELA, FERNANDO
280 BEALE STREET

SAN FRANCI SCO CA 94105
(415) 356- 6498

$397,590 05/20/ 05
$1,000 06/08/05
$1,000 11/30/06

41%
0%
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04-S0OL-12-1.8/4 I'N SOLANO COUNTY IN FAIRFIELD FROM O C JONES AND SONS INC CARL BUTTERS $1,767,202 08/10/05 0%
04- 444104 ROUTE 80 | NTERCHANGE TO PENNSYLVANI A 1520 FOURTH STREET 2320 COURAGE DRI VE $0 08/18/05 0%
ACST- P012- ( 095) AVENUE SUI TE 106 $0 04/21/06 0
PHG- PO12- ( 095) I NSTALL CONCRETE MEDI AN BARRI ER BERKELEY CA 94710 FAI RFI ELD CA 94533
(707) 428- 2060
HB1 SWPPP
04-S0L-29-.1/0 I'N SOLANO COUNTY I'N VALLEJO FROM 0.2 BAY CI TIES PAVING & GRADING  SIDHU BALJIT $808, 955 03/29/05 65%
04- 299204 KM SOUTH TO 0.2 KM NORTH OF MARI TI MEI NC 2320 COURAGE DRI VE $598, 588 04/ 11/ 05 4%
ACST- S029- (097) ACADEMY DRI VE | NTERSECTI ON PO BOX 6227 SUl TE 106 $255,281 10/ 25/ 06 0
PHG- S029- (097) W DEN ROADVAY FAI RFI ELD CA 94533
CONCORD CA 94524 (707) 648- 4081
HB1 WPCP
04-SOL-37-7.2/7.2 I'N SOLANO COUNTY I'N VALLEJO AT THE  BAUNAN LANDSCAPE | NC BUTTERS, CARL $495,403 06/ 10702 0%
04-0T14C4 WALNUT STREET OVERCROSSI NG 115 BROOKSI DE DRI VE 2320 COURAGE DRI VE $448, 968 06/ 19/ 02 0%
PLANTI NG AND | RRI GATI ON SUI TE 106 $0 05/15/06 0
RI CHVOND, CA. 94801 FAI RFI ELD, CA. 94533
(707) 428- 2060 PLANT EST
HE14 SATI S
04-S0L-37-8.0/9.3 I'N SOLANO COUNTY I'N VALLEJO FROM NAPA OC JONES & SONS, [ NC. BUTTERS, CARL $21,620,970 12/18/01 97%
04-0T1414 Rl VER BRI DGE TO SONOMA BOULEVARD 285 MN DR $23, 872,079 01/07/02 98%
ACNH- P037- ( 096) CONSTRUCT FOUR LANE FREEWAY $11, 856 08/31/05 °
VALLEJO, CA 94589 (707) 428- 2060
HE14 SWPPP
04-S0OL-37-9.3/10.5 I'N SOLANO COUNTY I'N VALLEJO FROM 0.1 O C JONES AND SONS INC AND M CMAHANTESH ANI GOL $36, 444,887 12/11/02 90%
04-0T1444 KM WEST OF ENTERPRI SE STREET TO 0.6 M CONSTRUCTI ON | NC A $34, 852,086 12/ 26/ 02 93%
NH () KM EAST OF DI ABLO STREET JO NTVENTURE $518, 553 10/ 25/ 05 °
CONSTRUCT FREEWAY AND | NTERCHANGE 1520 FOURTH STREET (707) 648- 4044
HE14 SWPPP BERKELEY CA 94710
(510) 526- 3424
04-SOL-80-12.8/16.2 I'N SOLANO COUNTY I N FAI RFIELD AT FANFA T NC DAVE CHANG ZI $738,410 04/21/04 0%
04-0T1644 SOLANO COMMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $632, 659 05/ 06/ 04 0%
AClI M 080 - (343) ROADWAY EXCAVATI ON AND CONCRETE STE 103 $5,602 10/ 18/ 07 0
SAN LORENZO CA 94580 FAI RFI ELD CA 94533
(707) 428- 2015 PLANT EST
HE13 SWPPP SATI S
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04- SOL-80-16.9/44.5 I'N SOLANO COUNTY AT VARI QUS LOCATI ONS DE SI LVA GATES CONSTRUCTI ON 2320 COURACGE DR $10, 044,972 01/14/05 54%
04- 444304 UPGRADE EXI STI NG MEDI AN BARRI ER 11555 DUBLIN BLV. P.O BOX STE#106 $8, 413,732 01/28/05 79%
ACI M 080 - (345) 2909 DUBLI N, CA 94568 FAl RFI ELD $605, 134 11/21/05 0
11555 DUBLI N BLV. CA 94533
(707) 428- 2015
HA27 SWPPP DUBLI N CA 94568
04-SOL-80-17.6/0 I'N SOLANO COUNTY I N FAI RFI ELD AT THE GH LOTTI BROS CARL BUTTERS $487,854 07/ 05/ 05 0%
04- 446104 WESTBOUND 80 OFF RAMP AT COLI VER ROAD525 JACOBY STREET 2320 COURACGE DRI VE $0 07/12/05 0%
AClI M 080 - (346) TRAFFI C SI GNAL AND W DEN ROADWAY SUI TE 106 $0 04/07/06 0
G 080 -(346) SAN RAFAEL CA 94901 FAI RFI ELD CA 94533
(707) 428- 2060
HB1 WPCP
04- SOL-80-42.4/0 I'N SOLANO COUNTY NEAR DAVI S AT PUTAH AMERI CAN Cl VI L CONSTRUCTORS MANGLO PERPETUO $288, 034 05/12/05 7%
04- 2R9304 CREEK BRI DCE 3701 MALLARD DRI VE 2320 COURAGE DRI VE $287,792 05/26/05 94%
RESURFACE BRI DGE DECK SUI TE 106 $58,901 09/ 14/ 05 0
BENI CI A CA 94510 FAI RFI ELD CA 94533
(707) 428- 2029
HVBH WPCP
04- SOL-680-.3/1 I' N SOLANO AND CONTRA COSTA COUNTIES C.C, MYERS LEE, KEN $72,963,985 12/20/01 100%
04- 006064 I'N BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $64, 548,629 01/ 08/ 02 939
AClI M 680 - (054) AND 780 | NTERCHANGE SUTI E 200 $826,270 08/31/06 0
CONSTRUCT BRI DGE | NTERCHANGE BENI CI A CA 94510 MARTI NE, CA 94553
(925) 957- 2007 OVER RUN
HE2 SWPPP
04-SOL-680-1.5/0 I'N SOLANO COUNTY I N BENI CIl A AT THE DI ABLO CONTRACTORS LIU, AGNES $7, 273,203 10/ 20/ 00 0%
04- 013084 TRl BRI DGE MAI NTENANCE STATI ON NO. 7 CROW CANYON COURT, SUI TE 4585 PACHECO BLVD, $7,190,273 11/01/00 0%
CONSTRUCT NAI NTENANCE FACI LI TY SUl TE 200 $280 10/11/05 0
100, SAN RAMON, CA 94583 MARTI NEZ, CA 94553
(925) 957- 2073 PLANT EST
HE2 SWPPP SATI S
04-SOL-680-1.6/1.9 I'N SOLANO COUNTY IN BENICIA FROM 0.5 PClI CONSTRUCTORS I NC. 2100 4585 PACHECO BLVD. $5,794,212 08/12/04 62%
04- 006084 KM EAST OF | NDUSTRI AL WAY TO 1.0 KM GOODYEAR ROAD BENICIA CA MART| NEZ $5, 563,467 09/ 02/ 04 90%
WEST OF LAKE HERVAN ROAD 94510 CA 94553 $440,920 02/02/06 ?

HE2 SWPPP

M TI GATI ON WETLAND

(925) 250- 5654
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SON-1-19. 0/ 25 I'N SONOVA COUNTY I'N JENNER FROM NORTH BAY CONSTRUCTI ON LEGALLEE, DALE $384, 815 05/12/05 100%
04- 2R2204 RUSSI AN RI VER TO 2.3 KM SOUTH COF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $374,936 05/ 23/ 05 100%
MEYERS GRADE ROAD BLDG A $0 07/21/05 0
RESURFACE ASPHALT CONCRETE PETALUMA, CA SANTA ROSA, CA 07/ 27/ 05
(707) 566- 3956 COMPLETED
HML WPCP
04- SON-12-15.3/29. 4 I'N SONOVA COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORP. OF CALIFORNIA LEGALLEE, DALE W $333,061 04/07/05 64%
04- 443584 TREAT BRI DGE DECKS AND JO NT SEALS 3529 E WOOD STREET 4030 OCCl DENTAL ROAD, $292, 217 04/ 20/ 05 85%
BLDG A $41,949 09/ 21/ 05 0
PHOENI X, AZ 85040 SANTA ROSA, CA 95401
(707) 566- 3956
HA21 WPCP
04-SON-12-30.7/0 I'N SONOVA COUNTY NEAR GLEN ELLEN AT W BRADLEY ELECTRIC INC $127,815 07/07/05 0%
04- 1A5704 THE | NTERSECTI ON OF STATE ROUTE 12 90 HI LL ROAD $0 07/20/ 05 0%
ACST- P012- (094) AND ARNOLD DRI VE $0 0
PHG- P012- (094) IINSTALL TRAFFIC SI GNALS NOVATO CA 94945
(415) 898- 1400
HB1 WPCP
04- SON-12-34.8/34. 8 I'N SONOVA COUNTY AT BOYES HOT SPRING BLUE [ RON, [ NC. LEGALLEE, DALE W $658, 130 04/ 26/ 04 100%
04-219874 AT 0.1 KM SOUTH OF FETTER AVENUE 1722 3RD STREET 4030 OCCl DENTAL ROAD, $594, 551 05/ 07/ 04 100%
REPLACE CULVERT BLDG A $0 07/29/05 0
SACRAMENTO SANTA ROSA, CA 95401 08/ 01/ 05
(707) 566- 3950 OVER RUN
HA22 SWPPP
04-SON-37-.473.2 N SONOVA COUNTY ABOURT 12 KM EAST OF M BUMGARNER | NC HAL STREATER $589, 275 02/ 22/ 05 0%
04- 291504 NOVATO FROM 0.7 KM EAST OF MARI N 1175 GREENVI LLE RQAD 1009 CLEGG COURT STE $0 03/08/05 0%
ACST- P037- (124) COUNTY LINE TO 1.2 KM VWEST OF ROUTE A $0 °
PHG- PO37- ( 124) 37 AND 121 SEPARATI ON LI VERMORE CA 94550 PETALUMA CA 94954
CONSTRUCT MEDI AN BARRI ER (707) 781- 2640
HB1 WPCP
04-SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOMA CREEK 2475 STOCKTON ST 202 4TH STREET $564, 208 07/ 09/ 03 0%
BRI DGE SANTA ROSA $1,918 03/ 25/08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S



State of California Department of Transportation

Page 36
Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS, | NC CAMERQN, JAMES $9, 385,068 09/29/04 35%
04- 276004 PETALUVA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON CT, SU TE 100 4030 OCClI DENTAL ROAD, $2,872,510 10/13/04 31%
ACNH- QLO1- (058) NORTH OF 110 AND 116 SEPARATI ON AND BLDG A $115,322 07/ 25/ 06 0
OVERHEAD SAN RAMON, CA 94583 SANTA ROSA, CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 566- 3956
HA21 SWPPP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,691,104 12/17/03 80%
04- 130214 0.3 KM SOQUTH TO 1.0 KM NCORTH OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2, 689,882 12/26/03 08%
ACNH QLO1- (027) ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $131,963 10/ 15/05 0
CML.- 5379- (010) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
(707) 566- 3956
HB6 SWPPP
HB4N
04- SON- 101- 16. 8/ 19. 4 I'N SONOVA COUNTY | N AND NEAR SANTA  GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $3,905,018 06/22/04 53%
04- 272424 ROSA AT VARI OUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $2, 818,993 07/06/ 04 7206
ACNH- QLO1- (050) CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $97,092 04/06/06 0
ALAMD, CA (707)576- 2404
HB5 SWPPP
04- SON- 101-52.2/0 I'N SONOVA COUNTY | N CLOVERDALE AT CONDON- JOHNSON & ASSQOCI ATES HAL STREATER $709,985 12/07/04 94%
04- 278904 KI NG RI DGE HEI GATS P O POX 12368 1009 CLEGG COURT, STE $586, 010 12/15/04 84%
SLOPE STABI LI ZATI ON A $0 07/29/05 0
OAKLAND CA 94606 PETALUVA CA 94954
(707) 781- 2640
HA23 WPCP
04-VAR--/0 I'N SAN FRANCI SCO AND SAN MATEO METROPOLE FRED BOOSHEHRI $433,772 04/ 27/ 05 38%
04- 290004 COUNTI ES AT VARI QUS LOCATI ONS P. O BOX 1632 2350 PAGE M LL RD $249, 300 05/13/05 57%
REPLACE | NLET GRATES PALO ALTO CA 94304 $122, 050 11/30/05 0
LAKE FOREST CA 94706 (650) 222- 7241
HA22 WPCP
Totals: Authorized Final Amt: $3, 693, 663, 988 Completed to Date: $2, 830, 834, 204  work ThisMonth: $70, 804, 062
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

05- MON- 1- 43. 2/ 47
05-0L0704

N MONTEREY COUNTY NEAR BI G SUR FROMGRANI TE CONSTRUCTI ON CO. BRI ANDENNI FER W LSON
CASTRO CANYON BRI DGE TO 1.6 KM SOUTH CARI S 1529 HW 68

$609, 271 03/ 30/ 05 100%
$529, 238 04/11/05

OF JUAN H GUERA CREEK BRI DGE PO BOX 720 MONTEREY, CA 93940 $0 08/02/05  100%
ASPHALT CONCRETE OVERLAY (831) 375- 1621 08/ 10/ 05
WATSONVI LLE, CA 95077 COVPLETED
HMLA WPCP
05-MON- 1-74. 97 80. 8 N MONTEREY COUNTY TN AND NEAR J.S. BRAR COVPANY WLSON, JENNI FER $931, 683 04/ 23/ 04 30%
05- 4757V4 MONTEREY AT VAR OUS LOCATI ONS 2779 BULLARD AVE 1529 H GHVWAY 68 $777,714 05/ 06/ 04

ACST- P001- (500)
PH P001- (500)

PLANTI NG AND | RRI GATI ON

CLOVI S, CA 93611-3414

MONTEREY, CA 93940- 5279
(831) 375- 1621

$2,922 01/23/08

87%

HB1 WPCP
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE LARRY BETSCHART W LSON, JENNI FER $378,466 06/ 24/ 04 83%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $69, 224 07/07/ 04

DE Tl ERRA ROAD 19%

REPLACE CULVERT

ER- 35L7- (004) MONTEREY, CA 93940 $0 08/14/06

(831) 375- 1621

HA23 WPCP
05- MON- 68- 16. 8/ 21. 9 I'N MONTEREY COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $9, 502,921 08/ 20/ 04 67%
05-491504 SALI NAS FROM 0. 6 KM SOUTH OF P O BOX 50085 1529 HI OGHVWAY 68 $8, 548,373 09/01/04

RESERVATI ON ROAD UNDERCRCSSI NG TO 85%

WORK STREET
PAVEMENT REHABI LI TATI ON

ACST- P068- (017)
P- P068- (017)

MONTEREY, CA 93940
(831) 375- 5920

$535,891 01/ 04/ 06
WATSONVI LLE CA 950775085
(831) 724- 1011

HA22 SWPPP
05- MO\ 68-19. 8/ 21. 6 N MONTEREY COUNTY TN SALINAS FROM _ J. C. RANDOLPH INC. JORN 1529 AW 68 $226,516 06/07/05 0%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET RANDOL PH MONTEREY, CA 93940 $0 06/ 14/05 0%

REPLACEMENT PLANTI NG 1097 PLEASANT VALLEY ROAD $0 0

(831) 375- 1621
APTCS, CA. 95003

HA22 WPCP
05- MONF 101- 69. 47 73. 9 N MONTEREY COUNTY TN AND NEAR GRANI TEROCK  PAVEX CAVERI NG TYLER $2, 337,636 01/31/05 87%
05- 0HL004 GONZALES FROM SOUTH GONZALES CONSTRUCTI ON DI VI SI ON 3075 EXECUTI VE DR $2,241,086 02/ 14/ 05

OVERCROSSI NG TO 2.1 KM NORTH OF 96%

NORTH GONZALES OVERCROSSI NG
CONCRETE BARRI ER AND THRI E BEAM

PO BOX 50001 SALI NAS, CA 93907

(831) 663- 8908

ACST- QLO1- ( 090) $144,839 09/ 16/ 05
PHG- QLO1- ( 090)
WATSONVI LLE, CA 95076

HB1 SWPPP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 05
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MONF101-76.0/77.9 N NONTEREY COUNTY AT CHUALAR FROM  GRANI TE CONSTRUCTI ON COMPANY LAVERING TYLER 1,172,165 03/16/04  100%
05- 0A1404 1.5 KM SOUTH TO 1.4 KM NORTH OF MAINP.O. BOX 50085 3075 EXECUTI VE DR. $1,201,483 03/26/04 ;0o
ACST- QL01- ( 055) STREET OVERCROSSI NG SALI NAS, CA 93907- 8409 $0 08/02/05 0
PHG Q101- ( 055) CONSTRUCT MEDI AN BARRI ER WATSONVI LLE, CA 95077-5085 (831) 663-8908 08/ 04/ 05
COVPLETED
HB1 SWPPP
05- MON-101-93.1/100. 4 I N MONTEREY COUNTY NEAR SALINAS AND MCM CONSTRUCTI ON, | NC GENERAL LAVERI NG, TYLER $1,647,111 12/13/04 39%
05-0161G4 PRUNEDALE AT VARI QUS LOCATI ONS ENG NEERI NG CONTRACTCR 3075 EXECUTI VE DR $989, 742 12/ 20/ 04 60%
ACNH QL01- (075) ACCELERATI ON AND DECELERATI ON LANES PO BOX 867 SALI NAS, CA 93907 $283, 348 06/ 20/ 06 0
(831) 663-8908
NORTH HI GHLANDS, CA 95660
HB4N SWPPP
05-MON-101-95.0/95.8 | N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRIS COMPANY INC  NAAS, ABDALLA ~ $8,544,483 08/27/01 100%
05-0161U4 ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM1000 HOWE ROAD $8, 314,751 09/10/01 98%
ACNH- X053- (020) NORTH OF ROUTE 156/ 101 SEP AND ON $10, 181 12/ 30/ 05 °
ROUTE 156 FROM MCGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335-3000
HE14 SWPPP
05- MON- 101- 96. 3/97. 5 I'N MONTEREY COUNTY NEAR PRUNEDALE GRANI TEROCK  PAVEX NAAS, ABDALLA $132,776 06/09/05  100%
05- 0L8204 FROM 0.4 KM TO 2.2 KM NORTH OF SAN  CONSTRUCTI ON DI VI SI ON 3075 EXECUTI VE DR $143, 765 06/ 24/ 05 91%
M GUEL CANYON ROAD 411 WALKER ST. SALI NAS, CA 93907 $115, 967 08/ 05/ 05 0
RESURFACE ASPHALT CONCRETE (831) 663- 9800
WATSONVI LLE, CA 95076
HMLA WPCP
05-MON- 156-1. 8/ T4. 8 I'N MONTEREY COUNTY NEAR CASTROVI LLE GRANI TE CONSTRUCTI ON CO. NAAS,  ABDALLA $947,927 04/01/05  100%
05- 0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P. Q. BOX 50085 3075 EXECUTI VE DR $764, 006 04/ 11/ 05 80%
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $816 08/ 09/ 06 0
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663- 8900
HMLA WPCP
05-MON-198-16.1/21.3 | N MONTEREY COUNTY ON RTE 198 FROM 2 PAPICH CONSTRUCTION CO., INC. HOPKINS, RAY  $400,000 03/24/05 100%
05- 0MB504 M EAST OF RTE 25 TO 7.5 M EAST OF P. O BOX 2210 P. O BOX 307 $319, 565 03/ 24/ 05 80%
RTE 25 TEMPLETON, CA 93465 $0 10/ 20/ 05 0
REPAI R EMBANKVENT Pl SMO BEACH, CA 93448 (805) 226-9217
OVER RUN

HVL
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05-SB-1-1.7/2.5 I'N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COVPANY  STI MSON, PATRI CK $3, 674,654 04/12/04  100%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $3, 176,823 04/ 21/ 04 849
ER- 35L2- (004) ROUTE 1 AND 101 SEPARATI ON SUI TE E $177,223 07/27/ 06 0
REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348- 3533
HA23 SWPPP
05-SB-1-10. 1/10. 3 I'N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STIMBON, PATRI CK $2,718,559 06/15/05 41%
05- 0M7304 FROM YTl AS CREEK BRI DGE TO 0.4 KM I NC 2053 PREI SKER LANE, $1,519,571 06/ 23/05 560
ACNH 4101- (004) NORTH OF YTI AS CREEK BRI DGE P O BOX 12368 SU TE E $332,972 07/ 24/06 0
CONSTRUCT RETAI NI NG WALL
QAKLAND CA 94604 (805) 348- 3197
HA23 SWPPP (510) 534- 3400
05-SB-1-10.8/11.8 I'N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STIMSON, PATRI CK $2,557, 791 06/ 15/ 05 41%
05- OM7404 FROM 1.0 KM SOUTH OF EL JARO CREEK  INC 2053 PREI SKER LANE, $714, 688 06/ 23/ 05 28%
ACNH-4100- (004) BRI DGE TO 0.6 KM NORTH OF EL JARO P O BOX 12368 SU TE E $554,509 11/16/ 05 0
CREEK BRI DGE SANTA MARI A, CA. 93454
CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604 (805) 348- 3533
HA23 SWPPP (510) 534- 3400
05-SB-1-11.0/12.2 I'N SANTA BARBARA COUNTY ON STATE A J DIANI CONSTRUCTI ON CO | NC PATRI CK STI MSON $391, 000 01/18/05 61%
05- 0MB904 ROUTE 1 DIR S EMERGANCY FORCE ACCOUNT P. O. BOX 636 2053 PREI SKER LANE, $345, 085 01/19/ 05 88%
CONTRACT STE E $97,973 12/30/05 0
INSTALL SI GNAL FOR ONE WAY TRAFFIC  SANTA MARI A, CA 93456 SANTA MARI A, CA 93454
CONTROL (805)922-1611
HVR
05-SB-1-26. 7/26. 9 N SANTA BARBARA COUNTY NEAR A J DIANI CONSTRUCTI ON CO I NC HURD, BOB $393,759 03/23/05  100%
05- 0K8304 VANDENBERG Al R FORCE BASE FROM SANTA P O BOX 636 2053 PREI SKER LANE, $342,449 04/01/05 00
ACST- POO1- (512) LUCI A CANYON ROAD TO 0.3 KM NORTH OF SUITE E $0 08/ 04/ 05 °
PH- PO01- (512) SANTA LUCI A CANYON ROAD SANTA MARI A CA 93456 SANTA MARI A, CA 93454 08/ 08/ 05
CONSTRUCT ACCELERATI ON LANE (805) 925- 9533 (805) 348- 3197 OVER RUN
HB1 WPCP
05-SB-33-78.2 'N SANTA BARBARA AND SAN LUI'S OBI SPO GRANI TE CONSTRUCTI ON COVMPANY M CHAEL LEW $7,140,961 02/23/05 53%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P.O. BOX 790 2053 PREI SKER LANE, $5, 414,875 03/ 08/ 05 6%
ACST- P033- (060) THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $1, 706, 666 06/ 28/ 06 0

P- P033- (060)

HA22 SWPPP

SQUTH OF THE 33 AND 166

TEMPLETON, CA. 93465

REHABI LI TATE AND W DEN HI GHWAY

SANTA MARI A, CA. 93454
(805) 348- 3105
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SB-101-12.7/19.8 I'N SANTA BARBARA COUNTY IN AND NEAR AMERI CA VEST LANDSCAPE | NC I NFANTE, ART $1,267,272 11/01/02 70%
05- 462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1, 176,483 11/18/02 92%
ACNH QLO1- (013) UNDERCROSSI NG TO 0.2 KM SOUTH OF SANTA BARBARA, CA 93103 $3,896 10/ 04/ 06 0
TURNPI KE ROAD OVERCROSSI NG BELLFLOWER CA 90707 (805) 884- 9459
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SWPPP
05-SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VA TAKER CONTRACTORS, [ NC. HENCH, CHARLIE $3,000,000 04/18/05 50%
05- OM7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $1, 759, 162 04/ 18/ 05 59%
BARRI ER CAMBRI A, CA 93428 $109, 728 01/ 04/ 06 0
SANTA MARGARI TA, CA 93453 (805) 927- 4559
HML
05-SB-101-18.9/19. 8 I'N SANTA BARBARA COUNTY I N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $656, 820 04/15/05  100%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $630, 133 04/ 22/ 05 98%
ACST- Q101- (091) SQUTH OF TURNPI K ROAD SAN LU S OBl SPO CA G&H $194, 214 08/ 14/ 06 °
PHG QLO1- (091) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103
(805) 543- 8568 (805) 884- 9459
HB1 SWPPP
05-SB-101-21. 5/ 25. 3 I'N SANTA BARBARA COUNTY ON ROUTE 101 GRANI TE CONSTRUCTI ON CO NI MR, SAM $400, 000 06/ 09/ 05 0%
05- 0N0304 REPAI R STORM DAMAGED PAVENMENT P. O BOX 50085 2053 PREI SKER LANE, $377,579 06/ 09/ 05 950
SUITE E $377,579 08/ 30/ 05 0
WATSONVI LLE, CA 95077 SANTA MARI A, CA 93454
(805) 549- 3116
HML
05-SB-101-40. 4/ 41. 7 I'N SANTA BARBARA COUNTY ABOUT 36 KM JOHN MADONNA CONSTRUCTI ON I NFANTE, ART $1,130,622 09/10/04 0%
05- 0J3304 WEST OF SANTA BARBARA FROM 0.9 KM COVPANY | NC 22 N. MLPAS ST., STE $1, 089, 627 09/ 23/ 04 0%
ACST- QLO1- (081) EAST OF ARROYO HONDO BRI DGE TO 1.1 KMP O BOX 5310 "H $5,675 07/20/06 °
PHG- Q101- (081) VEST OF ARROYO HONDO B SANTA BARBARA, CA 93103
CONCRETE MEDI AN BARRRI ER SAN LU S OBl SPO CA 93403 (805) 884- 9459 PLANT EST
HB1 SWPPP (805) 543- 7751 SATI S
05-SB-101-47.9/50. 8 N SANTA BARBARA COUNTY NEAR LAS A J DIANI CONSTRUCTI ON CO I NC I NFANTE, ART $2,670,907 04/18/05 0%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 22 N. MLPAS ST. $497, 917 04/ 26/ 05 0%
ACST- QL01- (092) GAVI OTA TUNNEL TO 3.1 KM NORTH OF SU TE H $203,545 11/10/05 0
PHG- QLO1- (092) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456 SANTA BARBARA, CA 93103
CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533 (805) 884- 9459 PLANT EST

HB1 SWPPP SATI S
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05- SB- 101- 54. 0/ 56 I'N SANTA BARBARA COUNTY NEAR JOHN MADONNA CONSTRUCTI ON I NFANTE, ART $1,524,400 08/03/05 0%
05- 0K1004 BUELLTON FROM 1.1 KM SOUTH OF NQJOQUI COMPANY | NC 22 N. MLPAS ST., STE $0 08/15/05 0%
ACST- QLO1- (096) CREEK BRI DGE TO 0.8 KM SOUTH OF SANTAP O BOX 5310 H $0 0
PHG QLO1- ( 096) ROSA ROAD OVERCROSS| NG SANTA BARBARA, CA 93103
MEDI AN BARRI ER SAN LU S OBI SPO CA 93403 (805) 884- 9459
HB1 SWPPP (805) 543- 7751
05- SB-101-77.4/78.5 I'N SANTA BARBARA COUNTY NEAR SANTA A.J. DI ANl CONSTRUCTI ON CO. M CHAEL LEW $510,035 08/17/04 0%
05-0J8004 MARI A AT VARI QUS LOCATI ONS $544,559 08/31/04 0%
ACST- Q101- (071) SHOULDER W DENI NG AND RUMBLE STRI PS $881 12/28/05 0
PH QLO1- (071) (805) 348- 3105
(805) 925- 9533 PLANT EST

HB1 SWPPP SATI S

05-SB-101-/2.1 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY | NFANTE, ART $1, 778,683 12/13/04 28%
05- 474804 CARPI NTERI A FROM VENTURA AND SANTA P O BOX 50085 22 N. MLPAS ST., STE $1,764,376 12/29/04 97%
ACST- QLO1- (085) BARBARA COUNTY LINE TO 0.6 KM SOUTH H $69, 020 08/ 25/ 05 °
PHG- QLO1- ( 085) OF CARPI NTERI A CREEK BR WATSONVI LLE CA 950775085 SANTA BARBARA, CA 93103

CONSTRUCT MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459

HB1 SWPPP
05-SB-135-11. 7/12. 2 N SANTA BARBARA COUNTY ON ROUTE 135 A J DIANI CONSTRUCITON CO. TNCNI VR, SAM $600, 000 06/ 09/ 05 0%
05- ONO104 REPAI R STORM DAMAGED PAVENENT 295 NORTH BLOSSER ROAD 2053 PREI SKER LANE, $0 06/ 09/ 05 0%

SU TE E $0 11/18/05

SANTA MARI A, CA 93458 SANTA MARI A, CA 93454

(805) 549- 3116
HML
05-SB-150-1. 0/ 1. 7 N SANTA BARBARA AND VENTURA SECURI TY PAVI NG COMPANY TNC Pl NEDA, PAUL $4, 342,873 04/07/05 65%
05- 282804 COUNTI ES NEAR CARPI NTERI A FROM 1. 6 KMP O BOX 1489 22 N. MLPAS ST., STE $2, 498,600 04/ 18/ 05

EAST TO 2.7 KM EAST OF ROUTE 101 AND G&H 57%

150 SEPARATI ON SUN VALLEY CA 913531489 SANTA BARBARA, CA 93103

ACST- P150- (021)
P- P150- (021)

$578,879 11/01/05

ACBR- P150- (E ) REPLACE BRI DGES (818) 767- 8418

HA21 SWPPP

05- SB- 154-23.2/32. 3 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY LEW M KE $1,604,041 06/ 14/05 0%

05- 0L8504 SANTA BARBARA AT VARI QUS LOCATI ONS P O BOX 50085 2053 PREI SKER LANE, $0 06/23/05 0%
ASPHALT CONCRETE OVERLAY SU TE E $0 °

WATSONVI LLE CA 95077
(831) 724- 1011

SANTA MARI A, CA 93455
(805) 348- 3105
HMLA WPCP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 05
e
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SB- 154- 23. 3/ 32 I' N SANTA BARBARA COUNTY ON ROUTE 154 GRANI TE CONSTRUCTI ON CO. NI MR, SAM $2,326,000 06/15/05 0%
05- ONO004 REPAI R STORM DAVAGED PAVEMENT P. O BOX 50085 2053 PREI SKER LANE, $872,323 06/ 15/ 05 38%
SUITE E $872,323 08/30/05 0
WATSONVI LLE, CA 95077 SANTA MARI A, CA 93454
(805) 549- 3116
HML
05-SB-217-.9/2.2 I' N SANTA BARBARA COUNTY I N GOLETA GRANI TE CONSTRUCTI ON COMPANY  MORTENSEN, M CHAEL $1, 135,409 08/02/05 0%
05- 030604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $0 08/12/05 0%
ACST- P217- (001) BRI DGE TO HOLLI STER AVENUE G $0 12/15/06 0
PHG- P217- (001) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103
MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459
HB1 SWPPP
05-SB-225-/4.6 I' N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY BLOWMER, H. J. $5, 688,663 09/ 23/04 100%
05-487714 SANTA BARBARA FROM LAS POCSI TAS P O BOX 50085 22 N. MLPAS SU TE H $5, 132,301 10/ 08/ 04 100%
ACST- S225- ( 003) OVERCRGSSI NG TO CASTI LLO STREET SANTA BARBARA, CA 93103 $0 08/10/05 °
P- S225- (003) UNDERCROSSI NG WATSONVI LLE CA 950775085 (805) 884- 9459 08/ 11/ 05
RESURFACE EXI STI NG HI GHWAY (831) 724- 1011 COVPLETED
HA22 WPCP
05- SB-246-22.9/24.6 I'N SANTA BARBARA COUNTY ON STATE UNI ON ASPHALT, | NC. NI MR, SAM $754, 000 06/20/05 0%
05- 0N0204 ROUTE 246 1625 E. DONOVAN 2053 PREI SKER LANE, $749, 608 06/20/ 05 100%
COLD PLANE & REPLACE AC PAVEMENT SUITE E $749, 608 08/ 25/05 0
SANTA MARI A, CA 93454 SANTA MARI A, CA 93454
(805) 549- 3116
HML
05- SBT- 25- 40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5, 000, 000 01/20/98 0%
05-470304 REPAI R ROADWAY P O BOX 15002 $0 02/02/98
0%
ER- - ( ) $0
--() SACRAMENTO CA 95851
HA23
05- SBT-25-/16.5 I'N SAN BENI TO COUNTY AT VAR OQUS GRANI TE CONSTRUCTI ON COMPANY  HOPKI NS, RAMON $452, 447 06/ 08/ 05 100%
05- 0L8904 LOCATI ONS P. 0. BOX 50085 3230 RI VERSI DE AVE, $449, 050 06/22/05 100%
ASPHALT CONCRETE OVERLAY SUl TE 132 $0 08/11/05 0
WATSONVI LLE, CA 95077 PASO ROBLES, CA 93446 08/ 11/ 05
(805) 226- 9983 COVPLETED
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK PAVEX NAAS, ABDALLA $1, 203,600 06/02/05 30%
05-0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA  CONSTRUCTI ON DI VI SI ON 3075 EXECUTI VE DR $366, 509 06/ 14/ 05 319
COUNTY LI NE 411 WALKER ST. SALI NAS, CA 93907 $366, 509 09/ 26/ 05 0
RESURFACE ROADWAY (831) 663-8902
WATSONVI LLE, CA 95076 SUSPENDED
HMLA WPCP
05-SBT-156-.2/2.9 N SAN BENI TO COUNTY TN AND NEAR SAN PAVEX CONSTRUCTI ON KESHAVARZI, FARSHAD $1,159,461 12/29/04 0%
05- 0E3604 JUAN BAUTI STA FROM 0. 4 KM EAST OF 330 BLOMQUI ST STREET 140 DUBO S ST $1, 124,161 01/13/05 0%
ACST- P156- (014) ROUTE 101 AND 156 SEPARATION TO 0.1 SANTA CRUZ, CA 95060 $52,170 08/07/06 0
PHG- P156- (014) KM WEST OF ALAMEDA STRE REDWOCD CI TY, CA 94063 (831) 427- 4706
CONSTRUCT CONCRETE MEDI AN BARRI ER PLANT EST
HB1 SWPPP SATI S
05-SBT-156-2.6/17. 8 I'N SAN BENI TO COUNTY TN AND NEAR SAN CORAL CONSTRUCTI ON' COVPANY $414, 414 05/20/05 40%
05- 0K2504 JUAN BAUTI STA AT VARIOUS LOCATIONS P O BOX 347 $233, 958 06/ 01/ 05 550
ACST- P156- (015) CONSTRUCT METAL BEAM GUARD RAI L $159, 641 10/ 14/ 05 °
PHG- P156- (015) W LSONVI LLE OR 97070
(503) 682- 2252
HB1 WPCP
05-SCR-1-3.0/4.3 I'N SANTA CRUZ COUNTY NEAR GRANI TE CONSTRUCTI ON CO DUNLAP, BARRY $629, 624 05/17/05 27%
05- 0K6304 WATSONVI LLE FROM 0.1 KM SOUTH COF P. Q. BOX 50085 140 DUBA S ST $589, 281 05/ 31/ 05 88%
ACST- P001- (514) Al RPORT BOULEVARD OVERCROSSI NG TO 0. 5 SANTA CRUZ, CA 95060 $589, 281 10/ 25/ 05 °
PH- P001- (514) KM NORTH OF BUENA VI STA DRI VE UN WATSONVI LLE CA 95077 (831) 427- 4707
RESURFACE ASPHALT CONCRETE
HB1 WPCP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY IN BEN LOVOND  PAVEX CONSTRUCTI ON BARRY DUNLAP $1,516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BOI SE ST SUITE $1, 491,561 03/18/04 0%
ACST- S009- (013) CONSTRUCT LEFT TURN LANE "D $1,305 02/14/08 °
PH- S009- (013) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
(831) 427- 4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-9-20. 8/0 I'N SANTA CRUZ COUNTY NEAR BOULDER GRANI TE CONSTRUCTI ON CO BARRY DUNLAP $438,438 06/ 03/05 0%
05- 0A7004 CREEK AT 0.6 KM SOUTH OF SAN MATEO  P. Q BOX 50085 140 DU BO'S ST SUITE $0 06/17/05 0%
ACST- P009- (014) COUNTY LI NE "D $0 09/ 12/05 0
PH- PO09- ( 014) MODI FY | NTERSECTI ON WATSONVI LLE CA 95077 SANTA CRUZ CA 95060
(831) 427- 4706 SUSPENDED

HB1 SWPPP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABOUT 12 KM EAST PAVEX CONSTRUCTION DI VISION  BARRY DUNLAP $1, 258,184 06/28/05 11%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBO S ST SUI TE $287,320 07/13/05 23%
ACST- P152- (066) WEST OF THE SANTA CRUZ AND SANTA "D $287,320 04/ 24/ 06 0
PH- P152- ( 066) CLARA COUNTY LI NE REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
REHABI LI TATE ROADVWAY (831) 427- 4706
HB1 WPCP
05-SLO 1-18.1/23.3 N SAN LU'S OBI SPO COUNTY NEAR SAN  GRANI TE CONSTRUCTI ON CO. ROSS MCGOMN $1,799,605 05/17/05 53%
05- 0C9104 LU S OBl SPO FROM 1.0 KM NORTH OF P O BOX 957 1559 EL CAM NO REAL $730, 993 06/ 02/ 05 419
ACST- P001- (513) VESTMONT DRI VE TO 0.8 KM NORTH OF SAN LU S OBI SPO CA 93401 $556, 038 10/ 19/ 05 0
P- POO1- (513) WATSON DRI VE TEMPLETON CA 93455 (805) 610- 6028
ASPHALT CONCRETE OVERLAY
HA22 WPCP
05-SLO 1-24.3/27.8 I'N SAN LU'S OBI SPO COUNTY NEAR MORRO GRANI TE CONSTRUCTI ON COVPANY HENCH, CHARLIE $2,052,762 06/02/05 22%
05- 0L5304 BAY FROM G LARDI ROAD TO SOUTH BAY P O BOX 790 775 ARLI NGTON STREET $1,250 06/ 20/ 05 0%
ACST- P001- (515) BOULEVARD CAMBRI A, CA 93428 $1,250 01/12/06 0
PHG- P001- ( 515) CONSTRUCT MEDI AN BARRI ER TEMPLETON, CA 93465 (805) 927- 4559
HB1 SWPPP
05-SLO 46-.3/0 I'N SAN LU'S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., INC. HENCH, CHARLIE $500, 000 12/01/04 59%
05- 0MB404 AT 0.1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $195, 160 12/ 01/ 04 39%
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMVBRI A, CA 93428 $0 08/30/05 °
STA PASO ROBLES, CA 93447 (805) 927- 4559
HA23
05-SLO- 46-4.5/4.8 I'N SAN LU'S OBI SPO COUNTY NEAR ON GRADE CONTRACTI NG HENCH, CHARLIE $493,493 06/ 17/05 22%
05-0L7804 CAMBRI A FROM 3.3 KM EAST OF GREEN 18149 MAI N STREET STE 10 775 ARLI NGTON STREET $147,195 06/ 29/ 05 30%
VALLEY ROAD TO 10.8 KM VEST OF SANTA CAMBRI A, CA 93428 $147,195 10/ 12/ 05 0
ROSA CREEK ROAD JAMESTOMN CA 95327 (805) 927- 4559
SLOPE STABI LI ZATI ON (209) 984- 4800
HVRC SWPPP
05-SLO 46-52.5/0 I'N SAN LU'S OBI SPO COUNTY NEAR A F A CONSTRUCTI ON TNC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COMVERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) PASS TEMPLETON, CA 93465 $0 0
RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415)883-6734 SUSPENDED

HA23
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 101-12.5/14. 7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1,312,334 05/24/04 0%
05-0C1004 GRANDE AND PI SMO BEACH FROM BRI DGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1,173,881 06/10/04 0%
ACNH- QL01- (031) STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $11,729 06/11/07 0
OF QAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542- 4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-12.5/20.8 I'N SAN LU S OBI SPO COUNTY | N AND NEAR CORAL CONSTRUCTI ON COVPANY STI MSOM  PATRI CK $717,796 05/03/05 72%
05-0J2104 ARROYO GRANDE AT VARI QUS LOCATI ONS P O BOX 347 2053 PREI SKER $313,664 05/11/05 43%
ACST- QLO1- (094) CONSTRUCT THRI E BEAM BARRI ER LANE, SU TE E $78,699 09/ 16/ 05 0
PHG QL01- (094) W LSONVI LLE CR 97070 SANTA MARI A, CA 93454
(503) 682- 2252 (805) 348- 3533
HB1 SWPPP
05-SLO 101-16.2/21.5 I'N SAN LU S OBI SPO COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY LEW M KE $1,382,520 06/09/05 0%
05- 0L8604 PI SMO BEACH FROM Pl SMO OVERHEAD TO P O BOX 50085 2053 PREI SKER LANE, $0 06/23/05 0%
SAN LU S OBI SPO CREEK BRI DGE SU TE E $0 °
SEAL COAT WATSONVI LLE CA 95077 SANTA MARI A, CA 93454
(831) 724-1011 (805) 348- 3105
HMLA WPCP
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBl SPO FROM 2. 6 KM NORTH CF 2972 LARKI N AVENUE 50 H GUERA STREET $405, 047 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5, 800 03/21/07 °
OVERHEAD CLOvVIS, CA 93612 93401
HI GHVWAY PLANTI NG AND | RRI GATI ON (805) 542- 4765 PLANT EST
HB4C SWPPP SATI S
05-SLO 101-50.6/58.8 I'N SAN LU S OBl SPO COUNTY | N AND NEARUNI ON ASPHALT SILVA, RICK $1, 073,003 05/31/05 62%
05-0L9204 PASO ROBLES FROM VI NEYARD DRI VE P.O BOX 1280 3230 Rl VERS| DE AVE, $670, 868 06/ 09/ 05 6204
OVERCROSSI NG TO NORTH PASO ROBLES SUI TE 132 $190, 704 09/ 15/ 05 °
OVERHEAD SANTA MARI A, CA 93456 PASO ROBLES, CA 93446
SEAL COAT (805) 226- 8279 SUSPENDED
HMLA WPCP
05- SLO 166-8.9/16. 4 I'N SAN LU S OBI SPO COUNTY NEAR GRAHAM CONTRACTORS | NC LEW M KE $774,885 06/ 08/ 05 0%
05-0L8104 TW TCHELL RESERVO R AT VARI QUS P O BOX 26770 2053 PREI SKER LANE, $0 06/21/05 0%
LOCATI ONS SUI TE E $0 0
SEAL COAT SAN JOSE CA 95159 SANTA MARI A, CA 93455

(408) 293- 9516 (805) 550- 4689

HMLA WPCP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05

District 05

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 166-12.9/70.1 I'N SAN LU S OBI SPO AND SANTA BARBARA C AND W CONSTRUCTI ON HOPKI' NS, RAMON $1,616,280 04/01/04 100%
05- 0A2304 COUNTI ES AT VARI QUS LOCATI ONS SPECI ALTI ES | NC P. O BOX 307 $1,483,228 04/15/04 .0,
ACST- P166- (023) UPGRADE METAL BEAM GUARD RAI L 2419 PALMA DRI VE TEMPLETON, CA 93465 $0 07/29/05 0
PHG- P166- (023) (805) 348- 3105 07/ 29/ 05

VENTURA CA 93003 COVPLETED

HB1 SWPPP (805) 642- 0204

Totals: Authorized Final Amt: $97, 523, 160 Completed to Date: $62, 168, 232  Work ThisMonth: $9, 576, 298
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HA22 SWPPP

CENTRAL AVENUE OVERCRCSSI N

ASPHALT CONCRETE OVERLAY (707) 742- 6000

(559) 445- 5907
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE-0-/0 I'N FRESNO COUNTY I N FRESNO AT VARI OQUSJ S BRAR COVPANY WOCDS, JOHN A $490, 450 05/26/05 31%
06- 0C9004 LOCATI ONS 2779 BULLARD 505 N STREET $101,911 06/16/05 219
MULCHI NG FRESNO, CA 93721 $100, 783 11/09/05 0
CLOVI S CA 93611 (559) 455- 6308
(559) 299- 1033
WPCP
06- FRE- 5- 48. 6/ 65. 8 I'N FRESNO COUNTY ABOUT 11.2 KM WEST W JAXON BAKER, | NC. MENGONI, MARK $11, 075,299 04/12/04 100%
06- 486004 OF FI REBAUGH FROM 0. 4 KM SQUTH OF P. O BOX 994248 2510 S. EAST AVE. $10, 814, 607 04/ 26/ 04 99%
AClI M 005 -(130) PANOCHE ROAD OVERCROSSI NG TO NESS #400 $53,379 08/29/05 0
ACI M 005 - (130) AVENUE OVERCRGOSSI NG REDDI NG, CA 96099- 4248 FRESNO, CA 93706 08/ 30/ 05
ASPHALT CONCRETE OVERLAY (559) 445- 5595 OVER RUN
HA22 SWPPP
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5,899, 047 10/18/02 98%
ACST- P033- ( 058) AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/ 29/08 °
P- P033- (058) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
W DEN EXI STI NG HI GHWAY (559) 651- 8314 OVER RUN
HA22 SWPPP
06- FRE-41-21.6/31.2 I'N FRESNO COUNTY I N FRESNO AT VARI QUSJ.S. BRAR JOHNSON, T CHRI S $126,525 04/16/02 0%
06- 475404 LOCATI ONS 7202 E. BULLARD AVE. 505 N STREET $113,483 04/30/02 0%
HI GHVWAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $1,218 03/27/06 °
CLOVIS, CA 93611-9202 (559) 445- 6727
PLANT EST
HB32 SATI S
06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI , MARK $6, 199,938 06/28/04 63%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P.O. BOX 87 2510 S. EAST AVE. $4, 243,642 07/12/04 68%
ACNH P041- (097) UNDERCRCSSI NG TO FRI ANT ROAD #400 $130, 977 03/ 06/ 06 0
UNDERCROSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706
W DEN EXI STI NG H GHVWAY (559) 445-5595
HB4N SWPPP
06- FRE-99-10. 7/15.9 I'N FRESNO COUNTY I N AND NEAR FOALER F C | CONSTRUCTORS, | NC. SHAEFFER, MARGARET $15, 496,966 01/ 04/ 05 55%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $4, 325,550 01/13/05 289
ACNH- P099- (464) UNDERCRCSSI NG TO 0. 1 KM NORTH OF FRESNO, CA 93721 $1,031,086 10/11/05 0
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 99-12. 2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR JOHANSON, T. CHRI'S $461, 025 01/31/05 2%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N. STREET $31,086 02/ 14/ 05 704
ACST- P099- ( 482) UNDERCROSSI NG TO AMVERI CAN AVENUE FRESNO, CA 93721 $12,337 07/18/08 0
PE- P0O99- ( 482) OVERCROSSI NG CLOVIS, CA 93611 (559) 445- 6727
STPL- 6206- ( 005) H GHVWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI JOHNSON, T. CHRI'S $1,394,170 05/21/01 47%
06- 404104 CALI FORNI A AVENUE OVERCROSSI NG TO 77 LARKSPUR ST. 505 N STREET $1, 205,296 06/ 05/ 01 859
ACNH P099- (418) NORTH FRESNO UNDERCRGSSI NG FRESNO, CA 93721 $3,600 05/11/07 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445- 6727
HA25 SWPPP
06- FRE- 99- 20. 2/ 31. 6 I'N FRESNO COUNTY I N FRESNO FROM DI ABLO CONTRACTORS | NC ALLRED, LARRY $1,774,377 02/01/05 80%
06- 0A4404 VENTURA STREET OVERCROSSI NG TO BI OLA 7 CROW CANYON CT STE 100 $889, 273 02/17/05 54%
ACNH- P099- (473) JUNCTI ON OVERHEAD AND FROM HERNDON $7,885 09/15/05 °
CANAL BRIDGE TO 1.1 KM NOR SAN RAMON CA 94583 (559) 445- 5004
REHABI LI TATE ROADVWAY (925) 552- 8250
HA22 WPCP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY | N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. JOHNSON, T. CHRI'S $882,547 06/17/03 57%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O. BOX 6270 505 N STREET $769, 651 06/27/03 87%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $6, 200 01/25/07 °
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445- 6727
HB32 SWPPP
06- FRE- 168-45.1/0 I'N FRESNO COUNTY AT SHAVER LAKE ELAM WOODS CONSTRUCTI ON CO MARK  MENGONI $245,323 06/ 09/ 05 33%
06- 442004 MAI NTENANCE STATI ON PO BX 2219 505 N STREET $97,639 06/ 23/05 40%
REMCDEL ROCFS FRESNO, CA 93721 $97,639 11/16/05 0
ATASCADERO, CA (559) 445- 5595
H\VB
06- FRE- 180-31.3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN I NC ALLRED, LARRY $96,384 12/19/02 T7%
06- 478904 M LE SLOUGH BRI DGE 2559 SQUTH EAST AVE 505 N STREET $86, 105 12/27/02 999
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $1,331 03/26/06 0
FRESNO CA 93706 (559) 445- 5004

(559) 233- 3345
HA22 WPCP
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06- FRE- 180-54. 3/54. 8 I'N FRESNO COUNTY IN FRESNO FROM 0.5 AGEE CONSTRUCTI ON CORPCRATI ON ALLRED, LARRY $910, 025 12/01/04 87%
06- 303704 KM EAST OF MARKS AVENUE TO 0.5 KM P O BOX 629 505 N STREET $785,552 12/ 17/ 04 86%
ACST- P180- ( 050) VEST OF MARKS AVENUE FRESNO, CA. 93721 $30, 602 08/ 29/ 05 0
PH- P180- ( 050) W DEN SHOULDERS AND SI GNAL LI GHTS CLOVI S CA 93613 (559) 445- 5004
(559) 299- 3290 SUSPENDED
HB1 SWPPP
06- FRE- 180-56. 4/ 60. 1 I'N FRESNO COUNTY I'N FRESNO FROM LEES PAVING I NC JOHN WOODS $1,770,881 10/06/04 100%
06- 488004 ROUTE 99 AND 180 SEPARATI ON TO ROUTE 1212 N PLAZA DRI VE $1,684,492 10/19/04 ..o
ACST- P180- (051) 180 AND 168 SEPARATI ON $0 08/01/05 0
PHG- P180- ( 051) I NSTALL MEDI AN BARRI ER VI SALI A CA 93291 (559) 445- 6308 08/ 03/ 05
(559) 651- 1337 PLANT EST
HB1 SWPPP SATI S
06- FRE- 180-56. 5/ 60. 2 I'N FRESNO COUNTY I'N FRESNO FROM GLOBAL ROAD SEALING HADDADI N, HAI DAR $219,445 06/17/05  100%
06- 0C3204 ROUTE 99 AND 180 SEPARATI ON TO ROUTE 6341 KLAMATH DRI VE 505 N STREET $217,410 07/06/05 00
180 AND 168 SEPARATI ON FRESNO, CA 93721 $0 08/19/05 °
JO NT AND CRACK SEAL WESTM NSTER, CA 92683 (559) 445- 6720 08/ 22/ 05
HML WPCP
06- FRE- 180- 58. 7/ 61 I'N FRESNO COUNTY TN FRESNO AT VARIOUSJ. S. BRAR JOANSON, T CHRI S $830, 507 03/19/03 76%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $636, 481 04/ 03/ 03 279
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $18,479 04/ 25/ 06 0
CLOVI S, CA 93611 (559) 445- 6727
HVRE SWPPP
06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY IN AND NEAR FRESNO E L YEAGER CONSTRUCTI ON SHERRILL, OSCAR $53, 780,391 07/24/02 99%
06- 342424 FROM ROUTE 168 TO FOMLER AVENUE COVPANY | NC 505 N STREET $52, 855, 809 08/ 05/ 02 98%
ACNH- P180- (044) CONSTRUCT FREEWAY P O BOX 87 FRESNO, CA 93721 $844, 070 08/31/05 0
(559) 445- 6726
Rl VERSI DE CA 925020087
HE14 SWPPP (909) 684- 5360
06- FRE- 180- 63. 2/63. 6 I'N FRESNO COUNTY I'N FRESNO FROM 0.2 GRANI TE CONSTRUCTI ON COVPANY WOODS, JOAN $476,637 11/10/04 70%
06- 490604 KM WEST OF CLOVIS AVENUE TO 0.2 KM P O BOX 50085 505 N STREET $183, 054 11/23/ 04 38%
EAST OF CLOVI S AVENUE $84, 834 09/ 16/ 05 °
CONSTRUCT LEFT TURN LANES WATSONVI LLE  CA 950775085 (559) 445- 6308

(831) 724- 1011
HB4AN WPCP
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06-KER-5-13.5/71. 6 I'N KERN COUNTY AT VARI OUS LOCATIONS TRUESDELL CORPORATI ON OF HI SHAM ALNATOUR $339,384 06/02/05 51%
06- 0A2404 CLEAN AND TREAT BRI DGE DECK CALI FORNI A P. O BOX 81197 $224, 080 06/ 20/ 05 66%
3529 EAST WOOD STREET BAKERSFI ELD, CA. 93380 $224,080 08/ 26/05 0
(661) 859- 2428 08/ 26/ 05
PHOENI X, AZ. 85040
HVBH WPCP
06- KER- 14- 35. 8/ 40. 2 I'N KERN COUNTY AT VARI OUS LOCATIONS  GRAHAM CONTRACTORS I NC. PETER MULLALY $1,030,462 04/29/05 100%
06- 0C3504 SEAL COAT P.O. BOX 26770 805 SOUTH LEXI NGTON $880, 384 05/09/05 0.
ST. $0 07/12/05 0
SAN JOSE, CA 95159 DELANO, CA 93215
(661) 720- 0971
HML WPCP
06- KER-43-33.5/34. 6 I'N KERN COUNTY NEAR WASCO AT POND GRI FFI TH COVPANY PETER MULLALY $194,517 05/23/05 50%
06- 410304 ROAD AND AT SCHUSTER ROAD P. O BOX 70157 805 SOUTH LEXI NGTON $5,125 06/ 01/ 05 3%
ACST- P043- (031) MODI FY | NTERSECTI ONS STREET $5,125 09/ 20/ 05 °
PH- P043- (031) BAKERSFI ELD, CA 93387 DELANO, CA 93215
(661) 720- 0971
HB1 WPCP
06- KER-58-46.0/51. 6 I'N KERN COUNTY N AND NEAR GRI FFI TH COVPANY HI SHAM ALNATOUR $7,917,031 07/28/05 38%
06- 0E4504 BAKERSFI ELD FROM LONE QAK DRIVE TO  P. Q. BOX 70157 P. O BOX 81197 $25,540 08/ 04/ 05 0%
ACNH- P058- ( 100) FRUI TVALE AVENUE BAKERSFI ELD, CA. 93380 $25,540 09/ 26/ 05 °
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859- 2428
HA22 WPCP
06- KER-58-46. 1/ 51. 6 I'N KERN COUNTY N AND NEAR GRI FFI TH COVPANY HI SHAM ALNATOUR $1,241,621 02/18/05 0%
06- 0C2004 BAKERSFI ELD FROM ALLEN ROAD TO CAM NOP. O. BOX 70157 P.O BOX 81197 $0 02/28/05 0%
DEL Rl O COURT BAKERSFI ELD, CA. 93380 $0 °
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859- 2428
SUSPENDED
HMLA WPCP
06- KER- 58-59. 6/ 66. 2 I'N KERN COUNTY NEAR BAKERSFIELD AT R E. SERRANO, INC HI SHAM ALNATOUR $577, 728 05/19/05 0%
06- 0C2804 VARI QUS LOCATI ONS 1573 QAK PARK BLVD. P. O BOX 81197 $0 05/31/05 0%
REPLACE PORTLAND CEMENT CONCRETE BAKERSFI ELD, CA. 93380 $0 °

HVL

PLEASANT HI LL, CA. 94523

(661) 859- 2428
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06-KER-58-77.0/82.6 I'N KERN COUNTY NEAR KEENE FROM 0. 1 KMMANHOLE ADJUSTI NG CONTRACTORS JACK CCOLLINS $664, 750 03/ 08/ 04 85%
06- 480804 WEST OF CALI ENTE AND BEALVILLE ROAD | NC P.O BOX 81197 $542, 622 03/17/ 04 81%
TO TEHACHAPI CREEK BRI DGE OVERHEAD 9500 BEVERLY ROAD BAKERSFI ELD, CA 93380 $0 10/ 30/ 05 0
CHI P SEAL (661) 589- 2421
Pl CO RI VERA CA 906602135
HMLA WPCP (323) 558- 8000
06- KER-58-82. 7/90. 7 N KERN COUNTY NEAR TEHACHAPI FROM  GRI FFI TH COVPANY BURFORD, JAMES D $3,920, 762 02/ 25705 33%
06- 487904 TEHACHAPI BRI DGE OVERHEAD TO 2.5 KM P O BOX 70157 POBX 81197 $504, 864 03/ 10/ 05 13%
ACST- P058- ( 099) VEST OF TEHACHAPI CREEK BRI DGE AND BAKERSFI ELD, CA 93380 $433,980 11/02/05 0
PHG- P058- ( 099) FROM 1.6 KM WEST OF ROJT BAKERSFI ELD CA 93387 (661) 332-4208
CONCRETE BARRI ER AND ASPHALT (661) 831- 7331
HB1 SWPPP
06- KER-58-136. 4/143.8 | N KERN COUNTY NEAR BORON FROM VEST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697, 498 05/23/05 13%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $46, 276 06/ 06/ 05 79
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $46,276 09/ 28/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 332-4208
(831) 724- 1011
HA22 WPCP
06- KER-58-139. 0/143.8 N KERN COUNTY NEAR BORON AT VAR OUS ASPHALT CONSTRUCTI ON CO INC  BURFORD, JAMES D. $869,880 03/28/05  100%
06- 0C4304 LOCATI ONS P O BOX 1187 P. 0. BX 81197 $858, 149  04/05/05 0.
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0 08/18/ 05 0
LANCASTER CA 93584 (661) 859- 2421 08/ 30/ 05
(661)533-2121
HML WPCP
06- KER- 65- 6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT  WESTERN STATES SURFACI NG | NC. Hl SHAM ALNATOUR $1,005,560 06/03/05 38%
06- 493604 VARl OUS LOCATI ONS P. Q. BOX 4770 P. O BOX 81197 $32, 875 06/ 16/ 05 30
CHI P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $32,875 09/ 27/ 05 °
MODESTO, CA. 95352 (661) 859- 2428
HMLA WPCP
06- KER-99-20. 5/29. 6 I'N KERN COUNTY N BAKERSFIELD FROM  AVERI CAN CI VIL CONSTRUCTORS ~ HI SHAM ALNATOUR $4,686, 715 06/22/04  100%
06- 464104 0.1 KM SOUTH OF PACHECHO ROAD WVEST COAST , |INC. P.O BOX 81197 $4,608,506  07/06/04 .
ACNH P099- (470) UNDERCRCSSI NG TO 0. 3 KM SOUTH OF 3701 MALLARD DRI VE BAKERSFI ELD, CA. 93380 $0 08/ 05/ 05 0
ROUTE 65 NORTHBOUND EXI T RAMP (661) 859- 2428 08/ 05/ 05
REPLACE SLAB AND GRI ND BENECI A, CA. 94510 COVPLETED

HA22 SWPPP
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06- KER-99-21.5/24.7 I'N KERN COUNTY I N AND NEAR WATKI N AND BORTCLUSSI | NC PETER MULLALY $1,279,368 12/14/01 96%
06- 463204 BAKERSFI ELD FROM PLANZ ROAD 77 LARKSPUR STREET $1,232,131 12/26/01 97%
ACNH P099- (430) OVERCRGSSI NG TO 0.1 KM NORTH OF $5,800 08/26/05 0
CALI FORNI A AVENUE OVERCROSSI NG SAN RAFAEL CA 949014886 (661) 720- 0971 08/ 30/ 05
H GHWAY PLANTI NG RESTORATI ON (415) 453- 4691
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 259,467 04/06/05 56%
06-0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $1, 395,249 04/ 14/ 05 62%
OVERCRGSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $1, 395,249 09/21/05 0
TULARE COUNTY LI NE W NDSOR CA 95492-0038 (661) 588- 4548
H GHWAY OVERLAY
HMLA WPCP
06- KER- 99-49. 1/ 57. 6 I'N KERN AND TULARE COUNTI ES NEAR MC WATKI N & BORTOLUSSI, | NC. SHELLEY MAGGARD $1, 819,345 03/14/03 89%
06- 431504 FARLAND AND DELANO AT VARI OUS 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 734,102 03/28/03 98%
ACNH- P099- (449) LOCATI ONS VI SALI A CA 93291 $11, 000 12/09/05 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 651- 8319
HA25 SWPPP
06- KER- 119-27. 3/ 0 I'N KERN COUNTY NEAR PUMPKI N CENTER AT TDS ENG NEERI NG PETER MULLALY $238, 645 08/ 05/ 05 0%
06- 494904 GOSFORD ROAD 2899 AGOURA RD, SU TE 171 805 S. LEXI NGTON ST. $0 08/18/05 0%
ACST- P119- (012) I NSTALL SI GNAL DELANO, CA 93215 $0 0
PHG P119- (012) WESTLAKE VI LLAGE, CA 91361 (661) 720- 0971
HB1 WPCP
06- KER-119-29. 3/ 0 I'N KERN COUNTY NEAR PANAMVA AT STINE GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $265,192 05/27/05 0%
06- 0A4104 RCAD P. O BOX 5127 P. O BOX 81197 $0 06/09/05 0%
ACST- P119- (011) I NSTALL SI GNALS BAKERSFI ELD, CA. 93380 $0 0
PHG P119- (011) BAKERSFI ELD, CA. 93388 (661) 859- 2428
HB1 WPCP
06-KER-178-1.7/6.7 I'N KERN COUNTY | N AND NEAR REYCO EROSI ON CONTROL HI SHAM ALNATOUR $1, 346,035 05/23/02 98%
06- 404004 BAKERSFI ELD FROM M STREET TO 0.4 KM 206 N SM TH AVE P. O BOX 81197 $1, 289, 704 06/ 14/ 02 95%
STP- P178- (054) VEST OF FAIR FAX ROAD BAKERSFI ELD, CA. 93380 $7,164 09/01/05 0
I RRI GATI ON AND PLANTI NG UPGRADE CORONA, CA 92880 (661) 859- 2428

HA25 SWPPP
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06-KER-178-4.5/4. 6 I'N KERN COUNTY N BAKERSFIELD AT GRANI TE CONSTRUCTT ON COVPANY HI SHAM ALNATOUR $571, 115 02/ 25/ 05 31%
06- 388804 MOUNT VERNCN OVERCROSSI NG P. 0. BOX 5127 P. O BOX 81197 $227,590 03/07/05 40%
ACST- P178- (057) W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $212, 654 03/ 23/ 06 0
PH- P178- (057) BAKERSFI ELD, CA. 93388 (661) 859- 2428
HB1 SWPPP
06- KER-204-3. 7/ 5. 1 I'N KERN COUNTY | N BAKERSFI ELD FROM  PROFESSI ONAL CONSTRUCTI ON HI SHAM ALNATOUR $585,059 05/ 05/ 05 50%
06- 0C3904 20TH STREET TO F STREET SERVI CES P. O BOX 81197 $275,608 05/ 18/ 05 479
SLAB REPLACEMENT AND GRI ND 164 BELLE AVENUE BAKERSFI ELD, CA. 93380 $275,608 09/ 27/ 05 0
(661) 859- 2428
PLEASANT HILL CA. 94523
HMVL WPCP
06- KER- 223- 21, 1/ 31. 9 I'N KERN COUNTY TN AND NEAR ARVI N FROMGRI FFI TH COVPANY BURFORD, JANES D $875,583 04/01/05 63%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 POBX 81197 $798,178 04/ 11/ 05 90%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $12,877 08/26/05 0
BAKERSFI ELD CA 93387 (661) 332- 4208 08/ 31/ 05
(661) 831- 7331
HMVL WPCP
06-KIN-5-7L10 I'N KINGS COUNTY NEAR KETTLEMAN CITY MINENEFEE CONSTRUCTION, INC.  MEJIA, HUGO $1, 864,888 06/ 01/ 05 67%
06- 0C3304 FROM KERN COUNTY LINE TO 0.2 KM M CHAEL MENEFEE 8530 W ROOSEVELT $208,178 06/ 17/ 05 11%
NORTH OF EQUI PMENT UNDERCROSSI NG P.Q BOX 700 AVE. $175,620 09/ 13/ 05 0
RESURFACE ASPHALT CONCRETE VI SALI A, CA 93294
FONER CA 93625 (559) 651- 8313
HMVL WPCP
06-KIN-41-39.8/42. 1 I'N KINGS COUNTY | N AND NEAR LEMOORE J.S. BRAR COVPANY JOHNSON, T CHRI'S $416, 267 06/ 30/ 03 82%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $385,967 07/11/03 93%
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $4,816 12/12/05 °
CLOVI S, CA 93611-9202 (559) 445- 6727
HB32 WPCP
06-KIN-43-71.5 I'N KINGS AND TULARE COUNTIES AT GRAHAM CONTRACTORS, INC. DON MEJT A, HUGO $1, 148,740 05/26/05 55%
06- 0C4204 VARI QUS LOCATI ONS M LLER- PROJECT MANAGER 8530 W ROOSEVELT $798,599 06/ 06/ 05 69%
SEAL COAT P.O BOX 26770 AVE. $798,599 09/ 16/ 05 °

HVL WPCP

SAN JOSE, CA 95159

VI SALI A, CA 93291
(559) 651- 8313
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06- KI N-269-/1.3 I'N KI NGS AND FRESNO COUNTI ES AT LEE" S PAVI NG | NC. RAUL LOPEZ $977,546 06/ 09/05 0%

06- 0C4404 VARl OUS LOCATI ONS 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $12,290 06/ 24/ 05 106
RUBBER! ZED ASPHALT CONCRETE VI SALI A CA 93291 $12,290 10/ 19/ 05 0
VISALIA, CA 93291 (559) 651- 8321
HML WPCP
06-KIN5727-70 N KI NGS COUNTY N KETTLEVABN CI TY AT ELAM WOODS CONSTRUCTT ON CO. | NCVI ERRA, GENE $298, 480 06/ 09/ 05 6%
06- 449904 KETTLEMAN MAI NTENANCE STATI ON P.O BOX 2219 8530 W ROOSEVELT $38,802 06/ 23/ 05 130
CONSTRUCT NEW SAND HOUSE AVE. $0 12/ 16/ 05 0
ATASCADERO, CA 93423 VI SALI A, CA 93291
(559) 651- 8328
HAL2
06- MAD- 41- 20. 97 35. 3 N MADERA COUNTY TN AND NEAR W JAXCN BAKER 1 NC VARK MENGONI $8,195, 105 06/ 22/ 05 20%
06- 449004 COARSEGOLD FROM 0.9 KM NORTH OF P O BOX 994248 505 N STREET $1,470,817 07/07/05

YOSEM TE SPRI NGS PARKWAY TO FRESNO 18%

RI VER BRI DGE
ASPHALT CONCRETE OVERLAY

ACNH- P041- (100) FRESNO CA 93721 $1, 470,817 12/16/05

REDDI NG CA 960994248 (559) 445- 5595

(530) 241- 1086

HA22 WPCP
06- MAD- 41-35. 3/37. 9 I'N FRESNO AND MADERA COUNTI ES AT VALLEY SLURRY SEAL |NC. HADDADI N, HAI DAR $448,242 06/ 03/ 05 67%
06- 470104 VARI OUS LOCATI ONS P.O. BOX 981330 $382,715 06/ 21/ 05 85%
SLURRY SEAL $382,715 09/ 02/ 05 0
VEST SACRAMENTO, CA 95798 (559) 445- 6720
HVLA WPCP
06- MAD- 99-/ 0 I'N FRESNO AND MADERA COUNTIES NEAR  AMERI CAN CI VIL CONSTRUCTORS ~ ALLRED, LARRY $703,680 04/07/05 83%
06- 0A5604 FRESNO AT SAN JOAQUIN RIVER BRIDGE ~ WEST COAST I NC 505 N STREET $676, 283 04/ 15/ 05 959
RESURFACE BRI DGE DECK 3701 MALLARD DRI VE FRESNO CA 93721 $401, 319 09/ 07/ 05 °
(559) 445- 5004
BENI Ol A CA 94510
HA21 WPCP (707) 746- 8028
06- MAD- 145-70 I'N FRESNO AND MADERA COUNTI ES ABOUT 9 W JAXON BAKER & SHASTA INC. SHAEFFER, M A $5, 649,187 06/ 12/ 02 0%
06- 402904 KM NORTH OF KERMAN FROM 0.1 KM NORTH P. O BOX 94248 2510 S. EAST AVE. $5, 488,585 06/ 21/ 02 0%
ACST- P145- (022) OF BARSTOW AVENUE TO 0.7 KM NORTH OF #400 $20,828 11/21/05 0
P- P145- (022) AVENUE 5 REDDI NG, CA 96099- 4248 FRESNO, CA 93706
ACBR- P145- (022) REPLACE BRI DGE SCOUR (559) 445- 5907 PLANT EST
HA21 SWPPP SATI S
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06-TUL-63-19.8/30. 1 I'N TULARE COUNTY IN AND NEAR OROSI LEE' S PAVING, INC. MEJT A, HUGO $3,560, 318 05/19/05 32%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $1, 542,591 06/ 08/ 05 43%
ACST- P063- (019) NORTH JUNCTI ON ROUTE 201 TO THE AVE. $1, 240,216 11/01/05 0
P- P063- (019) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
RESURFACE ASPHALT CONCRETE (559) 651- 8313
HA22 WPCP
06-TUL-65-/14. 1 I'N TULARE COUNTY AT DECOR AND TERRA VALLEY SLURRY SEAL CO RAUL LOPEZ $589, 097 04/12/05 47%
06- 0C4504 BELLA FROM TULARE COUNTY LINE TO P O BOX 981330 8530 W ROOSEVELT AVE $578, 153 04/ 21/ 05 99%
AVENUE 12 VI SALI A CA 93291 $0 07/19/06 0
SLURRY SEAL WEST SACRAMENTO CA 95691 (559) 651- 8321
HML WPCP
06-TUL-99-9.7/0 I'N TULARE AND KI NGS COUNTIES AT THE TRUESDELL CORPCRATION OF MEJIA, HUGO $730, 632 06/21/05 0%
06- 0A2704 VARl QUS LOCATI ONS CALI FORNI A, | NC. 8530 W ROOSEVELT $0 07/08/05 0%
REPAI R BRI DGE DECKS 3529 E. WOCOD ST. AVE. $0 10/ 04/ 05 0
VI SALI A, CA 93291
PHCENI X, AZ 85040 (559) 651- 8313
HA21 WPCP
06- TUL- 99-30. 6/33. 9 I'N TULARE COUNTY IN AND NEAR TULARE MODERN ALLOYS, INC SHELLEY MAGGARD $1, 245,523 04/11/05 100%
06- 474604 FROM PROSPERI TY AVENUE OVERCROSSI NG 11172 WESTERN AVE 8530 W ROOSEVELT AVE $1,160,690 04/22/05 .
ACST- P099- (488) TO TAGUS AVENUE OVERCROSSI NG VI SALI A CA 93291 $0 08/09/05 °
PHG- P099- ( 488) CONSTRUCT MEDI AN BARRI ER STANTON, CA 90680 (559) 651- 8319 08/ 12/ 05
COVPLETED
HB1 SWPPP
06- TUL-99-40. 4/0 I'N TULARE COUNTY N GOSHEN AT 0. 64 KMAGEE CONSTRUCTI ON RAUL LOPEZ $2,825,356 06/23/04 94%
06- 455504 SOUTH OF GOSHEN OVERCROSSI NG PO BOX 629 8530 W ROOSEVELT AVE $2, 433,574 07/ 06/ 04 86%
ACST- P099- (461) CONSTRUCT PEDESTRI AN OVERCRGSSI NG VI SALI A CA 93291 $57,743 09/ 13/ 05 0
PE- P099- (461) CLOVI S CA 93613 (559) 651- 8321
STPL- 5946- ( 046)
HB1 SWPPP
06-TUL-99-52.6/53. 4 I'N TULARE COUNTY NEAR KI NGSBURG FROMW J. BAKER SHELLEY MAGGARD $270,807 04/28/05  100%
06- 0C2704 KINGS RI VER BRI DGE TO 0.7 KM SOUTH OF P O BOX 994248 8530 W ROOSEVELT AVE $252,352  05/11/05 -0
MENDOCI NO AVENUE ~ OVERCROSSI NG VI SALI A CA 93291 $0 08/02/05 °
COLD PLANE ASPHALT CONCRETE REDDI NG CA 96099- 4248 (559) 651- 8319 08/ 11/ 05
COVPLETED

HVL WPCP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 06
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 137-21.9/0 I'N TULARE COUNTY NEAR TULARE AT ROADGRANI TE CONST CO. SHELLEY MAGGARD $576,966 07/01/05 0%
06- 416804 152 P O BOX 50085 8530 W ROOSEVELT AVE $0 07/20/05 0%
ACST- P137- (009) I NSTALL SI GNALS VI SALI A CA 93291 $0 0
PHG- P137- (009) WATSONVI LLE CA 95077 (559) 651- 8319
HB1 WPCP
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2,388,929 04/06/01 0%
06- 278634 FROM 0.4 KM EAST CF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2,303,020 05/01/01 0%
ACNH- P099- (416) ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $15,328 03/07/06 0
PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 (559) 651- 8319
PLANT EST
HE14 SWPPP SATI S
06- TUL-198-8.8/11.9 I'N TULARE COUNTY I N AND NEAR VI SALI AWATKIN & BORTOLUSSI | NC SHELLEY MAGGARD $1,554,892 02/15/02 0%
06- 403504 FROM MOONEY BOULEVARD OVERCROSSI NG TO77 LARKSPUR ST 8530 W ROOSEVELT AVE $1, 493,937 03/05/02 0%
NH P198- (038) 0.3 KM EAST OF LOVERS LANE VI SALI A CA 93291 $7,435 02/ 14/ 06 °
UNDERCRGOSSI NG SAN RAFAEL, CA 94901- 4886 (559) 651- 8319
I RRI GATI ON AND PLANTI NG UPGRADE PLANT EST
HA25 SWPPP SATI S
06- TUL-198-21.5/26.7 I'N TULARE COUNTY NEAR LEMON COVE FROMLEE' S PAVI NG | NC RAUL LOPEZ $3, 316,844 03/ 04/ 05 70%
06- 339304 0.4 KM VWEST OF ROAD 220 TO 0.4 KM 1212 N. PLAZA DRI VE 8530 W ROOCSEVELT AVE $2, 826,040 03/16/05 849%
ACNH- P198- (043) EAST OF AVENUE 324 VI SALI A CA 93291 $1, 071,623 10/07/05 °
ASPHALT CONCRETE OVERLAY VI SALI A CA 93291 (559) 651- 8321
HA22 SWPPP
06- TUL-198-36.6/44.1 I'N TULARE COUNTY NEAR TRAVER AT W JAXON BAKER SHELLEY MAGGARD $844,903 02/ 14/05 100%
06- 493504 VARI QUS LOCATI ONS PO BOX 994248 8530 W ROOSEVELT AVE $710,397 02/25/05 929
RESURFACE ASPHALT CONCRETE VI SALI A CA 93291 $0 08/19/05 °
REDDI NG, CA 96099- 4248 (559) 651- 8319 08/ 25/ 05
HMLA WPCP
06- TUL- 245-16. 0/ 16. 7 I'N TULARE COUNTY ABOUT 13 KM NORTH OF AGEE CONSTRUCTI ON CHRI S HI CKEYMEJI A, HUGO $1,178,131 08/10/04 0%
06- 361404 WOCDLAKE AT COTTONWOOD CREEK BRI DCGE P.O BOX 629 8530 W ROOSEVELT $1, 068,693 08/ 20/ 04 0%
ACST- P245- (026) REPLACE BRI DGE AVE. $12,611 11/07/05 0
P- P245- (026) CLOVIS, CA 93613 VI SALI A, CA 93291
ACBR- P245- ( 026) (559) 651- 8313 PLANT EST
HA21 SWPPP SATI S

Totals: Authorized Final Amt: $173, 291, 571 Completed to Date: $123, 452, 756  Work ThisMonth: $10, 784, 606
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-7.1/30.7 I'N LOS ANGELES COUNTY I N AND NEAR D WPOAELL CONSTRUCTI ON I NC  AKBARI AN, MASSOD $2,281,589 07/28/05 0%
07-1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $0 08/18/05 0%
ACST- PO01- (510) VARI QUS LOCATI ONS SU TE 101 $0 04/17/06 0
P- POO1- (510) UPGRADE BRI DGE RAI LS FONTANA CA 923341406 CERRI TGS, CA 90703
(909) 356- 8880 (562) 860- 3085
HA21 SWPPP
07-LA-1-12.7/0 LOS ANGELES COUNTY IN THE CITY OF LOSTDS ENG NEERI NG NGUYEN, LUKE $156, 009 06/ 24/05 0%
07- 3N9104 ANGELES AT THE | NTERECTI ON OF PACI FI C2899 AGOURA ROAD, SUITE 171 14620 CARVENI TA ROAD $0 07/01/05 0%
ACST- S001- (516) COAST HI GAMAY AND BELLE PORTE AVENUE VEST LAKE VI LLAGE, CA NORWALK, CA 90650 $0 0
PG S001- (516) I NSTALL TRAFFI C SI GNAL 916361 (562) 926- 2537
HB1 WPCP
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $9, 832,487 05/04/05 4%
07-1660W4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $156, 735 05/17/05 20
W DEN AND REALI GN ROADWAY BLVD., SU TE 200 $116, 945 05/12/08 °
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649- 1821 SUSPENDED
HE13 SWPPP
07-LA-1-40.5/40.5 LA-1 AT PM 40.5 THI' S LOCATI ON IS JUST BURNS- PACI FI C CONSTRUCTI ON | NCTRUJI LLO, d LBERT $2,500,000 03/14/05 100%
07-4L0804 SQUTSQUTH OF THE LA-1/LA-27 (TOPANGA 505 THOUSAND QAKS BLVD. 9100 S. SEPULVEDA $2, 350,801 03/14/05 949%
CANYON BLVD) BETWEEN THE MALI BU & BLVD. #200 $36, 445 09/ 19/ 05 0
CASTELLAMVARE DIR' S EM THOUSAND QAKS, CA 91342 LOS ANGELES, CA 90045
REMOVE SLI DE DEBRI'S & STABI LI ZE (310) 649-1821 OVER RUN
07-LA-1-40.7/51 DR S EMERCENCY F. A, CONTRACT IN LA D.B. ENG NEERI NG, | NC. CASTI LLO, ELOY $3,900,000 12/28/04 100%
07- 4K6104 COUNTYPACI FI C COAST HW IN THE CITY 2158 SCEN C PARK STREET 9100 SOUTH SEPULVEDA $3,374,361 12/28/04 87%
OF MALI BU BLVD., #200 $98,965 09/30/05 0
REMOVE MUD AND STORM DEBRI'S FROM LA-  THOUSAND QOAKS, CA 91362 LOS ANGELES, CA 90045
1 (310) 649- 1821 OVER RUN
HA23
07-LA-1-44.1/46.5 ON LA-1 PCHIN THE CITY OF MALI BU BURNS- PACI FI C CONSTRUCTI ON, TRUWI LLO, G LBERT $1, 800,000 01/07/05 100%
07- 4K7704 FROM PM 44.1 TO PM 46.5 AT LAS FLORES | NC. 9100 S. SEPULVEDA $1, 164,206 01/08/05 65%
CREEK BRI DGE #53-34 AND 5 DEBRI S 505 THOUSAND QAKS BLVD. BLVD. #200 $14, 220 09/02/05 0
BASI NS DI R S EMERCGENCY FO LOS ANGELES, CA 90045
CLEAR THE CREEK & BASINS OF STORM THOUSAND OAKS, CA 91360 (310) 649- 1821 OVER RUN

HA- 23

DEBRI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-2-14.0/ 24 I'N LOS ANGELES COUNTY I'N LOS ANGELES, PAVE TECH, INC. MCKENZI E, DARRELL $5,849,173 10/29/04  100%
07-213704 GLENDALE AND LA CANADA AT VARl QUS 735 LAGUNA DRI VE 2090 FERN LANE $6, 099,906 11/16/04 99%
ACST- S002- ( 033) LOCATI ONS GLENDALE, CA 91208 $0 08/18/05 0
P- S002- (033) RESURFACE EXI STI NG HI GHMAY CARLSBAD, CA 92008- 1651 (818) 637- 2506 09/ 01/ 05
OVER RUN
HA22 WPCP
07-LA-2-15.7/22.9 I'N LOS ANGELES COUNTY AT VARI OUS D.W POMELL CONSTRUCTION INC. AZI MA, HASSAN $3,135,986 05/11/04  100%
07- 208034 LOCATI ONS P.O BOX 1406 2550 CORPORATE PLACE, $2,953,450 05/24/04 0
ACST- X037- (120) UPGRADE CRASH CUSHI ONS SUl TE C- 107 $0 07/27/05 0
PHG- X037- (120) FONTANA, CA 92334 MONTEREY PARK, CA 91754 08/ 03/ 05
(323)981-1795 COVPLETED
HB1 WPCP
07-LA-2-17.8/82 I'N LOS ANGELES COUNTY AT VARI OUS C AND W CONSTRUCTI ON CHAVEZ, EFRAI M $4,011, 747 11/01/04 58%
07- 206024 LOCATI ONS SPECI ALTI ES | NC 13171 TELFAI R AVENUE, $1, 591,237 11/16/04 20%
ACST- X037- (123) CONSTRUCT METAL BEAM GUARD RAI LS 2419 PALMA DRI VE SUl TE 101 $364, 188 12/ 01/ 05 0
PHG X027- (123) SYLMAR, CA 91342
VENTURA CA 93003 (818) 364- 2760
HB1 SWPPP (805) 642- 0204
07-LA-2-42.2/42.2 I'N LA COUNTY BRUTUCO ENG NEERI NG & MC KENZI E, DARRELL $800, 000 04/01/05  100%
07-4L1104 EMERGENCY REPAI RS AT RTE 2 CONSTRUCTI ON, | NC 2090 FERN LANE $726, 430 04/ 06/ 05 91%
P.Q BOX 429 GLENDALE, CA 91208 $46, 786 09/ 15/ 05 0
(818) 637- 2506
FONTANA, CA 92334 OVER RUN
HA23
07-LA-5-1.6/3.3 I'N LOS ANGELES COUNTY STORM DI SASTERS BRUTOCO ENG NEERI NG SUBEH, MAHER $5,300,000 05/02/05 75%
07- 4L3804 2004/ 2005 FROM RAI NFALL REPLACE P.O BOX 429 1011 GRAND CENTRAL $893, 653 05/ 04/ 05 17%
SLABS, GRIND, DI GOUT, COLD- PLANE AVENUE $864, 303 05/ 05/ 06 0
DR S EMERGENCY F. A, CONTRA FONTANA, CA 92334 LOS ANGELES, CA 91201
RPL SLABS, DI GOUT, COLD PLANE OVERLAY (818) 637- 2506
HA22
07-LA-5-12.8/12.9 N LOS ANGELES COUNTY IN THE CI TY OF ALCORN FENCE COVPANY FACI O, SUSANA E. $164,767 05/27/05 68%
07- 3N8004 COWWERCE AT ATLANTI C BOULEVARD P O BOX 1249 11229 SOUTH WOODRUFF $2,031 06/08/05 1%
ACl M 005 - (052) OVERCRGOSSI NG AND TRI GGS STREET AVE. $1,188 09/20/05 0
H 005 - (052) OVERCROSSI NG SUN VALLEY CA 91353 DOWNEY, CA 90241
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORPORATI ON PATEL, PRAVI N $1, 010,237 09/29/04 67%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $452,946 10/ 19/ 04 47%
ACNH- QLO01- (070) OVERCROSSI NG AND ON ROUTE 5 AT STREET $84,580 04/ 28/ 06 0
ACl M 005 -(914) CALZONA STREET Rl VERSI DE, CA 92507 LOS ANGELES, CA 90015
FREEWAY MAI NTENANCE ACCESS (213) 620- 2039
HA28 WPCP
07-LA-5-25.7/28.8 OFF RAMPS AT LA-5 PM 25.7 COLORADO CALI FORNI A GRI NDI NG MCKENZI E, DARRELL $300, 000 01/24/05 100%
07-4K9904 BLVD. O C TO PM 28.5 ALAMEDA AVE. U CSPECI ALTI ES | NC. 2090 FERN LANE $299,943 02/01/05 100%
ALONG LA-5/134 | NTERCHANGE BETWEEN 1536 CALLOWAY DRI VE GLENDALE, CA 91208 $185, 701 08/ 31/ 05 °
CITY OF GLENDDI R S EME (818) 637- 2506
REPAI R PAVEMENT FAI LURE TO OFF- RAMPS BAKERSFI ELD, CA 93312 OVER RUN
HA- 23
07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY I N GLENDALE AND O DONNELL CONSTRUCTI ON | NC MCKENZI E, DARRELL $4,578,304 12/17/03 100%
07-0510A4 BURBANK FROM 0.1 KM NORTH OF WESTERN 559 W COVI NA BLVD 2090 FERN LANE $4,470,226 01/05/04 96%
ACI M 005 - (045) AVENUE UNDERCROSSI NG TO 0.4 KM NORTH GLENDALE, CA 91208 $181, 191 08/ 31/05 °
OF ALAMEDA AVENUE SAN DI MAS CA 917732911 (818) 637- 2506
SOUNDWALLS (909) 394- 4510 OVER RUN
HB311 SWPPP
07-LA-5-32.7/33.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D W POWELL CONSTRUCTI ON, | NC. SUBEH, MAHER $4, 144,828 04/16/04 15%
07-023124 FROM 0.5 KM NORTH OF HOLLYWOOD WAY P. 0. BOX 1406 2090 FERN LANE $3, 401,142 04/29/04 820
AClI M 005 - (035) OVERCROSSI NG TO 0.3 KM NORTH OF GLENDALE, CA 91208 $230, 688 07/31/06 °
SUNLAND BOULEVARD OVERCROS FONTANA, CA 92334-1406 (818) 637- 2506
CONSTRUCT SOUND WALL
HB311 SWPPP
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 236,901 04/12/05 11%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JQOANBRI DGE STREET 13171 TELFAI R AVE. $3, 416,476 04/ 27/ 05 10%
ACNH 005 - (051) 0.7 KM SOUTH OF ROUTE 14 AND 5 SUl TE 101 $2,570,566 12/22/08 0
I-005 -(051) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
W DEN FREEWAY AND STRUCTURES (818) 364- 2760
HB5 SWPPP
07-LA-5-45.0/ 66 ON LA-5 AT THE 5/ 14 | NTERCHANGE GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $325,000 01/10/05 100%
07- 4K8404 (PM45.0) | NTO GRAPEVI NE AREA OF P. P. BOX 50085 25061 W AVENUE $226,952 01/12/05 70%
ANGELES NATI ONAL FOREST, ENDI NG AT STANFORD #70 $27,164 08/ 30/ 05 0
TEMPLIN H GHWAY U C PM66DIR S E WATSONVI LLE, CA 95077 VALENCI A, CA 91355
REMOVE & DI SPOSE OF ALL SLI DE DEBRI S (661) 257- 0273 OVER RUN

HA- 23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-49.0/88.6 I'N LOS ANGELES COUNTY I N AND NEAR PAVE TECH | NC EI D, EM LE $3, 693,407 05/26/05 0%
07- 244204 SANTA CLARI TA AT VARI QUS LOCATI ONS 735 LAGUNA DRI VE 25061 W AVENUE $0 06/06/05 0%
AClI M 005 - (053) SLAB REPLACEMENT AND GRI ND STANFORD, STE 70 $0 07/05/06 0
CARLSBAD CA 92008 VALENCI A, CA 91355
(760) 729- 7592 (661) 257- 0273
HA22 WPCP
07-LA-5-52.7/53.7 I'N LOS ANGELES COUNTY | N SANTA M C M CONSTRUCTI ON | NC PATEL, JAGDI SH $31, 900,859 01/15/02 0%
07-1760W4 CLARI TA AT VARI QUS LOCATI ONS P O BOX 620 13171 TELFAIR AVE $31, 280, 357 01/22/02 0%
ACNH- 005 - (026) RECONSTRUCT | NTERCHANGE AND BRI DGES SUl TE 101 $27,700 03/15/06 0
| -005 -(026) NORTH HI GHLANDS CA 95660 SYLMAR, CA 91342
ACNH- 005 - (026) (916) 334-1221 (818) 364- 2760 PLANT EST
HA21 SWPPP SATI S
HE13
07-LA-5-64.4/64.4 SB LA-5 AT PM 64.45- 1.5 M LES SOUTH CHUMO CONSTRUCTI ON YOUNG, FRED $1, 800,000 03/22/05 100%
07-4L1004 OF THE TEMPLIN H GHWAY U C W THI N THE 14425 JOANBRI DGE STREET 1525 RANCHO CONEJO $810,901 03/22/05 45%
ANGELESNATI ONAL FOREST, | N NORTHERN BLVD. #102 $120, 730 09/ 30/ 05 0
LA COUNTY DIR S EME BALDW N PARK, CA 91705 THOUSAND OAKS, CA 91320
REMOVE SLI DE & PLACE BUTTRESS TO (805) 375- 9247 OVER RUN
HA- 23 STABLE SL
07-LA-5-65.4/65.8 SOUTH OF TEMPLIN HI GHWAY U C, WTH N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $3,642,516 01/12/05 61%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $115, 680 08/30/05 0
TO LA-5 PM65.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355
TRAFFI C CONTROL & | NSTALL WVELLS TO (661) 257- 0273 OVER RUN
HA- 23 DEWATER
07-LA-5-66.2/0 I'N LOS ANGELES COUNTY, PM 66. 2 DECO- PAVE, | NC. MOGHADDAS, SEYED $2, 200,000 01/21/05 100%
07-4K9204 NORTHERN OF LA COUNTY, W THI N ANGELESP. O, BOX 2084 25061 W AVENUE $1, 499,414 01/21/05 68%
NATI ONAL FOREST, JUST NORTH OF TEMPLI N STANFORD, SUI TE 70 $200, 359 09/ 15/ 05 0
HW U C DIR S EMERGENCY | RW NDALE, CA 91706 VALENCI A, CA 91355
TO REPAI R A DAMAGED DRAI NAGE SYSTEM (661) 257- 0273 OVER RUN
HA- 23
07-LA-5-66.6/0 NORTH OF TEMPLIN HI GHWAY U C WTHI N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $500, 000 03/14/05 100%
07-4L0704 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $387,165 03/16/05 779%
NORTHERN LA COUNTY LA-5 AT PM 66. 6 STANFORD #70 $54,520 09/30/05 °
DR S EMERCENCY F. A, CONTRA WATSONVI LLE, CA 95077 VALENCI A, CA 91355
STABI LI ZE FI LL SLOPE (661) 257- 0273 OVER RUN
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Statement of Ongoing Contractsasof 08/20/05

Description
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W THI N ANGELES NATI ONAL FOREST I N
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Resident
Engineer

BRUTOCO ENG NEERI NG & CONSTRUCYOUNG, FRED

Page 61
09/ 06/ 05

Awarded
Bid + CCOs Est Comp

Comp To date Apbpproved

This Month Accepted

%Time
% Work
Message

$1, 500, 000 03/18/05 100%

07-4L0904 NORTHERNLOS ANGELES COUNTY ON EAST P.O BOX 429 1525 RANCHO CONEJO $1, 279,324 03/21/05 85%
SI DE OF VI STA DEL LAGO OFF&ON RAMPS BLVD. #102 $69, 845 10/ 30/ 05 0
OF NB LA-5 DIR S EMERCENC FONTANA, CA 92334 THOUSAND OAKS, CA 91320
CLEAN UP SLI DE & DE- WATER THE SLI DE (805) 375-9247 OVER RUN
HA- 23
07-LA-5-/11.5 I'N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT SAAD, HUSSEI N $19, 553,903 06/ 09/ 04 51%
07-226204 SANTA FE SPRI NGS, NORWALK, PI CO P O BOX 2229 11229 S. WOODRUFF $10, 569, 719 06/ 23/ 04

ACI M 005 - (912)

Rl VERA, MONTEBELLO AND CI TY OF
COMMERCE AT VARI QUS LOCATI ONS
REPLACE EXI STI NG CONCRETE PAVEMENT

CORONA CA 928782229
(909) 736- 7600

AVE.
DOMNEY, CA 90241- 5521
(562) 401- 3333

$2,545,728 05/30/06

54%

HA22 WPCP
07-LA-5-75.3 TN LOS ANGELES COUNTY TN LA M RADA,  ALL AVERI CAN ASPHALT TRAN, KELVI N $587,315 03/24/05 25%
07- 1Y0004 SANTA FE SPRINGS AND NORWALK AT 400 E. SIXTH STREET 11229 S. \WOODRUFF $373,457 04/ 07/ 05 649
VAR QUS LOCATI ONS P.O BOX 2229 CORONA CA AVE. $179,220 11/08/05 0
COLD PLAN AND OVERLAY RAMPS 92878 DOWNEY, CA 90241
(562) 401- 3333
HML WPCP
07-LA-5-713.5 N LOS ANGELES COUNTY AT VAR OUS MODERN ALLOYS T NC ABUMUHOR, | SSAM $2, 180, 720 08/03/04 96%
07- 206044 LOCATI ONS 11172 WESTERN AVENUE 11229 S. WDODRUFF $1, 661, 670 08/ 18/ 04

ACST- X037- (122)
PHG X037- (122)

I NSTALL METAL BEAM GUARD RAI L

STANTON CA 90680
(714) 893- 0551

AVE.
DOWNEY, CA 90241
(562) 401- 3333

$3,543 11/20/ 05

76%

SUSPENDED

HB1 WPCP
07-LA-10-2.2/3.3
07- 180504

ACNH X037- (075)

I'N LOS ANGELES COUNTY | N SANTA MONI CA BELAI RE WEST LANDSCAPI NG,

FROM OCEAN AVENUE OVERCROSSI NG TO
CLOVERFI ELD BOULEVARD OVERCROSSI NG
PLANTI NG AND | RRI GATI ON

7371 WALNUT AVENUE

BUENA PARK, CA 90620-1759

. SAYKALI , ZARI F

9100 S. SEPULVEDA
BL., SUITE 200
LOS ANGELES, CA 90045
(310) 649- 1821

$817,798 03/16/01 67%

$823,966 04/03/01
$0 09/13/05

98%

HA25
07-LA-10-5.8/7.2 I'N LOS ANGELES COUNTY I N LOS ANGELES PENHALL COMPANY TANJUAQUI O, ALLAN $521, 453 05/ 20/ 05 47%
07-4J33604 FROM 0.7 KM EAST CF ROUTE 10 AND 405 P O BOX 4609 $196, 086 06/ 06/ 05

HA22 WPCP

SEPERATI ON TO NATI ONAL BOULEVARD
UNDERCRGSSI NG
GRI ND PORTLAND CEMENT CONCRETE

ANAHEI M CA 92803
(714) 772- 6450

$192,686 10/ 24/ 05

38%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-13.0/14 I'N LOS ANGELES COUNTY IN LOS ANGELES REYCO, SM TH & REYNOLDS VWANG, SIMON YEH- FU $678, 403 05/23/02 0%
07- 180204 FROM NORMANDI E AVENUE UNDERCROSSI NG EROSI ON CONTROL, | NC. 1615 SOUTH WALL $617, 784 06/21/02 0%
TO HOOVER STREET UNDERCROSSI NG 7177 BROCKTON AVENUE, #220 STREET $1,500 03/13/06 0
HI GHWAY PLANTI NG RESTORATI ON LOS ANGELES, CA 90015
Rl VERSI DE, CA 92506 (213) 620- 2039 PLANT EST
HA25 SATI S
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY IN LOS ANGELES BRUTOCO ENG NEERI NG AND WANG  SI MON YEH FU $5, 490, 264 05/ 25/ 05 17%
07-222204 AT VARI OUS LOCATI ONS CONSTRUCTI ON | NC 1615 SOUTH WALL $172,118 06/ 09/ 05 3%
ACI M 010 -(775) BRI DGE RAI L REPLACEMENT P O BOX 429 STREET $172,118 06/ 13/06 0
ACNH- P110- ( 009) LOS ANGELES, CA 90015
FONTANA CA 92334 (213) 320- 2039
HAZ21 WPCP (909) 350- 3535
07-LA-10-17.5/17.5 I'N LOS ANGELES COUNTY IN LOS ANGELES METROPOLE VWANG, SIMON YEH- FU $310,200 03/30/04  100%
07- 1Y4404 AT HOOVER STREET AND AT 0.1 KM EAST P.O. BOX 1632 1615 S. WALL ST. $271,570 04/ 15/ 04 85%
OF LOS ANGELES RI VER BRI DGE LOS ANGELES, CA 90015 $0 08/29/05 °
REPAI R Gl RDER AND BENT CAP LAKE FOREST CA 92609 (213) 620- 2039
HVB WPCP
07-LA-10-26.8/26.8 I'N LOS ANGELES COUNTY | N ROSEMEAD AND PK CONSTRUCTI ON KI'M  ANTHONY $249,430 06/17/05 24%
07-4J9204 EL MONTE AT ROUTE 10 AND 164 2126 N. QAKS AVE. 1615 SOUTH WALL $6,360 07/06/05 3%
SEPARATI ON STREET $6,360 06/ 02/ 06 °
SLOPE PAVI NG AND HI GHWAY PLANTI NG ALTA DENA, CA 91001 LOS ANGELES, CA 90015
(231) 620- 2039
HA42 WPCP
07-LA-10-28.0/31.2 I'N LOS ANGELES COUNTY IN EL MONTE ANDE L YEAGER CONSTRUCTI ON TAWIT K, GAVAL $44,851, 155 01/09/02 0%
07-1069U4 BALDW N PARK FROM BALDW N AVENUE COVPANY | NC 11229 S. WOODRUFF $44, 935,615 01/23/02 0%
ACNH- 010 - (762) UNDERCROSSI NG TO ROUTE 605/ 10 P O BOX 87 DOMNEY, CA 90241 $146,096 04/07/06 0
I1-010 -(762) SEPARATI ON (562) 401- 3333
W DEN EXI STI NG FREEWAY AND BRIDGES  RI VERSI DE CA 925020087 PLANT EST
HB5 SWPPP (909) 684- 5360 SATI S
HB311
07-LA-10-30.8/31.3 N LOS ANGELES COUNTY | N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2,211,588 10/ 02/02 68%
07- 008704 AT VARI OUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2, 023,914 10/ 16/ 02 91%
ACI M X037- (102) H GHWAY PLANTI NG UNIT H $5,760 11/30/ 06 °
W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338- 3430

HB32 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-38.9/42.3 I'N LOS ANGELES COUNTY I N WEST COVI NA, SULLY M LLER CONTRACTI NG CO DOUGHLY, JCE $328,362 04/22/05 0%
07- 1Y5004 COVI NA, SAN DI MAS AND POVONA AT 1100 E. ORANGETHORPE AVE #200 721 BREA CANYON ROAD, $0 05/ 04/ 05 0%
VARI QUS LOCATI ONS SUl TE #6 $0 10/ 25/05 0
COLD PLANE AND OVERLAY RAMPS ANAHEI M CA 92801 WALNUT, CA 91789
(909) 594- 9311
HML WPCP
07-LA-10-/S1 1N LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL  PATEL, PRAVIN  $1,861,382 11/10/04  61%
07- 135104 FROM CESAR E CJAVEZ OVERCROSSI NG TO ENG NEERI NG CONSTRUCTI ON, I NC. 1615 SOUTH WALL $539, 490 11/23/ 04 20%
ACST-010 -(777) ROUTE 5 AND 10 CONNECTOR OVERHEAD 1792 KAl SER AVENUE STREET $0 10/31/05 0
PHG 010 - (777) UPGRADE MEDI AN BARRI ER LOS ANGELES, CA 90015
I RVINE, CA 92614-5706 (213) 620- 2039
HB1 SWPPP
07-LA-14-24.7/43.5 I'N LOS ANGELES COUNTY, FROM LA-14, DI AMOND PAVI NG, | NC. KWAN, KI' N $1, 000,000 01/24/05 100%
07- 4K9704 PM24. 7 (LA-5/14 | NTERCHANGE) P. 0. BOX 1368 13171 TELFAI R AVENUE, $355,631 01/24/05 36%
NORTHEAST TO PM 43. 5( ESCONDI DO CYN RD SUI TE 101 & 102 $33,232 08/30/05 0
O C D RS EMERGENCY FORCE BALDW N PARK, CA 91706 SYLMAR, CA 91342
TO CLEAR SLI DE AND STORM DEBRI S (818) 364- 2760 OVER RUN
HA- 23
07-LA-14-28.4/28.4 I'N LOS ANGELES COUNTY | N SANTA STEVEN R RODGERS GEN. ENG NE TOUTOUNCHI AN, MOHAMVAD $255, 378 06/ 08/ 04 0%
07- 4H8704 CLARI TA AT PLACERI TA CANYON ROAD 21558 PLACERI TA CANYON ROAD 1525 RANCHO CONEJO $350, 171 06/ 29/ 04 0%
DRAI NAGE | MPROVEMENT BLVD. #103 $0 01/19/06 0
NEWHALL, CA 91321 THOUSAND QAKS, CA 91320
(805) 480- 4928 PLANT EST
HA22 SWPPP SATI S
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA GRI FFI TH COVPANY LAURENT, GARY M $2, 166,803 03/16/04 0%
07- 4E2404 CLARI TA AT Tl CK CANYON WASH BRI DCE P O BOX 2150 45120 N. 13TH STREET $0 03/29/04 0%
ACNH P014- (060) SCOUR M TI GATI ON CHECK DAM VEST $0 01/04/05 0
SANTA FE SPRI NGS CA 90670 LANCASTER, CA 93534
(562) 207- 1777 (661) 726- 0148 SUSPENDED
HA21 SWPPP
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R AND L BROSAMER | NC ALVARO, CARRANZA $28,503,518 02/18/05 29%
07-125204 PALMDALE FROM 0.4 KM SOQUTH CF P O BOX 238 13171 TELFAI R AVE. $9, 539,766 03/09/05 339
CMLN-6207- (028) MOUNTAI N SPRI NG ROAD OVERCROSSI NG TO SU TE 101 $1, 383,867 04/ 06/ 06 0
AVENUE P8 UNDERCROSSI NG ALAMO CA 94507 SYLMAR, CA 91306
W DEN EXI STI NG HI GHWAY AND BRI DGES (925) 837- 5600 (818) 364- 2760

HB5 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-14-68.0/ 72 I'N LOS ANGELES COUNTY I N LANCASTER PENHALL COMPANY YOUNG, FRED $593,928 05/26/05 100%
07-1Y6304 FROM AVENUE J UNDERCROSSI NG TO AVENUE P O BOX 310 13171 TELFAI R AVENUE, $600, 101 06/ 02/ 05 100%
F OVERCRGSSI NG SU TE 101 $0 08/11/05 0
PROFI LE GRI ND PAVEMENT ROGERS MN 553740310 SYLMAR, CA 91342 08/ 11/ 05
(763) 428- 2244 (818) 364- 2760 COVPLETED
HMLB WPCP
07-LA-23-79 I'N LOS ANGELES COUNTY, LA 23 FROM PM SPATES EXCAVATI ON & EQUI PMENTTOUTOUNCHI AN, MOHAMVAD $400, 000 03/01/05 100%
07-4L0504 0.0 (JUNCTI ON LA-1/PCH) NORTHEAST TO RENTAL, |NC. 1525 RANCHO CONEJO $305,429 03/01/05 76%
PM 9.0 LA/ VENTURA COUNTY LINE IN 1333 THOUSAND QAKS BLVD., #210 BLVD., #102 $0 08/30/05 ?
WESTLAKE VILLAGEDIR S E THOUSAND OAKS, CA 91320
CLEAR SLI DE & STORM DEBRI S THOUSAND QAKS, CA 91362 (805) 480- 4928 OVER RUN
HA- 23
07-LA-27-3.2/3.2 LA-27 TOPANGA CANYON BLVD, PM 27 FROMCALEX ENG NEERI NG CO. AZI MA, HASSAN $1, 200, 000 02/02/05 100%
07-4L0104 0.0 I NTERSECTI ON WTH LA-1 PACI FI C 23651 PI NE STREET 2550 CORPORATE PLACE $871, 444 02/ 07/ 05 73%
COAST HI GHVWAY NORTH THROUGH PM 3. 2 STE C 107 $0 07/30/05 0
LOST SECTION DR S EME NEWHALL, CA 91321 MONTEREY PARK, CA 91754
I NSTALL SOLDI ER-PI LE WALL FOR (323)981- 1795 OVER RUN
HA- 23 ROADBED SUPP
07-LA-27-7/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $950, 000 01/10/05 100%
07- 4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT I NC. 2550 CORPORATE PLACE, $701,870 01/10/05 949%
CONTRACT, LA027 505 THOUSAND QAKS BLVD. , SUl TE C 107 $0 09/30/05 0
ROCK AND DEBRI S REMOVAL MONTEREY PARK, CA 91754
THOUSAND OAKS, CA 91360 (323)981- 1795 OVER RUN
HA23
07-LA-39-16.9/39.9 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT BASHOURA, YANI NA $3,182,746 11/10/04 44%
07-207204 AZUSA FROM OLD SAN GABRI EL CANYON P O BOX 2229 12901 RAMONA BLVD., $975,048 11/19/04 31%
ACST- P039- (018) ROAD TO 0.4 KM NORTH OF CRYSTAL LAKE SUTE H $927,760 11/29/ 05 °
P- P039- (018) RCAD CORONA CA 928782229 | RW NDALE, CA 91706
RESURFACE ASPHALT CONCRETE (909) 736- 7600 (626) 338- 3421
HA22 WPCP
07-LA-39-17.7/44.4 LA-39 FROM PM 17.7 AT THE NORTHERN CHUMO CONSTRUCTI ON | NC. AGUI LAR, ANGEL $5, 000,000 01/11/05 100%
07- 4K8704 BORDER OF THE CI TY OF AZUSA NORTH TO 14425 JOANBRI DCGE ST. 2090 FERN LANE $3,611,329 01/11/05 720
PM 44. 4 AT THE JUNCTION WTH LA-2, GLENDALE, CA 91208 $505, 183 11/ 30/ 05 °
ANGELES CREST HW DIR S BALDW N PARK, CA 91706 (818)637-2514
REMOVE & DI SPOSE STORM DEBRI S OVER RUN
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-57-11.8/11.8 I'N LOS ANGELES COUNTY I N GLENDORA AT O DONNELL CONSTRUCTI ON, INC. KAROUT, REDA $121,520 05/20/05 55%
07-1Y7304 ROUTE 57 AND 210 CONNECTCR 559 W COVI NA BLVD. 12901 RAMONA BLVD., $1,875 06/08/05 204
OVERCROSSI NG SU TE H $1,875 10/11/05 0
REPAI R BEARI NG PADS SAN DI MAS, CA 91773-2911 | RW NDALE, CA 91706
(626) 338- 3430
HWVB WPCP
07-LA-57-17.7 I'N LOS ANGELES COUNTY AT VARI OQUS GOLDEN STATE UTILITY CO YUE, WARREN $7,633,187 06/11/03 75%
07-120974 LOCATI ONS P O BOX 2968 12901 RAMONA BLVD. $7,622,495 06/ 24/03 94%
ACl M X037- ( 090) I NSTALL COVMUNI CATI ON SYSTEM UNIT H $59,176 03/ 03/ 06 0
ACNH- X037- ( 090) TURLOCK CA 953812968 | RW NDALE, CA 91706
(209) 634- 4981 (626) 338- 3430
HB4N WPCP
07-LA-57-17.7 I'N LOS ANGELES COUNTY I N DI AMOND BAR, J MC LOUGHLI N ENG NEERI NG CO GALVAN, PATRI Cl A $968, 891 06/23/04 86%
07-1Y1004 POVONA AND SAN DI MAS AT VAR QUS INC 721 BREA CANYON ROAD $948, 080 07/09/04 89
LOCATI ONS 10722 ARROW ROUTE SUITE 716  SUITE 6 $103, 643 10/ 20/ 05 0
RESURFACE ASPHALT CONCRETE WALNUT, CA 91789
RANCHO CUCAMONGA CA 91730 (909) 594- 4270
HWL WPCP (909) 944- 1037
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VARI OQUS AVERI CAN CI VI L CONSTRUCTORS PUNJABI, RAJ $10, 241,327 06/03/05 0%
07-206804 LOCATI ONS WEST COAST, | NC. 11229 SOUTH WOODRUFF $0 06/17/05 0%
ACNH P060- ( 125) GRI ND CONCRETE PAVEMENT 3701 MALLARD DRI VE AVENUE $0 11/16/06 0
DOMNEY, CA 90241
BENI Cl A, CA 94510 (562)572- 6230
HA22 WPCP
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J MC LOUGHLI N ENG NEERI NG CO $3, 144,500 08/02/05 0%
07-244604 CI TY OF | NDUSTRY AND DI AMOND BAR FROMI NC $0 08/18/05 0%
ACNH- PO60- (127) FULLERTON ROAD UNDERCROSSI NG TO 0.9 10722 ARROW ROUTE STE 716 $0 0
KM WEST OF CGRAND AVENU
REPLACE PORTLAND CEMENT CONCRETE RANCHO CUCAMONGA CA 91730
HA22 WPCP (909) 944- 1037
07-LA-60-19.5/23.8 I'N LOS ANGELES COUNTY I N AND NEAR J MC LOUGHLI N ENG NEERI NG CO ABUMUHOR, | SSAM $1, 393,150 08/18/04 100%
07-229504 CI TY OF | NDUSTRY AND DI AMOND BAR FROMI NC 11229 S. WOODRUFF $1, 357,315 09/01/04 100%
ACNH- PO60- (126) FULLERTON ROAD UNDERCROSSI NG TO 0.4 10722 ARROW RTE STE 716 AVENUE $0 08/ 06/ 05 0
KM EAST OF ROUTE 57 AN DOMNEY, CA 90241 08/ 08/ 05
SLAB REPLACE AND GRI ND RANCHO CUCAMONGA CA 91730 (562) 401- 3333 COMPLETED

HA22 WPCP (909) 944- 1037
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Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $53, 004,915 04/08/03 64%
07-1257U4 AND THE CI TY OF | NDUSTRY AT VARIQUS 1822 S. LEWS STREET 721 BREA CANYON RQAD, $36, 817,659 04/23/03 69%
ACST- X037- (114) LOCATI ONS SUI TE #6 $1, 802,888 10/ 12/06 0
P- X037- (114) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
(909) 594- 9311
HB5 SWPPP
07-LA-66-/2.6 I'N LOS ANGELES COUNTY I N LA VERNE ANDR. J. NOBLE COVPANY AGUI LAR, ANGEL $1, 507,036 10/15/04 95%
07-207304 POMONA FROM ROUTE 30 TO GAREY AVENUE 2090 FERN LANE $1, 391,926 10/ 27/ 04 89%
ACST- S066- (007) RESURFACE ASPHALT CONCRETE GLENDALE, CA 91208 $2,200 05/20/ 06 0
P- S066- ( 007) (818) 637- 2514
(714)637- 1550 SUSPENDED
HA22 WPCP
07-LA-71-.9/1.6 I'N LOS ANGELES COUNTY I N POVONA FROMALL AMERI CAN ASPHALT $450, 000 05/12/05 0%
07-2Y0304 RI DGEWAY STREET UNDERCROSSI NG TO P. O BOX 2229 $0 05/20/05 0%
M SSI ON BOULEVARD $0 11/25/05 0
RESURFACE ROADVAY CORONA, CA (909) 594- 4370
HML WPCP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWNELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $2,887,497 02/ 16/ 05 59%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $1, 511,402 03/07/05 53
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $526, 004 12/11/06 0
UNDERCRGCSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821
HE13 SWPPP
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUWI LLO, G LBERT $11,575,009 02/16/05 21%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $1,508,891 03/03/05 13%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $295,276 09/ 28/ 07 °
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635- 9370 (310) 649- 1821
HE13 SWPPP
07-LA-91-14.0/20.7 I'N LOS ANGELES COUNTY I N BELLFLOAER CHUMO CONSTRUCTI ON | NC. JAHROM , REZA $18, 101, 145 08/ 26/ 02 100%
07-181604 CERRI TOS AND ARTESI A FROM DOWNEY 14425 JQOANBRI DGE STREET 11229 S. WOODRUFF $18, 417,604 09/12/02 100%
ACNH P091- (112) AVENUE UNDERCROSSI NG TO LOS ANGELES AVENUE $0 07/15/05 0
AND ORANGE COUNTY LI NE BALDW N PARK, CA 91706-1747 DOMEY, CA 90241 07/ 28/ 05
REPAI R SLABS AND PAVEMENT (562) 401- 3333 OVER RUN

HA22
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-91-14.1/14.1 WB LA-91 AT PM 14.1 ON THE BORDER CHUMO CONSTRUCTI ON JAHROM , REZA $130, 000 02/15/05 100%
07- 4K8004 BETWEEN THE CI TIES OF LONG BEACH AND 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $49,009 02/ 16/ 05 38%
BELLFLOVER TO REPAI R REPLACE DRAI NACGE AVENUE $6,926 08/31/05 0
SYSTDI R S EMERGENCY BALDW N PARK, CA 91706 DOWNEY, CA 90241
REPAI R/ REPLACE DRAI NAGE SYSTEM (562) 401- 3333 OVER RUN
HA- 23
07-LA-91-14.6/16.1 I'N LOS ANGELES COUNTY I N NORWALK AND CHUMO CONSTRUCTI ON | NC JAHROM , REZA $9, 208,952 10/ 16/02 0%
07-002494 BELLFLOVER AT VARI QUS LOCATI ONS 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $9, 406, 165 10/ 30/ 02 0%
ACNH- P091- (113) SCUNDWALLS AVENUE $9, 039 01/30/06 0
BALDW N PARK, CA 91706-1747 DOWNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB311 SATI S
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. ALOFE, WALE $2, 348,052 09/19/02 0%
07- 002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE 11229 SOUTH WOODRUFF $2, 269,388 09/ 27/ 02 0%
ACNH- P091- (111) HI G-MAY PLANTI NG AND | RRI GATI ON AVENUE $5,220 09/ 22/ 06 °
ACI M 605 - (895) BUENA PARK, CA 90620-1759 DOMNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB32 SATI S
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $13, 584,127 08/ 20/ 04 43%
07- 11994 FROM 0.1 KM WEST OF CENTER STREET  CONSTRUCTI ON, | NC. 1615 SOUTH WALL $5, 097,015 09/ 07/ 04 379
UNDERCROSSI NG TO ALAMEDA STREET P. 0. BOX 429 STREET $240, 016 03/06/ 07 0
OVERCROSSI NG LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS FONTANA, CA 92334 (213) 620- 2039
HB4N SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES A C C U CONSTRUCTI ON $1, 448,435 08/ 02/ 05 0%
07-23244 AND BURBANK AT VARI OQUS LOCATI ONS 23135 BETTY RD $0 08/18/05 0%
ACNH QLO1- (101) REMOVE AND REPLACE DI SEASED TREES $0 °
PERRI S CA 92570
(951) 657- 8200
HA25 WPCP
07-LA-101-4.0/4.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $941, 253 09/29/04 100%
07- 439804 AT VAR OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON 2550 CORPORATE PLACE, $886, 675 10/06/04 |0,
ACST- QLO1- (067) I NSTALL CONCRETE MEDI AN BARRI ER 1792 KAl SER AVENUE SU TE C- 107 $0 08/ 04/ 05 °
PHG QL01- (067) MONTEREY PARK, CA 91754 08/ 17/ 05
I RIVNE, CA 92614-5706 (323)981-1795 COWPLETED

HB1 WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, | NC. AZI MA, HASSAN $3,823,230 06/03/05 19%
07- 244804 FROM CAHUENGA BOULEVARD P. O BOX 1489 2550 CORPORATE PLACE, $43,800 06/ 14/ 05 194
ACNH- QLO1- ( 095) UNDERCROSSI NG TO TUJUNGA AVENUE SU TE C 107 $21, 450 06/ 30/ 06 0
UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754
RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-9.4/10.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL KAROUT, REDA $4,957,258 02/05/04 100%
07- 148004 FROM 1.1 KM WEST OF BARHAM BOULEVARD ENG NEERI NG CONSTRUCTI ON I NC 12901 RAMONA BLVD $4, 782,743 02/17/04 95%
ACST- QLO1- (048) OVERCRGSSI NG TO 0.1 KM EAST OF 1792 KAl SER AVENUE | RW NDALE, CA 91706 $317,929 09/ 16/ 05 0
PHG- QLO1- ( 048) VENTURA BOULEVARD OFFRAM (626) 338- 3430
REPLACE CONCRETE MEDI AN BARRI ER I RVINE CA 926145706
HB1 SWPPP (949) 252- 0441
07-LA-101-11.1/23.3 I'N LOS ANGELES AND VENTURA COUNTI ES TRUESDELL CORPORATI ON OF DORRI, M KE $964, 805 06/ 08/ 04 97%
07-4A3104 AT VARI QUS LOCATI ONS CALI FORNI A I NC 1525 RANCHO CONEJO $959, 396 06/ 22/ 04 949%
CLEAN AND RESEAL BRI DGE JO NTS 3529 E WOOD STREET BLVD, #103 $0 08/ 02/ 05 °
THOUSAND QAKS, CA 91320 08/ 26/ 05
PHOENI X AZ 85040 (805) 480- 4928
HVBH WPCP (602)437-1711
07-LA-101-13.2/14.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D. W POAELL CONSTRUCTI ON, | NC. CHOU, M CHAEL $11, 821,125 10/27/03 0%
07- 002594 AT VARI QUS LOCATI ONS P. 0. BOX 1406 12901 EAST RAMONA $10, 538,823 11/04/03 0%
ACNH QL01- ( 045) SCUNDVALLS BLVD. SUITE "H' $15, 630 10/ 06/ 05 0
FONTANA, CA 92334-1406 | RW NDALE, CA 91706
(626) 338- 3430 PLANT EST
HB311 SWPPP SATI S
07-LA-101-14.9/15.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC GURFI NKEL, VLADI M R $5, 741,899 09/ 24/03 0%
07- 002304 AT VARI QUS LOCATI ONS P O BOX 661717 5160 HASKELL AVE $5, 625,428 10/ 09/ 03 0%
ACNH QL01- (041) SOUNDWALLS ENCI NO CA 91436 $1,800 06/26/06 °
ARCADI A CA 91066 (818) 788- 3303
(626) 301- 9897 PLANT EST
HB311 SWPPP SATI S
07-LA-101-17.1/25.4 I'N LOS ANGELES COUNTY I N LOS ANGELES MOORE ELECTRI CAL CONTRACTI NG MANNAA, HASSAN $5, 618,867 06/12/03 100%
07-120754 AT VARI QUS LOCATI ONS 463 N. SM TH AVE. 13171 TELFAI R AVE, $5, 575,779 06/ 24/ 03 100%
ACNH P101- ( 985) I NSTALL CLOSED CI RCUIT TELEVI SI ON SUl TE 101 $0 06/ 15/ 05 0
CORONA, CA 92880 SYLMAR, CA 91342

(818) 364- 2760
HB4N WPCP



State of California Department of Transportation

Page 69
Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, | NC. PATEL, JAGDI SH $1,114,779 05/17/03 55%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O BOX 6270 5160 HASKELL AVE $992,598 05/17/03 88%
ACNH- P101- (995) ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $4,500 03/30/07 0

PLANTI NG AND | RRI GATI ON RESTORATI ON' BUENA PARK, CA 90622 (818) 788- 3303
HA25
07-LA-101-20.0/23.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE PATEL, JAGDI SH $1,778,232 04/08/02 0%
07-061664 FROM ENCI NO AVENUE PEDESTRI AN P. O BOX 6270 5160 HASKELL AVE $1, 739,628 04/18/02 0%
ACNH- P101- (999) OVERCRGSSI NG TO W NNETKA AVENUE ENCI NO, CA 91436 $4,500 05/25/06 0

UNDERCRGOSSI NG BUENA PARK, CA 90622 (818) 788- 3303

PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SATI S
07-LA-101-/1.8 I'N LOS ANGELES COUNTY I N LOS ANGELES AMERI CA VEST LANDSCAPE, INC. KIM ANTHONY $319,560 05/11/05 69%
07-1Y8604 AT VARI QUS LOCATI ONS P. O BOX 1698 1615 SOUTH WALL $12,433 05/24/05 4%

HARDSCAPE W TH SOl L CEMENT STREET $12,433 12/21/05 0

BELLFLOVER, CA 90707 LOS ANGELES, CA 90015
(213) 620- 2039

HwVR SWPPP
07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COWPANY AZI Z, FUAD $427, 767 05/ 25/ 05 45%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P. 0. BOX 620 17912 CRUSADER, SU TE $436,892 06/ 02/ 05 97%

ROUTE 47 TO ROUTE 1 AND 103 101 $436,892 09/ 20/ 05 0

SEPARATI ON CRANGE, CA 92856 CERRI TGS, CA 90703

COLD PLANE (562) 860- 3085
HMLA WPCP
07-LA-105-2.6/2.6 I'N LOS ANGELES COUNTY | N | NGLEWOOD PETERSON CHASE GENERAL AZlI Z, FUAD $391,373 05/04/04 100%
07-4H3104 AND LOS ANGELES AT VARI OUS LOCATI ON  ENI NEERI NG CONSTRUCTI ON, I NC. 17912 CRUSADER, SU TE $356, 703 05/12/04 86%

REPLACE EDGE DRAI N AND UNDERDRAI N 1792 KAl SER AVENUE 101 $39, 195 09/ 20/ 05 0

CERRI TOS, CA 90703
I RVINE, CA 92614-5706 (562) 860- 3085 OVER RUN

HA22 WPCP
07-LA-110-8. 6/ 15 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL JAHROM , REZA $5, 442,556 10/ 20/ 04 63%
07-234304 FROM DOM NGUEZ CHANNEL TO 149TH ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. WOODRUFF $4,102, 467 10/ 29/ 04 750
ACI M 110 -(776) STREET OVERCROSSI NG 1792 KAI SER AVE. AVE. $475,198 12/09/05 0

HA22 WPCP

SLAB REPLACEMENT
I RVINE, CA 92614-5706

DOMNEY, CA 90241- 5521
(562) 401- 3333
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07-LA-110-9.9717.5 N LOS ANGELES COUNTY TN LOS ANGELES J. FLETCHER CREAMER & SON | NC WANG, PAUL $3,772,120 06/107/03  100%
07-168114 AT VARI OUS LOCATI ONS 12874 SAN FERNANDO ROAD 14620 CARMENI TA ROAD $3, 835,550 06/19/03 0,
ACI M 110 -(771) I NSTALL COMMUNI CATI ONS SYSTEM NORWALK, CA 90650 $0 08/08/05 0
(562) 926- 2537 08/ 11/ 05
PLANT EST
HB4N WPCP SATI S
07-LA-110-12.1/0 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON, | NC SOHEI LI, ANDY $127,349 05/16/05 100%
07-3N1704 AT ROSECRANS ON RAMP VI ADUC 559 W COVI NA BLVD 18730 S. W LM NGTON $119,172 05/31/05 100%
ACI M 110 -(778) MODI FY BRI DGE AVE, #103 $0 08/15/05 0
G 110 -(778) SAN DI MAS, CA 91773-2911 RANCHO DOM NGUEZ, CA 08/ 16/ 05
90220 COVPLETED
HB4N WPCP (310) 609- 0264
07-LA-110-18.2/19.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON, INC  TRAN, KELVIN $691, 448 03/14/05 17%
07- 188204 FROM 0.3 KM NORTH OF SLAUSON AVENUE 559 W COVI NA BLVD. 11229 S. WOODRUFF $73,496 03/ 30/ 05 11%
ACI M 110 -(779) OVERHEAD TO 0.1 KM NORTH OF NMARTI N AVE. $68,196 11/ 25/05 0
LUTHER KI NG BOULEVAR SAN DI MAS, CA 91773 DOMNEY, CA 90241
REPLACE ALUM NUM JO NT SEAL (562) 401- 3333
HA21 WPCP
07-LA-126-5.7/6.4 I'N LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COVPANY | NC  HORMXZI, |RAJ $18, 609,956 02/ 03/03 100%
07- 187204 CLARI TA AT VARI OUS LOCATI ONS P O BOX 1489 25061 W STANFORD $17, 474,759 02/16/03 93%
ACNH- P126- (047) W DEN HI GHWAY AVE, SU TE 70 $714,832 10/ 05/ 05 °
ACNH- 005 - (038) SUN VALLEY CA 913531489 VALENCI A, CA 91355
|-005 -(038) (818) 767- 8418 (661) 257-0273 OVER RUN
HE11l SWPPP
07-LA-126-/5.5 I'N LOS ANGELES COUNTY, LA-126 FROM PMPYRAM D RESOURCES, | NC. KWAN, KI' N $1,500,000 01/24/05 100%
07- 4K9604 0.0 (VEN LA COUNTY LINE) TO PM P. O BOX 2396 13171 TELFAI R AVENUE $531,534 01/24/05 35
5. 5(JUNCTI ON LA5) AT THE NORTH BORDER SYLMAR, CA 91342 $30, 153 08/ 30/ 05 0
OF THE CI TY OF SANTA CL | RW NDALE, CA 91706 (818) 364- 2760
TO CLEAR SLIDE & STORM DEBRI S OVER RUN
HA- 23
07-LA-134-3.5/3.8 I'N LOS ANGELES COUNTY I N BURBANK AND D. W POWELL CONSTRUCTI ON | NC. MCKENZI E, DARRELL $3,914,655 11/25/03 78%
07- 066334 LOS ANGELES FROM 0.2 KM WEST OF LOS P. O BOX 1406 1011 GRAND CENTRAL $2,550,876 12/15/03 649%
ACNH- P134- (032) ANGELES RI VER BRI DGE TO FOREST LAWN AVENUE $2,705 12/31/05 0
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07-LA-134-5.6/0
07- 178704
ACNH- P134- (030)

I'N LOS ANGELES COUNTY I N GLENDALE O DENNELL CONSTRUCTION, INC. SUBEH, MAHER

FROM SAN FERNANDO ROAD UNDERCROSSI NG559 W COVI NA BLVD. 2090 FERN LANE

TO CONCORD STREET UNDERCROSSI NG GLENDALE, CA 91208
MODI FY AND REALI GN RAMPS (818) 637- 2506

$3,320, 742 05/20/03 100%
$3,241,931 06/03/03

97%

$260, 016 03/31/06

SAN DI MAS, CA 91773-2911

OVER RUN
HE11l SWPPP
07-LA-138-2.2/12.1 I'N LA COUNTY ON RTE 138 COLD PLANE &J MCLOUGHLI N ENG NEERI NG CO | NSHARI FI , ALAHKARAM $1, 000, 000 05/09/05 100%
07-4L4204 OVERLAY DAMAGE A/ C W NTER STORM 10722 ARROW RTE #716 25061 W AVENUE $415,239 06/ 15/ 05 420
DAVAGE ON CONCRETE PAVEMENT DIR S STANDFORD, STE 70 $415,239 10/ 20/ 05 0
EMERGENCY FORCE ACCOUNT RANCHO CUCAMONGA, CA 91730  VALENCI A, CA 91355
COLD PLANE AND OVERLAY (661) 257- 0273 OVER RUN
HA- 22
07-LA-138-14.6/0 I'N LOS ANGELES COUNTY NEAR NEENACH AT T D S ENG NEERI NG HORMOZI, | RAJ $106,995 05/27/05 53%
07- 0P6504 CALI FORNI A AQUEDUCT BRI DCGE 2899 AGOURA ROAD STE 171 25061 W AVENUE $77,271 06/ 08/ 05 7204
ACST- P138- (036) I NSTALL TERM NAL SYSTEM WESTLAKE VI LLAGE CA STANFORD, #70 $77,271 10/ 12/ 05 0
PHG- P138- (036) 913613200 VALENCI A, CA 91355
(805) 371- 4639 (661) 257- 0273
HB1 SWPPP
07- LA-138-25. 0/ 30 I'N LOS ANGELES COUNTY NEAR PALMDALE SECURITY PAVI NG COVPANY, | NC. HORMXZI, |RAJ $396, 870 03/28/05 83%
07-1Y8304 FROM 140TH STREET TO 90TH STREET 9050 NORRI S AVENUE 45120 13TH STREET $278,953 04/07/05 70%
RUBBERI ZED ASPHALT CONCRETE OVERLAY VEST $278,953 09/07/05 0
SUN VALLEY, CA 91352 LANCASTER, CA 93534
(661) 726- 0148
HMLA WPCP
07-LA-138-25.0/65.5 I'N LOS ANGELES COUNTY RTE 138 PM 25. 0 MANHOLE ADJUSTI NG CONTRACTORS HORMOZI, | RAJ $1, 500, 000 05/02/05 100%
07-4L3504 TO 65.5 STORM DAVAGE PAVEMENT REPAI R 9500 BEVERLY ROAD 45120 13TH ST. WEST $437,238 05/16/05 200
ASPHALT RUBBER COMPCSI TE LAYERI NG LANCASTER, CA 93536 $172,291 10/ 15/ 05 °
SYSTEM DI R S EMERGENC Pl CO RI VERA, CA 90660 (661) 726- 0148
PAVEMENT REPAI R FROM STORM DAMAGE OVER RUN
HA- 22
07-LA-138-60.1/63.7 I'N NORTHERN LOS ANGELES COUNTY ALONG J. MCLOUGHLI N ENG NEERING CO HORMOZI, | RAJ $650, 000 01/13/05 100%
07- 4K8504 LA138, PEARBLOSSOM HI GHWAY FROM PM 10722 ARROW ROUTE #716 25061 W AVENUE $564,563 01/13/05 87Y%
60. 0 (LONGVI EW ROAD) EAST TO PM 63. 7 STANFORD #70 $0 07/15/05 0
(165TH ST)DIR S EMERG RANCHO CUCAMONGA, CA 91730 VALENCI A, CA 91355 07/ 29/ 05
REPAI R DRAI NAGE FACI LI TI ES & REMOVE (661) 257- 0273 OVER RUN

HA- 23

DEBRI S
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07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVMPANY HORMXZI, | RAJ $3,671,166 02/02/05 43%
07-127254 FROM 0.2 KM WEST CF LONGVI EW ROAD TO P. O BOX 902500 45120 13TH STREET $1, 027,879 02/ 14/ 05 28%
3.0 KM VST OF 165TH STREET EAST VEST $372,091 08/06/07 0
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148
HE13 SWPPP
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOABKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. WOODRUFF $72,337 05/23/05 8%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $5,712 10/15/05 0
NARROWS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMWNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401- 3333 OVER RUN
HA- 23 FOOTI NGS
07-LA-164-5.6/8.7 I'N LOS ANGELES COUNTY I N ROSEMEAD AND ALL AMERI CAN ASPHALT CHOU, M CHEAL $1, 170,879 06/14/05 0%
07-207104 TEMPLE CI TY FROM ROUTE 10 AND 164 P O BOX 2229 12901 RAMONA BLVD., $0 06/29/05 0%
ACST- S164- ( 004) SEPARATI ON TO TEMPLE CITY LIMT SU TE H $0 °
P- S164- ( 004) COLD PLAN AND OVERLAYS CORONA CA 92878 | RW NDALE, CA 91706
(951) 736- 7600 (626) 338- 3430
HA22 WPCP
07-LA-187-3.9/0 I'N LOS ANGELES COUNTY I N LOS ANGELES DYNALECTRI C WANG PAUL $202,864 07/27/04 82%
07- 4K0804 AT WALGROVE AVENUE 4462 CORPCRATE CENTER DRI VE 14620 CARMENI TA ROAD $192, 453 08/ 06/ 04 91%
ACST- S187- (001) MODI FY SI GNAL AND LI GHTI NG NORWALK, CA 90650 $13,114 08/31/05 0
PHG S187- (001) LOS ALAM TGS CA 90720 (562) 926- 2537
(714) 828- 7000
HB1 WPCP
07-LA-210-6.5/30.8 I'N LOS ANGELES COUNTY I N AND NEAR LOS A P ENG NEERI NG CORPORATI ON MCKENZI E, DARRELL $668,561 06/24/04 0%
07-1Y2004 ANGELES, GLENDALE AND ARCADI A AT 1271 COLUMBI A AVENUE STE 10 1011 GRAND CENTRAL $0 07/13/04 0%
VARI QUS LOCATI ONS AVENUE $0 08/15/05 0
REPLACE BRI DGE APPROACH SLABS RI VERSI DE CA 92507 GLENDALE, CA 91201
(909) 686- 2512 (818) 637- 2506
HMVL WPCP
07-LA-210-12.0/22.7 I'N LA COUNTY, REPLACE BROKEN SLABS VELARDE CONSTRUCTI ON, | NC MCKENZI E, DARRELL $1, 000, 000 05/02/05 90%
07-4L3604 CRI ND DI GOUTS, COLD PLANE OVERLAY DUE 13704 DE FOE AVE 2090 FERN LANE $915,175 05/02/05 920
TO STORM DAMAGE DI R S EMERGENCY F. A GLENDALE, CA 91208 $0 07/07/05 0

HA22

CONTRACT
REMOVE/ REPLACE ASPHALT PAVEMENT AT
RAMPS

SYLMAR, CA 91342

(818) 637- 2506
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07- LA-210-24.5/ 45 IN LA CO RT 210, POSTM LE 24.5-45.0 R J. NOBLE COWPANY CHOU, M CHAEL $5, 000, 000 05/02/05 87%
07- 4L3704 REPAI R BROKEN SLABS, ASPHALT FAI LURES 15505 E. LI NCOLN AVE 2090 FERN LANE $1, 367,390 05/ 04/ 05 279
I NCLUDI NG POTHCLI NG, GLENDALE, CA 91208 $680, 447 03/29/06 0
DELAM NATI ON&RUTTI NG DI R S EMERGEN ORANGE, CA 92865 (626) 338- 3430
REMOVE/ REPLACE ASPHALT PAVEMENT
HA22
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,497,990 08/02/05 0%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $0 08/11/05 0%
M LES WEST OF TOANNE AVENUE | RW NDALE, CA 91706 $0 06/ 25/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338- 3430
HE14 SWPPP
07-LA-210-49.0/51.8 I'N LOS ANGELES COUNTY I N CLAREMONT AT PK CONSTRUCTI ON BASHOURA, YANI NA $157,163 06/ 21/05 29%
07- 4K4404 LI VE OAK CANYON WASH AND AT BASE LI NE 2126 N FAI R OAKS 12901 RAMONA BLVD. , $28,259 07/ 06/ 05 18%
ROAD OFF RAMP SUl TE H $28,259 11/ 07/ 05 0
DRAI NAGE AND ROCK PROTECTI ON ALTADENA CA 91001 | RW NDALE, CA 91706
(626) 794- 0800 (626) 338- 3430
HA42 WPCP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 705,487 07/13/05 0%
07-1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $5,837 07/28/05 0%
BERNARDI NO COUNTY LI NE #11 $5,837 05/12/09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338- 3430
HE14 SWPPP
07-LA-213-3.0/3 IN LA CO RT 213, POSTMLE 3.0 PETERSON- CHASE | NC DEEB, SAM $2, 000,000 05/12/05 100%
07-4L1204 REPLACE DRAI NAGE SYSTEM REPAI R 1792 KAl SER AVE 17912 CRUSADER AVE $472,910 05/ 20/ 05 249
ROADWAY DAMAGE DI R S EMERGENCY F. A CERRI TOS, CA 90703 $134,940 11/ 26/05 0
CONTRACT I RVINE, CA 92614 (562) 860- 3085
REPLACE/ REPAI R DRAI NAGE SYSTEM & OVER RUN
HA23 ROADVWAY
07-LA-213-8.5/0 I'N LOS ANGELES COUNTY I N LOS ANGELES OAK ENG NEERI NG, | NC. WANG, PAUL $172,129 04/07/05 0%
07- 3N7104 AND TORRANCE AT TORRANCE BOULEVARD 5600 ORANGETHORPE AVE. STE106 14620 CARMVEN TA RD. $0 04/28/05

ACST- S213- (003)
PG- S213- (003)

HB1 WPCP

I NSTALL MODI FY TRAFFI C SI GNAL
LA PALMA, CA 90623

NCRWALK, CA 90650
(562) 926- 2537

$0 11/25/05

0%
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07-LA-405-1.0/8.2 I'N LOS ANGELES COUNTY I N LONG BEACH SULLY M LLER CONTRACTNG CO HASSAN, FAYAD $1,097,910 04/27/05 43%
07-1Y5704 AND SI GNAL HI LL AT VARI QUS LOCATI ONS 1100 E ORANGETHORPE AVE 17912 CRUSADER AVE $325,900 05/09/05 30%
FROM STUDEBAKER ROAD UNDERCROSSI NG TOSUI TE 200 SU TE 101 $325,900 12/20/05 0
0.3 KM NORTH OF RQU CERRI TOS CA 90703
RESURFACE RAMPS ANAHEI M CA 92801 (562) 860- 3085
HML WPCP
07-LA-405-4.3/4.3 I'N LOS ANGELES COUNTY I N LONG BEACH TDS ENG NEERI NG ALONZO, BERNARD $147,274 06/ 16/ 05 7%
07-4K7104 AT TEMPLE AVENUE OVERCORSSI NG 2899 AGOURA RCAD, SUI TE 171 14620 CARMENI TA ROAD $45,236 06/ 29/ 05 31%
AClI M 405 -(922) I NSTALL TRAFFI C SI GNAL NORWALK, CA 90650 $45,236 11/14/05 0
G 405 -(922) WEST LAKE VI LLAGE, CA 91361  (562)926- 2537
HB1 WPCP
07- LA-405-13. 0/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC AKBARI AN, MASSCD $753,872 06/13/05 36%
07-1Y7204 AT ROUTE 405 AND 110 SEPARATI ON 559 W COVI NA BLVD 17912 CRUSADER AVE. $4,500 06/28/05 1
REPAI R COLUWN SPALLS SU TE 101 $4,500 11/03/05 0
SAN DI MAS CA 917732911 CERRI TCS, CA 90703
(909) 394- 4510 (562) 860- 3085
HWVB WPCP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $28, 593,767 01/17/03 92%
07-1198U4 I NGLEWOOD, LOS ANCELES AND CULVER I NC 18730 S. W LM NGTON $23, 165, 605 01/30/03 80%
ACNH- 405 - (032) CITY AT VARI QUS LOCATI ONS 1255 EAST HI GHLAND AVE STE 21 AVE. SU TE 103 $602, 136 11/ 02/ 06 0
I-405 -(032) HOV LANE RANCHO DOM NGUEZ, CA
SAN BERNARDI NO CA 92404 90220
HB5 SWPPP (909) 886- 6823
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY CONSTR. | NC. VENTOCI LLA, JOSE $113, 680,533 09/28/04 20%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $20, 010,261 10/ 06/ 04 18%
ACNH- 405 - (048) CONSTRUCT HOV LANES $4, 349,253 02/11/09 °
| -405 -(048) I NGLEWOOD, CA 91792 (310) 410- 9862
STPC- 6207- (034)
HB5 SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $32, 219,665 04/12/05 53%
07-195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $4, 011, 857 04/ 26/ 05 129
ACNH- 405 - (054) SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $920, 058 07/05/06 0

| -405 - (054)

HB4N

SWPPP

SUNSET BOULEVARD

W DEN EXI STI NG FREEWAY

SAN RAMON CA 94583
(925) 552- 8250

(213) 216- 7346
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07- LA- 405-38. 6/ 40. 2 I'N LOS ANGELES COUNTY I N LOS ANGELES DW POVNELL CONSTRUCTI ON DI PSI A, M KE $3,572,714 06/21/05 8%
07-199624 0.3 KM SQUTH OF VENTURA BOULEVARD P. O BOX 4406 5160 HASKELL AVE. $110,309 07/08/05 30
UNDERCROSSI NG TO 0.1 KM SQUTH CF ENCI NO, CA 91436 $110, 309 08/09/07 0
BURBANK BOULEVARD OVERCR FONTANA, CA 92334 (818) 788- 3303
ADD HOV LANE
HB5 SWPPP
07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADOS | NC PATEL, JAGDI SH $23, 860, 375 03/02/05 18%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $5,170,852 03/18/05 2204
ACNH- 405 - (050) BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $2, 052,103 03/16/07 0
|- 405 - (050) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788- 3303
REALI GN AND W DEN EXI STI NG H GHWAY (714)835-4612
HE11l SWPPP
07-LA-405-42.8/42.9 DIR' S EMERGENCY F. A. I N LA COUNTY- VANC. A. RASMUSSEN, | NC. PATEL, JAGDI SH $1, 950, 000 12/30/04 100%
07-4K6204 NUYSAREA SO OF SATI COY ST. UC&N. OF 2360 SHASTA WAY, UNIT A 5160 HASKELL AVE $1,131,883 12/30/04 58%
SHERVAN WAY ENCI NO, CA 91436 $246, 053 09/ 09/ 05 0
REMOVE/ REPLACE DAMAGED SIM VALLEY, CA 93065 (818) 788- 3303
SHOULDER, SOUNDWAL L OVER RUN
HA23
07- LA-405-/13 I'N LOS ANGELES COUNTY I N LONG BEACH NATIV ENG NEERI NG | NC AKBARI AN, MASSCD $993, 174 08/05/ 04 43%
07-232414 SIGNAL HI LL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $878, 756 08/ 25/ 04 8%
ACl M 405 -(916) AT VARI QUS LOCATI ONS SUI TE 101 $2,332 10/ 30/ 06 °
HI GHWAY PLANTI NG AND | RRI GATI ON RESEDA CA 91335 CERRI TGS, CA 90703
(818) 342-1376 (562) 860- 3085
HA25 WPCP
07-LA-605-1.7/ 26 I'N LOS ANGELES COUNTY AT VARI QUS AMERI CAN Cl VI L CONSTRUCTORS JAHROM , REZA $12, 402,424 06/ 03/05 24%
07-212304 LOCATI ONS WEST COAST, | NC. 11229 S. WOODRUFF $111, 000 06/17/05 19
ACI M 605 -(928) RESURFACE EXI STI NG PAVEMENT 3701 MALLARD DRI VE AVE. $46, 500 04/13/06 °
DOMNEY, CA 90241-5521
BENECI A, CA 94510 (562) 401- 3333
HA22 WPCP
07-LA-605-4.9/5.1 I'N LOS ANGELES COUNTY I N CERRI TOS AT PETERSON CHASE GENERAL ALOFE, WALE $943,231 10/12/04 86%
07-4J94W4 SOUTH CONNECTOR OVERCORSSI NG AND ENG NEERI NG CONSTRUCTI ON I NC 11229 SOUTH WOODRUFF $838, 018 10/ 25/ 04 89%
AClI M 605 -(917) NORTH CONNECTOR OVERCROSSI NG 1792 KAl SER AVENUE AVENUE $142, 758 09/ 08/ 05 °
G 605 - (917) UPGRADE BRI DGE RAI LS DOMNEY, CA 90241-5521
I RVINE CA 926145706 (562) 401- 3333

HB1 WPCP (1949) 252- 0441



State of California Department of Transportation Page 76

Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $4,909, 300 10/29/04 15%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $2,017,835 11/16/04 41%
AClI M 605 - (720) BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $503, 449 08/ 04/ 06 0
SOUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562)572-6230
HB311 SWPPP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE NMANAGEMENT AKBARI AN, MASSCD $2,953,034 08/05/04 21%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TOSERVI CES 17912 CRUSADER AVE, $1, 609, 400 08/19/04 53%
ACNH- P710- (011) WARDL OW AVENUE 999 TOWN & COUNTRY RD. 4TH FL STE 101 $197,190 10/ 20/ 08 0
HI GHWAY PLANTI NG AND | RRI GATI ON CERRI TOS, CA 90703
ORANGE, CA 92868 (562) 860- 3085
HA25 SWPPP
07-LA-710-9.4/17.4 LOS ANGELES COUNTY 710 PM 9.4 TO 17. 4 PETERSON- CHASE GENERAL ENG - DEEB, SAM $3, 634,000 05/26/05 100%
07- 4L4104 COLDPLANE AND OVERLAY ACCELERATION  NEERI NG CONSTRUCTI ON | NC. 17912 CRUSADER AVE. $1, 466, 413 06/ 22/ 05 409
LANES AND SHOULDERS, REPLACE & CRIND 1792 KAl SER AVENUE SUl TE 101 $965, 761 03/ 26/ 06 0
REPLACED SLABS DIR S CERRI TOS, CA 90703
REPLACE & GRI ND REPLACED SLABS I RVINE, CA 92614 (562) 860- 3085 OVER RUN
HA- 22
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI OQUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 191, 497 06/ 09/ 05 14%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $50, 635 06/17/05 0%
ACNH- 710 -(781) SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $48,435 11/07/ 06 °
CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609- 0264
07-LA-710-22.9/23.2 I'N LGOS ANGELES COUNTY I N COMMVERCE T T POLI CH & ASSCCI ATES SOHEI LI, ANDY $4,342,923 04/15/04 100%
07- 046024 FROM EAST YARD OVERHEAD TO ROQUTE 710 P.O. BOX 828 18730 SO. W LM NGTON $3,853,516 05/07/04 89
ACNH- P710- ( 010) AND 5 SEPARATI ON AVE., #103 $217,188 12/02/05 0
CONSTRUCT SOUNDWALL SI ERRA MADRE, CA 91025 RANCHO DOM NGUEZ, CA
90220
HB311 SWPPP (310) 609- 0264
07-VEN-1-/0 CLR DEBRI S FROM LA-1 PM 21.0 TO PM CALEX CORP. TOUTOUNCHI AN, M $2,500,000 01/12/05 100%
07- 4K9304 28.4 DI RECTOR ORDER EMERGE. FA 537 VI STA DE VENTURA 1525 RANCHO CONEJO $2,467,598 01/12/05 99%
CONTRACT BLVD., SU TE 102 $99, 889 09/ 15/ 05 °
CLR DEBRI' S FROM LA-1, NORTH OF VENTURA, CA 93003 THOUSAND QAKS, CA 91320
VENTURA (805) 480- 4928 OVER RUN

HA23
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07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $400, 000 01/10/05 100%
07-4K8304 0.0 (LA/VENTURA COUNTY LI NE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $365, 828 01/10/05 91%
PM 11.0 AT WOOD ROAD O ¢ | N OXNARD BLVD. $0 05/30/05 0
DIR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND OAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480- 4928 OVER RUN
HA- 23
07-VEN-1-/9. 4 I'N VENTURA COUNTY FROM LOS ANGELES SULLY M LLER CONSTRACTI NG CO TOUTOUNCHI AN, MOHAMVAD $2,727,114 12/01/04 50%
07- 194504 COUNTY LINE TO 0.6 KM SOUTH OF RANCHO 1100 ORANGETHORPE AVENUE 1525 RANCHO CONEJO $2,578,853 12/17/04 929
ACST- P001- (511) GUADALASCA ROAD SUl TE 200 BLVD, STE 103 $92,671 12/ 01/05 0
P- POO1- (511) RESURFACE EXI STI NG HI GHVWAY THOUSAND QAKS, CA 91320
ANAHEI M CA 92801 (805) 480- 4928
HA22 WPCP
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2, 200, 000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $258,421 05/03/05 o
FAI LURES | NCLUDI NG POTHOLI NG, $198,827 09/30/05 2%
DELAM NATI ON &RUTTINGDIR' S EM SUN VALLEY, CA 91352 (805) 480- 4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07- VEN-23-9.4/22.6 TI ERRA REJADA UC NORTH TO1 M SO DI ETZ HYDROSEEDI NG COVPANY SAUTTO, UBALDO $1, 000,000 11/07/03 100%
07-4J38504 SANTA CLARA RI VER, | N MOORPARK FROM 15745 KADOTA ST 1525 RANCHO CONEJO $803,019 11/07/03 80%
1498-0023-( ) NEW L. A.  AVEEAST TO LA COUNTY LI NE BLVD STE 102 $0 05/ 23/ 05 °
PLACE EROSI ON CONTROL MEASURES DUE SYLMAR, CA 91342 THOUSAND QAKS, CA 91320 08/ 26/ 05
TO FI RE (805) 375-9247 OVER RUN
HA23
07- VEN- 23-18. 0/ 24 DR S EMERCENCY F. A. CONTRACT, IN CALEX CORP. TOUTOUNCHI AN, MOHAMVAD $5, 400, 000 01/10/05 100%
07- 4K8204 VENTURA COUNTY, THROUGH GRI MES CANYONS537 VI STA DE VENTURA 1525 RANCHO CONEJO $3, 750,165 01/10/05 69%
REMOVE SLI DE DEBRI'S BLOCKI NG THE BLVD., #102 $612,416 10/ 30/ 05 °
H G-HVWAY VENTURA, CA 93003 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $1, 800,000 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $1,769,841 01/09/05 98Y%
QJAI G TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 06/30/05 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480- 4928 OVER RUN
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07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $4,000, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $3,999, 957 02/ 14/05 100%
THE OAK VI EW VI LLAGE. DR S BLVD., #102 $0 09/ 16/ 05 0
EMERGENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480- 4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33- 21. 0/ 39 I'N VENTURA COUNTY AT VARI QUS NYE AND NELSON | NC DORRI, M KE $1, 162,200 04/14/05 71%
07-1Y2714 LOCATI ONS FROM CANON CREEK TO ROSE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $958, 679 04/ 26/ 05 82
VALLEY ROAD AND FROM TULE CREEK TO BLVD STE 103 $958, 679 08/ 31/ 05 0
ADOBE CANYON VENTURA CA 93003 THOUSAND QAKS CA 91320
ASPHALT CONCRETE OVERLAY (805) 654- 1682 (805) 480- 4928
HML WPCP
07-VEN-33-/3. 3 I'N VENTURA COUNTY RTE 33 PM 0.0 TO SULLY- M LLER CONTRACTI NG DORRI, M KE $600, 000 05/ 03/05 0%
07-4L3904 3.3 HEAVY RAI NS CAUSE PAVEMENT DAMAGE 1100 E. ORANGETHORPE AVE. 200 1525 RANCHO CONEJO $0 05/06/05 0%
COLD PLANE AND OVERLAY DAMAGED A/ C BLVD. SU TE 102 $0 05/ 26/05 0
DR S EMERCENCY F. A. C ANAHEI M CA 92801 THOUSAND QAKS, CA 91320
GRI NDY OVERLAY DAVAGED PAVENMENT (805) 480- 4928
HA- 22
07-VEN-34-6.3/17.7 I'N VENTURA COUNTY | N OXNARD AND CHRI SP COMPANY BOBBA, PRASAD $786, 675 10/ 07/ 04 100%
07-200704 CAMARI LLO FROM RI CE AVENUE TO DAWSON 43650 OSGOCD ROAD 1525 RANCHO CONEJO $717,762 10/19/04 929
ACST- P034- (003) DRI VE AND FROM 0. 3 KM EAST OF BLVD., SU TE 102 $0 08/ 22/ 05 °
PHG- P034- ( 003) CAVARI LLO OVERHEAD AND SEPARAT FREMONT, CA 94539 THOUSAND QAKS, CA 91320 08/ 30/ 05
I NSTALL METAL BEAM GUARD RAI LS (805) 375- 9247
HB1 SWPPP
07- VEN-101-12.8/14.2 I'N VENTURA COUNTY I N CAVARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, GEORCGE $19,572,606 07/03/02 0%
07-104954 VARI QUS LOCATI ONS P. 0. BOX 1489 1525 RANCHO CONEJO $19,177,341 07/19/02 0%
ACNH P101- (996) RECONSTRUCT | NTERCHANGE BLVD. STE 102 $135,813 09/ 30/ 05 0
SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320
(805) 375- 9247 PLANT EST
HE11l SWPPP SATI S
07- VEN-101-22. 0/ 24 I'N VENTURA COUNTY | N OXNARD AND M C M SECURI TY PAVING J V ALl SHAHI , HOOSHANG $79, 541,964 04/ 26/ 02 64%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $55, 141, 477 05/ 02/ 02 69%
ACNH- QLO1- ( 005) SPUR OVERHEAD BLVD. , SUTE 102 $2, 888,175 03/ 20/ 07 0
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07- VEN- 101-32.7/0 DI R EMERGENCY FA CONTRACT I N VEN ALLI ANCE CONSTRUCTI ON, | NC. TOUTOUNCHI AN, MOHAMVAD $640, 000 01/06/05 100%
07- 4K7904 COUNTY ADJ TO SCLI MAR OFFRAMP, 2M CF 537 VI STA DE VENTURA 1525 RANCHO CONEJO $193,179 01/06/05 30%
NORTH OF VEN BLVD., #103 $0 06/30/05 0
TO REMOVE DEBRI'S FROM THE RACK& NLET VENTURA, CA 93003 THOUSAND OAKS, CA 91320
DRAI'N (805) 375-9247 OVER RUN
HA- 23
07- VEN- 101-33.5/0 I'N VENTURA COUNTY, | N VENTURA-101 BURNS- PACI FI C CONSTRUCTI ON, DORRI, M KE $830,000 01/11/05 100%
07- 4K8904 NORTH OFTHE CI TY OF VENTURA, AT PM I NC. 1525 RANCHO CONEJO $704,011 01/11/05 85%
33.5 JUST NORTHOF SCLI MAR OFF- RAMP 505 E. THOUSAND QAKS BLVD. BLVD., SU TE 102 $0 07/15/05 0
DR S EMERGENCY FORCE ACC THOUSAND OAKS, CA 91320
CLEAR STORM DEBRI' S BLOKI NG DRAI NAGE  THOUSAND OAKS, CA 91360 (805) 375- 9247 OVER RUN
HA- 23 SYSTEM
07-VEN-101-41.5/42.5 I'N VENTURA COUNTY, VENTURA 101 AT PM BLO S CONSTRUCTI ON, | NC. TOUTOUCHI AN, MOHAMVAD $1, 000, 000 01/20/05 100%
07- 4K8604 41.5 TO PM 42.5, NORTH OF LA CONCHI TA3201 STURA S ROAD 1525 RANCHO CONEJO $491, 436 01/ 20/ 05 49%
DIR S EMERCENCY F. A, CONTRACT BLVD., #102 $133,077 09/ 15/ 05 °
TO CLEAR MUD FLOWS THAT BLOCK THE OXNARD, CA 93030 THOUSAND QAKS, CA 91320
HWY (805) 480- 4928 OVER RUN
HA- 23
07- VEN-118-.5/10.8 I'N VENTURA COUNTY | N MOORPARK AND SECURI TY PAVI NG COVPANY, | NC. TOUTCQUNCHN AN, MOHAMVAD $2, 195,737 03/25/05 100%
07-211104 OXNARD FROM 118 AND 126 SEPARATI ON TOP. O, BOX 1489 1525 RANCHO CONEJO $2, 001, 615 04/07/05 100%
ACNH- P118- (056) 0.2 KM WEST OF ROUTE 34 BLVD., SU TE 103 $0 08/08/05 0
RESURFACE ASPHALT CONCRETE SUN VALLEY, CA 91353-1489 THOUSAND QAKS, CA 91320 08/ 08/ 05
(805) 480- 4928 COVPLETED
HA22 WPCP
07- VEN-118-11. 2/ 16 I'N VENTURA COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG | RA, ALFRED $1, 104,550 03/30/05 51%
07-214404 MOORPARK FROM 0.5 KM EAST OF DONLON  COVPANY 1525 RANCHO CONEJO $363, 675 04/18/05 33
ACNH- P118- ( 055) ROAD TO 0.2 KM WEST OF BUTTER CREEK 1100 E ORANGETHORPE AVENUE 20 BLVD SUI TE 103 $363, 675 12/ 07/ 05 0
ROAD THOUSAND QAKS, CA 91320
COLD PLANE ASPHALT CONCRETE ANAHEI M CA 92801 (805) 480- 4928
HA22 WPCP (714)578-9600
07- VEN-118-18.4/32.6 I'N VENTURA COUNTY MAXIM ZE & PROTECT D B GENERAL ENG NEERI NG AND  SYLVAN, SCOTT $2,752,000 11/12/03 100%
07-438704 EXI STDRNAGE, DIR S EMERCENCY F. A. SI TE DEVELOPMENT 1525 RANCHO CONEJO $2,511,413 11/12/03 91%
CONTRACT 2158 SCENI CPARK STREET BLVD. SU TE 102 $2,206 12/31/05 0
MAXI M ZE & PROTECT EXI ST. DRANAGE THOUSAND QAKS, CA 91320
CAPACI TY THOUSAND OAKS, CA 91362 (805) 375- 9247 OVER RUN

HA23
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07- VEN-126- 13. 5/ 26. 5 AT VENTURA AT HAUN AND HOPPER CREEK NYE NELSON, [NC. TOUTOUNCH AN,  MOHANNAD $4,399,400 12/31/04 100%
07- 4K6404 BRI DGEDI RECTOR S ORDER EMERG. FA 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $3,823,372 12/31/04 87%
CONTRACT BLVD., #102 $0 08/30/05 0
CLEAR BOTH CHANNELS TO PREVENT VENTURA, CA 93003 THOUSAND QAKS, CA 91320
BLOCKAGE (805) 480- 4928 OVER RUN
HA- 23
07- VEN-126- 13. 7/19. 9 N VENTURA COUNTY NEAR SANTA PAULA AT NYE AND NELSON I NC MANNAA,  HASSAN $161, 617 06/10/05 0%
07-1Y9004 VARI QUS LOCATI ONS 1860 EASTMAN AVE STE 108 13171 TELFAI R AVE. $0 06/22/05 0%
VEED MATS STE 101 $0 04/ 15/ 06 0
VENTURA CA 93003 SYLMAR, CA 91342
(805) 654- 1682 (818) 364- 2760
HV2 WPCP
07-VEN-126-/13. 1 N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS I NC TOUTOUNCH AN, MOHAMVAD $3,136,920 04/22/05 22%
07- 237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $418, 244 05/ 06/ 05 13%
ACST- P126- ( 049) SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $133,132 07/11/06 0
PHG- P126- ( 049) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND QAKS, CA 91320
I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480- 4928
HB1 SWPPP
07- VEN- 150- 15. 0/ 23. 9 N VENTURA COUNTY TN AND NEAR QJAI FNF CONSTRUCTI ON, | NC. IRA, ALFRED $2,839,069 06/26/02 86%
07- 105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,783,726 07/11/02 99%
ACST- P150- (018) BRI DGE BLVD., SU TE 102 $0 01/14/08 °
RESURFACE ASPHALT CONCRETE THOUSAND OAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07-VEN-150-17.0/34. 4 I'N VENTURA COUNTY, VEN 150 AT COUNTRY C. A. RASMUSSEN, | NC. DORRI, M KE $1,000,000 01/10/05 100%
07- 4K8804 CLUBDRI VE PM 17.0 TO PM 34.4 BETWEEN 2360 SHASTA WAY 1525 RANCHO CONEJO $978,989 01/ 10/ 05 08%
CI TIES OFQJAI TO THE NORTH & SANTA BLVD., SU TE 102 $0 08/19/05 0
PAULA TO THE SOUTH, SIM VALLEY, CA 93065- 1800 THOUSAND OAKS, CA 91320
CLEAR STORM DEBRI S&REPAI R DRAI NAGE (805) 480- 4928 OVER RUN
HA- 23 SYSTEM
07- VEN- 150- 27. 0/ 31 VEN-150 FROM PM 27.0 TO PM 31.0 UNI ON ENG NEERI NG COVPANY, | NCTOUTOUNCHI AN, MOHAMVAD $1,500,000 03/09/05 100%
07- 4L0604 BETWEEN THE CI TIES OF QJAI AND SANTA P.O. BOX 1000 1525 RANCHO CONEJO $1,495,354 03/11/05 o
PAULA | NSTALL A SOLDIER-PILE VALL & BLVD., SU TE 102 $24,818 09/ 30/ 05 °
DRAI NAGE SYSDI R S EMERGEN VENTURA, CA 93002 THOUSAND QAKS, CA 91320
REBUI LD A SECTI ON OF FAI LED ROADWAY (805) 480- 4928 OVER RUN

HA- 23
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07- VEN- 150- 32. 6/ 33. 9 I'N VENTURA COUNTY I N SANTA PAULA FROMSECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $278,530 03/25/05 100%
07-1Y4804 ROYAL OAK PLACE TO FI LLMORE AND P O BOX 1489 1525 RANCHO CONEJO $267,191 04/07/05 100%
VWESTERN RAI LROAD CROSSI NG BLVD STE 103 $0 08/08/05 0
COLD PLANE AND OVERLAY SUN VALLEY CA 913531489 THOUSAND OAKS, CA 91320 08/ 08/ 05
(818) 767- 8418 (805) 480- 4928 COVPLETED
HML WPCP
07- VEN- 150-/13. 4 RE DEBRI S FROM VEN150 TO VEN33 LARRY THOWMPSON CONSTRUCTI ON CCDORRI, M KE $1, 610,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $1,575,929 01/06/05 08%
CLEAR STORM DEBRI'S FROM | N QUTLETS BLVD., #102 $0 09/15/05 0
FLOALNS QJAI, CA 93023 THOUSAND OAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23

Totals: Authorized Final Amt: $887, 026, 532 Completed to Date: $480, 516, 770 Work ThisMonth: $35, 579, 197
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Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V- 60-15. 1/15. 3 I'N RI VERSI DE COUNTY | N MORENO VALLEY BEADOR CONSTRUCTI ON CO., I NC. AL- SAADOON, ALI $648,220 06/25/04 0%
08- 486204 FROM 0.3 KM WEST TO 0.1 KM EAST OF 26320 LESTER Cl RCLE 2023 CHI CAGO AVE. STE $646, 874 07/07/04 0%
HEACOCK STREET OVERCROSSI NG B- 6 $0 12/19/05 0
W DEN COFF RAMP CORONA, CA 92883 RI VERSI DE, CA 92507
(951) 276- 1945 PLANT EST
HB4N WPCP SATI S
08- RI V- 60- 22. 0/ 26 I'N RI VERSI DE COUNTY NEAR MORENO ALL AMERI CAN ASPHALT QZOMRA, DENI S $680, 000 03/23/05 100%
08- 0E9404 VALLEY FROM G LMAN SPRINGS EXIT RAMPP.O BOX 2229 2781 W RAMSEY ST. $640, 787  04/05/05 |0,
TO 3.2 KM VWEST OF JACKRABBI T TRAI L STE 7 $0 08/01/05 0
CCOLD PLANE ASPHALT CONCRETE CORONA, CA 92878 BANNI NG, CA 92220- 3700 08/ 01/ 05
(951) 232-3714 COVPLETED
HML WPCP
08-RIV-71-712.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, NMANNY M $9, 375,643 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SCQUTH PO NTE DR. STE 295 790 S. VI A LATA STE $9, 389,042 01/14/04 0%
HP21- 6208- (007) RI VERSI DE COUNTY LI NE TO SANTA ANA 100 $0 04/28/08 0
L- 6208- (007) RI VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
W DEN DI VI DED HI GHWAY (951) 830- 6864 PLANT EST
HE13 SWPPP SATI S
08-RI V-74-23.5/25.9 I'N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148, 633 04/ 26/ 02 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0 05/07/02 0%
ROAD #117 $0 0
ASPHALT CONCRETE OVERLAY RIALTO, CA 92377 MORENO VALLEY, CA 92553
(909) 232- 8955
HML
08-RIV-74-27.5/32.5 I'N RI VERSI DE COUNTY | N ROMOLAND FROMEXCEL PAVI NG COMPANY FATHI, ALI $223,991 05/26/05 0%
08- OF4304 ROUTE 215 AND 74 SEPARATI ON TO CREAG 2230 LEMON AVENUE 2023 CHI CAGO AVE. STE $0 06/08/05 0%
AVENUE B- 6 $0
RESURFACE ASPHALT CONCRETE LONG BEACH CA 90806 RI VERSI DE, CA 92507
(562)599- 5841 (951) 232- 7259
HMVL WPCP
08-RIV-74-37.9/38 I'N RI VERSI DE COUNTY I N HEMET FROM 0.3 T D S ENG NEERI NG EBRAHAM EBRAHAM $200,295 07/28/05 0%
08- 475604 KM VEST OF CAWSTON AVENUE TO 0.3 KM 2899 AGOURA ROAD SUI TE 171 1110- A RESEARCH DRI VE $0 08/10/05 0%
ACST- PO74- (049) EAST OF CAWSTON AVENUE VESTLAKE VI LLAGE CA REDLANDS, CA 92374- 4562 $0 0

PHG P074- ( 049)

HB1 WPCP

I NSTALL TRAFFI C SI GNAL 91361320

(805) 371- 4639

(951) 232- 6263
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI'V-74-88.4/89. 8 I'N RI'VERSI DE COUNTY NEAR PALM DESERT CROM FENCE CO TRAN, KEN $140, 434 05/10/05  100%
08- 1A5504 EAST OF ROUTE 371 JUNCTION FROM 5.8 12118 BLOOVFI ELD AVENUE 3474 NIKI WAY $131,578 05/24/05 00
ACSP- P074- (048) KM TO 8.1 KM EAST OF Bl G HORN DRI VE RI VERSI DE, CA 92507 $0 07/21/05 0
PHG- PO74- (048) CONSTRUCT METAL BEAM GUARD RAILING  SANTA FE SPRINGS CA 90670 (951) 830- 9255 07/ 26/ 05
(562) 864-5177 COVPLETED
HB1 WPCP
08-RIV-79-9.0/15 1N RIVERSIDE COUNTY NEAR W NCHESTER MANHOLE ADJUSTI NG CONTRACTORS AL- SAADOON, ALl $793,350 04/21/05 100%
08- 0F4604 FROM RANGE CREEK BRI DGE TO NEWPORT | NC 2023 CHI CAGO AVE. STE $762,992  05/04/05 00
ROAD 9500 BEVERLY ROAD B-6 $0 08/ 01/ 05 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY Rl VERSI DE, CA 92507 08/ 01/ 05
Pl CO RI VERA CA 906602135 (951) 232-3513 SUSPENDED
HML WPCP (323) 558- 8000
08-RIV-79-72.3 I'N RI'VERSIDE COUNTY FROM RI VERSIDE  ORTI Z ASPHALT PAVI NG COVPANY KAWM, JABRA $292,865 04/27/05  100%
08- 0E0304 AND SAN DI EGO COUNTY TO 0.3 KM NORTH P O BOX 883 2023 CHI CAGO AVE STE $285,855 05/13/05 00
OF 371 AND 79 JUNCTI ON B-6 $0 08/ 05/ 05 0
RUBBERI ZED ASPHALT CONCRETE COLTON CA 92324 RI VERSI DE, CA 92507 08/ 10/ 05
(909) 382- 2233 (951) 232- 3747 COVPLETED
HML WPCP
08-RIV-91-7.4/21. 6 I'N RI'VERSI DE COUNTY I N RI VERSI DE FROMBRUTOCO ENGI NEERI NG & CALI XTO, M GUEL $18, 408,752 05/29/01 0%
08- 43534 0.1 KM EAST OF MAGNOLI A AVENUE CONSTRUCTI ON | NC 3474 NIKI wWAY $18, 769, 468 06/ 07/ 01 0%
ACNH- P091- (104) UNDERCROSSI NG TO 0. 3 KM EAST OF PO BOX 429 Rl VERSI DE, CA 92507 $0 10/ 03/ 06 0
BROCKTON AVENUE UNDERCROSSI N (909) 232- 8957
W DEN EXI STI NG Hl GAWAY AND BRI DGES  FONTANA CA 92334- 0429 PLANT EST
HB4N SWPPP SATI S
HE13
08-RIV-111-53.0/56. 2 I'N RI'VERSIDE COUNTY N PALM SPRINGS GRANI TE CONSTRUCTI ON CO. VERLENG A, ROVANO $727,652 04/28/05 73%
08- 0F4704 FROM VI STA CHI NO AT PALM CANYON 38000 MONRCE ST. 2781 W RAMSEY ST. $775,084 05/11/05 98%
DRI VE TO CHI NO CREEK BRI DGE STE 7 $0 08/29/05 0
RESURFACE ASPHALT CONCRETE INDIO, CA 92203 BANNI NG, CA 92220- 3700 08/ 29/ 05
(951) 538- 9810
HML WPCP
08-RIV-215-37.7/43.9 I'N RI'VERSIDE COUNTY I N RI VERSIDE AND WASHI NGTON OBAYASHI LOPEZ, JCE $200, 077,973 02/ 06/ 04 37%
08- 334844 MORENO VALLEY AT VARIQUS LOCATIONS P.O BOX 600 3474 NIKI wAY $69, 066, 008 02/ 24/ 04 349
ACNH- 215 -(219) W DEN EXI STI NG FREEWAY Rl VERSI DE, CA 92557 $0 05/18/07 0
[-215 -(219) H GHLAND, CA 92346 (909) 275- 0751
ACNH- X065- ( 080)
HB5 SWPPP
HB4C
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08-RI V-371-61. 0/ 69 I'N RI VERSI DE COUNTY NEAR CAHUI LLA FNF CONSTRUCTI ON | NC FATHI , ALI $915, 440 10/21/04 100%
08- 0E0404 FROM 1.2 KM EAST OF W LSON VALLEY P O BOX 5005 2023 CH CAGO AVE. STE $776,596 10/ 28/ 04 100%
ROAD TO 1.3 KM WEST CF BAUTI STA ROAD B-6 $0 08/03/05 0
OVERLAY ASPHALT CONCRETE TEMPE AZ 85280 RI VERSI DE, CA 92507 08/ 04/ 05
(480) 784- 2910 (951) 232- 7259 COVPLETED
HML WPCP
08-SBD-10-.1/9.2 I'N SAN BERNARDI NO COUNTY I N AVERI CAN CI VI L CONSTRUCTORS SAOUD, NAHRO $5, 710,120 06/23/04 95%
08- 0A1804 MONTCLAI R, UPLAND AND ONTARI O AT WEST COAST | NC. 790 S. VIA LATA STE $5, 836,186 07/ 06/ 04 99%
ACl M 010 -(250) VARI QUS LOCATI ONS 3701 MALLARD DR 100 $0 08/ 29/ 05 0
RESURFACE EXI STI NG H GHWAY COLTON, CA 92324
BENI CI A, CA 94510 (951) 232-3778
HA22 WPCP
08- SBD- 10- 2. 5/ 10 I'N SAN BERNARDI NO COUNTY AT VARI QUS PETERSON CHASE GENERAL SAVALA, MARI O $827,004 06/28/04 100%
08- 366204 LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC  1110- A RESEARCH DR. $511, 442 07/ 08/ 04 619
HP21- 6208- ( 005) MODI FY CHANGEABLE MESSAGE SI GNS 1792 KAl SER AVENUE REDLANDS, CA 92374- 4562 $0 09/ 20/ 05 °
LN- 6208- ( 005) (951) 453- 8925
IRVINE CA 926145706
HA22 WPCP (949) 252- 0441
08- SBD- 10- 24. 2/ 24. 3 I'N SAN BERNARDI NO COUNTY I N COLTON BRUTOCO ENG NEERI NG & KAWM,  JABRA $16, 041,459 11/25/03 100%
08- 371304 AND SAN BERNARDI NO AT ROUTE 10 AND  CONSTRUCTION INC MR TIM ROSS4100 LATHAM STREET $15, 818,390 12/ 09/ 03 98%
215 SEPARATI ON P O BOX 429 STE E $0 12/30/05 0
SEI SM C RETROFI T Rl VERSI DE, CA 92501
FONTANA CA 92334 (909) 275- 0211
HA4S2 SWPPP
08-SBD-10-28.3/30.1 I'N SAN BERNARDI NO COUNTY | N REDLANDS BELAI RE- WEST LANDSCAPE | NC. MORO, BILL $559, 621 04/11/02 0%
08- 475104 AT THE ROUTE 10 AND 30 SEPARATION 7371 WALNUT AVE. 464 W FOURTH STREET $530, 287 04/ 23/ 02 -
I M () H GHWAY PLANTI NG AND | RRI GATI ON 6TH FLOOR $0 02/ 17/06 0
BUENA PARK, CA 90620 SAN BERNARDI NO, CA
92401- 1400 PLANT EST
HB32 (951) 830- 6815 SATI S
08- SBD-10-30.9/31.9 I'N SAN BERNARDI NO COUNTY | N REDLANDS DI VERSI FI ED LANDSCAPE COVPANY SPRAY, M CHAEL $1, 058,708 04/07/04 32%
08- 474204 FROM 10 AND 38 SEPARATI ON TO 33801 WASHI NGTON ST. 464 W FOURTH ST. 6TH $927,211 04/ 22/ 04 8%
ACI M010 -(251) UNI VERSI TY STREET UNDERCROSSI NG FLR $0 04/08/08 °
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 SAN BERNARDI NO, CA
92401- 1400

HA25 SWPPP (951) 232- 6497



State of California Department of Transportation

Page 85
Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 15- 8. 8/ 10. 2 I'N SAN BERNARDI NO COUNTY I N FONTANA DI VERSI FI ED LANDSCAPE CO MORO, BILL $251,311 02/19/03 81%
08- 1A7104 AND RANCHO CUCAMONGA FROM CHERRY 33801 WASHI NGTON STREET 464 W FOURTH STREET $156, 629 03/ 04/03 61%
AVENUE UNDERCROSSI NG TO 0.9 KM NORTH 6TH FLOOR $0 03/22/06 0
OF SUWM T AVENUE OVERCRO W NCHESTER CA 92596 SAN BERNARDI NO, CA
PLANT ESTABLI SHVENT (909) 926- 7444 92401- 1400
HVR WPCP (951) 830- 6815
08- SBD- 15- 16. 0/ 30 I'N SAN BERNARDI NO COUNTY NEAR CAJON ALL AMERI CAN ASPHALT ABU- GHARBI EH, | MAD $508, 624 05/26/05 28%
08- 0F4904 JUNCTI ON FROM 0.4 KM SOUTH OF P O BOX 2229 603 S. M LLIKEN AVE. $656 06/ 06/ 05 0%
CLEGHORN CREEK BRI DGE TO 2.1 KM STE K $0 11/25/05 0
NORTH OF OAK HI LL ROAD OVERCROS CORONA CA 92878 ONTARI O, CA 91761
REMOVE AND REPLACE CONCRETE (951) 736- 7600 (951) 232- 3610
HML WPCP
08- SBD- 15-33.5/34.5 I' N SAN BERNARDI NO COUNTY I N HESPERI A YEAGER SKANSKA | NC SARKI N, SUE $8, 805,438 09/05/03 91%
08- 370204 FROM 0.8 KM SOUTH TO 0.8 KM NOCRTH OF P O BOX 87 12402 | NDUSTRI AL $7,352,296 09/22/03 820
ACl M 015 -(217) MAI'N STREET OVERCROSSI NG BLVD. STE F1 & F2 $0 11/09/05 0
ACI M 015 -(217) RECONSTRUCT EXI STI NG FREEWAY Rl VERSI DE CA 925020087 VI CTORVI LLE, CA 92392
HP21- 6208- ( 005) (909) 684- 5360 (760) 241- 4695
HE11l SWPPP
08-SBD- 15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JCE $746, 075 12/26/02 71%
08- 493504 VI CTORVI LLE FROM 0.5 KM SQUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $679, 121 01/09/03 91%
0.5 KM NORTH OF ROY RCDGERS MS 1104 $0 09/18/05 °
OVERCROSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA
HI GHVWAY PLANTI NG AND | RRI GATI ON 92401- 1400
HB32 SWPPP (909) 232- 8620
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO SPENCER, OVEN $43, 488,733 04/07/04 47%
08-4567V4 BARSTOW AND YERMO FROM EAST MAI N P. 0. BOX 1769 222 E. MAIN ST., $12, 045,719 04/ 26/ 04 289
ACl M 015 -(218) STREET OVERCROSSI NG TO 0. 32 KM SOUTH SUI TE 208 $0 05/10/06 0
ACI M 015 -(218) OF RASOR ROAD VANCOUVER, WA 98668 BARSTOW CA 92311
ROADWAY REHABI LI TATI ON (760) 256- 5558 SUSPENDED
HA22 SWPPP
HB4AC
08- SBD- 18- 36. 2/ 37. 3 I'N SAN BERNARDI NO COUNTY NEAR SNOW PK CONSTRUCTI ON OCHOA, WL $331,983 09/30/04 100%
08- 451404 VALLEY FROM 3.8 KM TO 5.7 KM VWEST OF 2255 N W NDSOR 2351 LUGONI A AVENUE $342,944 10/ 19/ 04 100%
ACST- P018- ( 036) GREEN VALLEY LAKE ROAD SUITE F $0 07/21/05 °
PH- P018- (036) W DEN LANE AND SHOULDER ALTADENA CA 91001 REDLANDS, CA 92374 07/ 22/ 05
(626) 794- 0080 (951) 232-7261 COVPLETED

HB1 WPCP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 18-44. 3/54.5 I'N SAN BERNARDI NO COUNTY I N AND NEARGRANI TE CONSTRUCTI ON COMPANY NGUYEN, VU $2,228,230 04/25/05 100%
08- 0F4204 Bl G BEAR LAKE FROM BI G BEAR DAM TO P O BOX 50085 2351 W LUGONI A STE F $96, 871 05/ 06/ 05 4%
JUNCTI ON ROQUTE 38 AT BIG BEAR CITY REDLANDS, CA 92374 $0 09/24/05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (951) 232- 7582
(831) 724- 1011 OVER RUN
HML WPCP
08- SBD- 18-97. 5/ 101 I'N SAN BERNARDI NO COUNTY I N SULLY-M LLER CONTRACTI NG CO. THORN, CHARLES $810,575 06/15/05 40%
08- 0F4404 VI CTORVI LLE FROM JUNCTI ON 18 AND 395 17540 TURNER ROAD 15367 TAMARACK RD $199, 252 06/ 28/ 05 249
TO CAHUENGA ROAD VI CTORVI LLE, CA 92392 $0 09/13/05 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY VI CTORVILLE, CA 92394-9684 (951) 232- 7260
HML WPCP
08- SBD- 40- 18. 3/50. 3 I'N SAN BERNARDI NO COUNTY AT VARIOQUS KIEWT PACI FI C COMPANY YUEN, M CHAEL $626, 722 04/ 27/ 05 100%
08- 0F5004 LOCATI ONS P. O BOX 339 222 E. MAIN ST. STE $737,983 05/04/05 100%
RESURFACE ASPHALT CONCRETE 208 $0 07/21/05 0
NEVBERRY SPRI NGS, CA 92365 BARSTOW CA 92311- 2366 07/ 21/ 05
(951) 232- 7522 COVPLETED
HML WPCP
08-SBD-40-73.0/91 | N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACCNGINC ~ $689,690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM VWEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 °
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065
HMLA
08- SBD- 40- 80. 3/ 119. 6 I'N SAN BERNARDI NO COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON CO. , SHAHI DI, SHAI NE $5, 051,138 03/14/03 70%
08-483774 LOCATI ONS I NC. MR. MATT SEEHAVER 1044 E. BROADVWAY $4,087,597 03/28/03 76%
AClI M 040 - (050) TREAT BRI DGE DECKS AND SEALS 55475 YUCCA TRAI L NEEDLES, CA 92363 $0 11/29/05 °
(760) 326- 4884
YUCCA VALLEY CA 92284
HA21 WPCP
08- SBD- 40- 106. 5/ 108 I'N SAN BERNARDI NO COUNTY ON KIEWT PACIFIC CO MR DARWN YANG CHAD $5, 720,272 09/23/03 100%
08- 483764 | NTERSTATE 40 AT FENNER OVERHEAD BRAUN P.O. BOX 4 $4,739,077 10/07/03 80%
ACI M 040 -(051) STRUCTURE REPLACEMENT 3888 EAST BROADWAY ROAD ESSEX, CA 92332 $0 05/31/06 0
ACI M 040 - (051) (909) 232- 7638

PHOENI X AZ 85040- 2924
HA21 SWPPP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-SBD-60-4.5/8.7 I'N SAN BERNARDI NO COUNTY [N ONTARI O KARLESKI NT CRUM I NC. SPRAY, M CHAEL $1,822,353 02/17/99 0%
08- 20154 FROM 60/ 83 SEPARATI ON TO 0.3 KM WEST 4110 EAST VENTURA BLVD. 464 W FOURTH ST. 6TH $1, 811,871 03/03/99 0%
ACNH- PO60- ( 106) OF HAVEN AVENUE OVERCROSSI NG FLR $0 01/06/06 0
HI GHWAY PLANTI NG AND | RRI GATI ON OXNARD, CA 93030 SAN BERNARDI NO, CA
92401- 1400 PLANT EST
HB32 SWPPP (951) 232- 6497 UNSAT
08- SBD- 62-33. 0/ 34. 2 I'N SAN BERNARDI NO COUNTY [N MATI CH CORPCRATI ON MAYER, GARY A. $147,147 04/05/02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 0
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760) 922- 5848
HML
08- SBD- 95- 72. 0/ 80. 4 I'N SAN BERNARDI NO COUNTY NEAR GRANI TE CONSTRUCTI ON MR GARY SANTOS, JOHN $1, 260,455 04/25/05 82%
08- 0F2004 SEARCHLI GHT JUNCTI ON FROM 13. 0 KM SPI NETTI 1044 E. BROADWAY $1, 058,981 05/ 06/ 05 83%
NORTH OF GOFFS ROAD TO THE NEVADA 55475 YUCCA TR NEEDLES, CA 92363 $0 08/30/05 °
STATE LI NE (760) 326- 4884 09/ 02/ 05
RUBBERI ZED ASPHALT CONCRETE OVERLAY  YUCCA VALLEY, CA 92284
HML WPCP
08-SBD-138-2. 7/3.3 I'N SAN BERNARDI NO COUNTY AT PI NON YEAGER SKANSKA | NC PINING TTT, CATALINO $725,515 08/25/04  100%
08- 0E1904 HI LLS FROM 0.5 KM VEST TO 0.5 KM EAST 1995 AGUA MANSA ROAD A $715,652  09/07/04 00
ACST- P138- ( 035) OF PHELAN ROAD 15367 TAMARACK ROAD $0 07/22/05 °
PHG- P138- ( 035) SI GNALI ZE | NTESECTI ON RI VERSI DE CA 92509 VI CTORVI LLE, CA 92392 07/ 22/ 05
(951) 684- 5360 (951) 840- 8230 COVPLETED
HB1 SWPPP
08-SBD-210-8. 3/15. 1 I'N SAN BERNARDI NO COUNTY TN RANCHO  BELAI RE WEST LANDSCAPE I NC MORO, BILL $4,013,535 08/12/03 49%
08- 498004 CUCAMONGA AND FONTANA AT VARI OUS P O BOX 6270 464 W FOURTH STREET $3, 774,876 09/ 03/ 03 06%
STPL- 6208- (004) LOCATI ONS 6TH FLOOR $0 07/10/07 °
HI GHWAY LANDSCAPI NG AND | RRI GATION  BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714) 523-9200 92401- 1400
HE14 SWPPP (951) 830- 6815
08- SBD- 210-/ 15 I'N SAN BERNARDI NO AND RI VERSI DE STERNDAHL ENTERPRI SES I NC. LENART, ELVIRA $489, 400 06/24/04  100%
08- 0E9704 COUNTI ES AT VARI OUS LOCATI ONS 11861 BRANFORD STREET 3474 NIKI WAY $480, 674 07/07/04 00
REPLACE PAVEMENT MARKERS Rl VERSI DE, CA 92507 $0 08/ 05/ 05 °
SUN VALLEY, CA 91352 (951) 232- 8949 08/ 10/ 05
COVPLETED

Hw WPCP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05

District 08

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08-SBD- 247- 22. 0/ 69 'N SAN BERNARDI NO COUNTY AT VARI OUS  GRANI TE CONSTRUCTI ON T NC. PARVI NJAH, MOHSEN $4, 720,270 06/ 30/ 05 8%
08- 0E9504 LOCATI ONS 38000 MONRCE STREET 15367 TAMARACK ROAD $592,378 07/18/05 13%
ACST- 3906- ( 004) ASPHALT CONCRETE OVERLAY VI CTORVI LLE, CA 92392 $0 10/27/05 0
P- 3906- (004) INDIO, CA 92203 (951) 232- 7755

HA23 WPCP

Totals: Authorized Final Amt: $339, 267, 628 Completed to Date: $163, 740,376  Work ThisMonth: $0
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09- KER- 14- 46. 2/ 50. 8 I'N KERN COUNTY NEAR MOJAVE AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $895, 730 05/25/05 45%
09- 328304 LOCATI ONS P O BOX 50085 PO BOX 81197 $791, 433 06/ 08/ 05 88%
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $791, 433 09/06/05 0
WATSONVI LLE CA 95077 (661) 859- 2421
(831) 724- 1011
WPCP
09- MNO- 395-12.6/36.1 I'N MONO COUNTY NEAR HI LTON CREEK FROMWESTERN STATES SURFACI NG | NC. DANI EL DEYO $1,500,993 01/13/05 100%
09- 326264 0.2 KM NORTH OF CROOKED CREEK BRI DGE PO BOX 4770 500 SOUTH MAI N STREET $1, 207,677 01/26/05 80%
TO 0.6 KM SOUTH OF GLASS FLOW ROAD Bl SHOP, CA 93514 $1, 207,677 09/ 29/ 05 0
ASPHALT RUBBER CHI P SEAL MODESTO, CA 95352 (760)872-0794
OVER RUN
HML WPCP
09- MNO- 395-58. 1/ 69. 9 I'N MONO COUNTY NEAR LEE VI NI NG AT WESTERN STATES SURFACI NG, | NC. DANI EL DEYO $1, 825,677 06/03/05 56%
09- 330304 VARI QUS LOCATI ONS PO BOX 4770 500 SOUTH MAI N STREET $897,163 06/ 16/ 05 49%
ASPHALT RUBBER CHI P SEAL Bl SHOP, CA 93514 $0 09/02/05 0
MODESTO, CA 95352 (760)872-0794
HML WPCP
09- MNO- 395-63. 0/ 63. 3 I'N MONO COUNTY NEAR LEE VI NI NG FROM  PACI FI C RESTCRATI ON GROUP DANI EL DEYO $506, 686 06/17/03 37%
09- 309504 0.8 KM SQUTH TO 0.3 KM SQUTH CF PO BOX 77038 500 SOUTH MAI N STREET $384,212 06/30/03 750
VIRG NI A LAKES ROAD Bl SHOP, CA 93514 $0 10/19/05 °
SLOPE PLANTI NG PHASE | | CORONA, CA 92877-0101 (760)872-0794
HA42 SWPPP
09- SBD-127-13. 5/ 27 I'N SAN BERNARDI NO COUNTY ABOUT 21 KM GRAHAM CONTRACTORS | NC. CHRI S TALBOT $379,360 05/05/05 0%
09- 328104 NORTH OF BAKER FROM 21.7 KM NORTH OF PO BOX 26770 500 S MAIN ST $0 05/13/05 0%
ROUTE 15 TO 43.4 KM NORTH OF ROUTE 15 Bl SHOP CA 93514 $0 0
CHI P SEAL SAN JOSE CA 95159 (760)872-0794
HMVL WPCP

Totals: Authorized Final Amt: $5, 108, 446 Completed to Date: $3, 280,485  Work ThisMonth: $1, 999, 109
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 10
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-ALP-4-12.5/26.5 I'N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/ 97 0%
STP- () STORM DAMAGE REPAI R $0 0
RENO NV 89510
HA23
10-ALP-88-.4/2.5 I'N ALPI NE COUNTY NEAR CAPLES LAKE MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $256, 702 05/ 11/ 05 0%
10- OMA504 FROM CAPLES LAKE SPI LLWAY BRIDGE TO 133 CANYON RI M DRI VE 1110 WEST KETTLEMAN $0 05/20/05 0%
0.5 KM EAST OF SCHNEI DER ROAD LANE, SUI TE 35 $0 12/30/05 0
ASPHALT CONCRETE OVERLAY FOLSOM CA 95630 LODI, CA 95240
(209) 333- 6928
HML WPCP
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, INC. P. O BOX JOHN YANGUBA $2,161, 771 11/16/04 89%
10- 1A4904 SACRAMENTO AND AMADCR COUNTY LINE TO 1630 LODI, 95241 603 SAN JUAN AVENUE $1, 475,052 12/ 06/ 04 65%
ACST- P016- (028) ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $714,194 08/ 30/ 05 0
P- P016- (028) RESURFACE ROADVAY (209) 948- 7222
HA22 WPCP (209) 334- 0790
10- AMA-49-3.470 I'N AMADOR COUNTY NEAR JACKSON AT RI CHARD A HEAPS ELECTRI CAL M KE HONMVA $215, 041 02/28/05 91%
10- 0H2704 CLI NTON ROAD CONTRACTOR | NC 260 HANFORD STREET $201, 392 03/ 09/ 05 92%
ACST- P049- (134) SI GNAL AND LI GHTI NG 8909 FLORIN ROAD SUTTER CREEK, CA 95685 $84, 088 08/ 26/ 05 °
PHG- P049- (134) (209) 267-9068 09/ 01/ 05
SACRAMENTO CA 95829
HB1 WPCP (916) 386- 8857
10- AMA- 49-7.0/ 11 I'N AVADOR COUNTY TN AND NEAR SUTTER VI KING STIMPEL A JO NT VENTURESHI VI NDER SI NGH $23,524,233 03/22/04 48%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION P O BOX 492335 260 HANFORD STREET $13, 208,384 03/ 26/ 04 56%
ACST- P049- (129) ROUTE 104 TO 0.3 KM SCUTH OF SUTTER CREEK, CA 95685 $603, 712 06/27/06 0
P- P049- (129) RANCHERI A CREEK BRI DGE REDDI NG CA 960492335 (209) 267-9068
CONSTRUCT EXPRESSWAY (530) 223- 6605
HE14 SWPPP
10- AVA- 88-14. 3/ 15 I'N AVADOR COUNTY N JACKSON AT MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $336, 480 04/21/05 96%
10- 0L2504 VARI QUS LOCATI ONS 133 CANYON RI' M DRI VE 1110 VEST KETTLEMAN $262,864 05/ 02/ 05 03%
RESURFACE ASPHALT CONCRETE LANE, SUITE 35 $11,283 07/01/05 °
FOLSOM CA 95630 LODI, CA 95240

(209) 333- 6928 SUSPENDED
HML WPCP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- AMA- 88-24. 3/ 24. 4 I' N AMADOR COUNTY EMERCGENCY WORK GEORCGE REED | NC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- () $0
LODI CA 95241
HA23
10- AMA- 104-3.6/0 I'N AMADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY STANLEY T. OSH TA $1,983,435 06/10/04 45%
10- 2A2704 KM VWEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1, 333,547 06/ 26/ 04 67%
ACST- S104- (003) EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $142,351 12/31/05 0
BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333- 6928 SUSPENDED
HA21 SWPPP
10- AMA- 124-8.5/0 I'N AMADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN Cl VI L CONSTRUCTORS JOHN YANGUBA $2,724,213 04/06/05 12%
10- 0A8504 CREEK BRI DGE 3701 MALLARD DRI VE BENI Cl A, CAg01 SAN JUAN AVENUE $53,245 04/13/05 204
ACST- P124- (001) W DEN EXI STI NG BRI DGE 94510 STOCKTON, CA 95203 $53, 245 01/ 23/ 07 °
P- P124- (001) (209) 948- 7222
HA21 WPCP
(707) 746- 8028
10- CAL-4-49.6/53. 8 I N CALAVERAS COUNTY AT AND NEAR CENTRAL STRI PI NG SERVI CE | NC. OSHI TA, STANLEY T. $218,260 04/08/05 93%
10- 0K4804 COTTAGE SPRI NGS FROM MEKO DRI VE TO 3489 LUYUNG DRI VE 1110 WEST KETTLEMAN $155,129 04/ 22/ 05 71%
4.8 KM EAST OF BLACK SPRI NGS ROAD LANE, SU TE 35 $126, 679 08/ 26/ 05 0
THERMOPLASTI C TRAFFI C STRI PI NG RANCHO CORDOVA, CA 95742 LODI, CA 95240 08/ 26/ 05
(209) 333- 6928
HW WPCP
10-CAL-4-/18.8 I N STANI SLAUS AND CALAVERAS COUNTI ES GRAHAM CONTRACTORS, | NC. OSHI TA, STANLEY T. $479,100 05/05/05 16%
10- OMA604 NEAR ANGELS CAMP FROM 0.9 KM EAST OF POST OFFI CE BOX 26770 1110 WEST KETTLEMAN $146,900 05/13/05 31%
HOCDS CREEK BRI DGE TO 2.8 KM WEST OF LANE, SU TE 35 $146, 900 10/31/05 0
ANGEL QAKS DRI VE SAN JOSE, CA 95159 LODI, CA 95240
SEAL COAT (209) 333- 6928
HML WPCP
10- MER-5-24.9/30. 3 I'N MERCED COUNTY NEAR SANTA NELLA PC&N CONSTRUCTI ON, | NC VI RK, KEWAL $1,508,466 11/23/04 100%
10- OF3104 FROM WEST BANK ROAD UNDERCROSSI NG TO 5301-F BYRON HOT SPRINGS RD. p, O BOX 878 $1,534,148 12/15/04 0,
ACI M 005 -(131) TAGLI O ROAD OVERCROSSI NG CHOWCHI LLA, CA 94514 $0 07/26/05 ?
G 005 -(131) CONSTRUCT MEDI AN BARRI ER BYRON, CA 94514 (559) 665- 9083 07/ 28/ 05
COVPLETED

HB1 SWPPP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message

10- VMER-99-12. 8/17. 6
10- 0C4604
ACNH- P099- ( 486)

I'N MERCED COUNTY I N AND NEAR MERCED J MC LOUGHLI N ENG NEERI NG CO MARQUEZ, PAM
FROM 0.8 KM SOUTH OF CHI LDS AVENUE I NC P. 0. BOX 1863
OVERCROSSI NG TO 0.4 KM NORTH OF 10722 ARROW ROUTE STE 716 TURLOCK, CA 95381
BLACK RASCAL CANAL (209)667-1147
REPLACE SLABS AND BRI DGE APPROACHES RANCHO CUCAMONGA CA 91730

$3,577,275 05/10/05 21%
$908, 496 05/ 24/ 05

25%

$906, 246 11/ 16/ 05

HA22 WPCP (909) 944- 1037
10- MER- 99- 23. 8/ 26. 5 N MERCED COUNTY TN AND NEAR ATWATER TEl CHERT CONSTRUCTI ONS VI RK KEWAL $2, 455,523 07/ 14/04 85%
10- 0A5204 AND LI VI NGSTON FROM 0.5 KM SOUTH OF P. O BOX 3367 P. O. BOX 878 $2, 149,063 07/ 30/ 04

GROVE AVENUE TO | NDUSTRI AL DRI VE 88%

CONSTRUCT ROAD AND MODI FY MEDI AN

ACST- P099- (475)
PH P099- (475)

CHOWCHI LLA CA 93610
(559) 665- 9083

$123,179 09/ 20/ 05
TURLOCK CA 95381- 3367

HB1 SWPPP
10- NER- 99- 28. 2/ 36. 4 N MERCED COUNTY TN AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04724702 70%
10- 2A50U4 LI VI NTSTON AND DELH AT VARI OUS 7202 EAST BULLARD AVENUE 1110 VEST KETTLEMAN $2,337,449 05/ 14/ 02

LOCATI ONS 92%

HI GAWAY PLANTI NG AND | RRI GATI ON

ACNH- P099- (436) LANE, SU TE 35 $11,970 10/ 06/ 06

CLOVI S, CA 93611-9202 LODI, CA 95240

HE12 SWPPP
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P. 0. BOX 994248 P.O. BOX 878 $2,521,373 02/25/03

APPLEGATE ROAD 98%

ACST- P140- (027) CHOWCHI LLA, CA 93610 $0 10/14/08

P- P140- (027)

HA22 SWPPP

ASPHALT CONCRETE OVERLAY

REDDI NG, CA 96099-4248

(559) 665- 9083

SUSPENDED

10- MER- 152-22. 8/ 40. 8
10- 3A6804

I'N MERCED AND MADERA COUNTI ES I N AND
NEAR LOS BANCS FROM 0. 3 KM WEST OF

W JAXON BAKER | NC
P O BOX 994248

VI RK, KEWAL
PO BOX 878

$4,719,575 07/14/05
$0 07/27/05

0%
0%

STP- () SAN LU'S CANAL TO 0.3 KM EAST OF CHOWCHI LLA, CA 93610 $0 01/23/06
ROUTE 152 AND 59 SEPARATI REDDI NG CA 960994248 (665) 599- 9083
REHABI LI TATE PAVENENT (530) 241- 1086
HA22 SWPPP
10- MER- 165- 30. 6/ 36. 4 I'N MERCED COUNTY IN AND NEAR HILMAR GRANI TE CONSTRUCTI ON COVPANY DECL HARM NDER $500, 292 05/06/ 05  100%
10- 0J9704 FROM MERCED RI VER BRI DGE TO BRADBURY P O BOX 50085 PO BOX 1863 $430,080 05/18/05 .00,
ROAD TURLOCK CA 95381 $0 07/29/05
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (209) 667- 1147 08/ 02/ 05
(831) 724- 1011 COVPLETED

H\VB WPCP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- MPA- 140-34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2,000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER- 3117-(001) TO YOSEM TE NATI ONAL PARK (KP $0 0
54.4/82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 55%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 305,196 03/18/03 849%
ACNH- X077-(012) HI GHWAY PLANTI NG AND | RRI GATI ON LANE, SUI TE 35 $9, 715 12/31/07 0
RI O LI NDA, CA 95673 LODI, CA 95240
(209) 333- 6928
HA25 SWPPP
10-SJ-4-19.8/0 I'N SAN JOAQUI N COUNTY NEAR STOCTI ON BAY CI TI ES PAVI NG AND GRADI NG BAL BAHADUR PAUL $275,813 01/21/05 40%
10- 0H6004 FROM ROUTE 4 AND 99 SEPARATION TO 5029 FORNI DR CONCORD CA 1110 W KETTLEMAN LANE $111, 458 02/ 04/05 20%
ACST- S004- (128) EAST STOCKTON RAI LROAD CRGOSSI NG 94520 #35 $0 10/ 14/05 0
PH- S004- (128) LEFT TURN CHANNELI ZATI ON 5029 FORNI DR LODI, CA 95240
(209) 333-6923
HB1 WPCP CONCORD CA 94520
10- SJ-4-20.1/ 25 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GECRGE REED I NC $408, 788 05/10/05 0%
10- OM3004 FROM 0.6 KM EAST OF ROUTE 4 AND 99 P O BOX 1630 $0 05/ 26/ 05 0%
SEPARATI ON TO 0.2 KM EAST OF JACK $0 °
TONE ROAD LODI CA 95241
RUBBERI ZED ASPHALT CONCRETE OVERLAY  (209)334- 0790
HVL WPCP
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY I N AND NEAR W NDSOR FUEL COVPANY SHI VI NDER SI NGH $1,800, 730 05/10/05 73%
10- OM2704 BANTA FROM GAFFERY ROAD P. 0. BOX 38-9600 W NDSOR ROAD 1110 W KETTLEMAN $1,509, 064 05/19/05 81%
UNDERCRCSSI NG TO PARADI SE CUT LANE, SU TE 35 $42, 624 08/ 29/ 05 0
OVERFLOW BRI DGE W NDSOR, CA- 95492 LODI, CA-95240
ASPHALT CONCRETE OVERLAY (209) 333-6972
HMVL WPCP
10-SJ-5-14.4/14.6 I'N SAN JOAQUI N COUNTY NEAR MOSSDALE AMERI CAN Cl VI L CONSTRUCTORS SHI VI NDER SI NGH $927,679 03/15/05 100%
10- OH2104 AT SAN JOAQUI N RI VER BRI DCE WEST CQOAST | NC. 1110 W KETTLEMAN $749, 717 03/23/05 100%
ACI M 005 -(321) REHABI LI TATE BRI DGE DECK 3701 MALLARD DRI VE LANE, SU TE 35 $0 08/28/05 ?
ACI M 005 -(321) LODI, CA-95240 07/ 28/ 05
BENI Cl A, CA-94510 (209) 333-6972 COVPLETED
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10-SJ-5-24.5/25.5 I'N SAN JOAQUI N COUNTY I N STOCKTON AT GRANI TE CONSTRUCTI ON COMPANY SAYED HASHEMYAN $519,985 10/05/04 100%
10- 0A6724 El GHTH STREET UNDERCROSSI NG AND AT $462,151 10/14/04 | oo
CHARTER WAY UNDERCROSSI NG $0 08/08/05 0
REHABI LI TATE RAMPS (209) 941- 1911 08/ 12/ 05
COVPLETED
HA22 WPCP
10- SJ-5-26.3/29.4 I'N SAN JOAQUI N COUNTY I N STOCKTON CEC I NC. SHI VI NDER SI NGH $310, 110 05/03/05 0%
10- 0K0004 FROM ROUTE 5 AND 4 SEPARATION TO 0.2 20 HAPPY VALLEY ROAD 1110 W KETTLEMAN $532,113  05/18/05 ;0
KM SCUTH OF CALAVERAS RI VER BRI DGE LANE, SU TE 35 $475,103 08/ 26/ 05 0
REPLACE PAVEMENT SLABS PLEASANTON, CA- 94566 LODI, CA-95240 08/ 29/ 05
(209) 333- 6972
HMLB WPCP
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4,637,926 12/30/03 0%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O. BOX 1508 1110 W KETTLEMAN LANE $4,598, 154 01/16/ 04 0%
ACl M 005 -(317) VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $2,512 07/20/ 06 °
ACl M 005 - (317) UNDERCRGSSI NG 1508 LODI CA 95240
CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923 PLANT EST
HB311 SWPPP SATI S
10- SJ-5-35.3/41. 6 I'N SAN JOAQUI N COUNTY NEAR STOCKTON M BUMGARNER | NC HASHEMYAN SAYED $1, 556,841 04/22/05 63%
10- 0K4304 FROM El GHT M LE ROAD UNDERCROSSI NG TO1175 CGREENVI LLE ROAD $1, 003,515 05/06/05 64%
ACl M 005 -(322) TURNER ROAD UNDERCROSSI NG $989, 515 09/ 28/ 05 0
G 005 -(322) I NSTALL MEDI AN BARRI ER LI VERVORE, CA 94550 (209) 941-1911
ACl M 005 - (322)
HB1 SWPPP
10-SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GEORGE REED, INC. P. O BOX JOHN YANGUBA $1,619, 730 03/22/04 42%
10- 2A9104 LOCKEFORD AT VARI OUS LOCATI ONS 1630 LODI, CA 95241 1110 KETTLEMAN LANE, $1, 638,188 04/ 07/ 04 820;
ACST- X077- (013) I NSTALL TRAFFI C SI GNALS P. O BOX 1630 SUl TE 35 $64, 190 09/ 14/ 05 0
PHG X077- (013) LCDI, CA 95240
LCODI, CA 95241 (209) 333-6922
HB1 SWPPP
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTI LLO, MARI O D $24, 383,515 05/13/02 99%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR. STE A 445 W WEBER AVE. $22,874,301 05/28/02 93%
ACNH- P099- (429) NORTH OF ARCH ROAD OVERCRGCSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $726,854 08/ 26/ 05 0

STPL- 6210- ( 001)

HE11l SWPPP
HE11l

CONSTRUCT | NTERCHANGE 6534

(209) 941- 1926
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTI LLO, MARI O D. $6, 872,950 06/24/05 0%
10- 3A4304 VARI QUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $0 07/12/05 0%
ACST- P099- (492) CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $0 04/03/07 0
PHG- P099- (492) STOCKTON, CA 95205 (209) 948- 1926
SUSPENDED
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, INC. 77 OSHI TA, STANLEY T. $449,829 06/17/03 63%
10- 036104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE LARKSPUR STREET SAN RAFAEL, CA1110 WEST KETTLEMAN $420, 616 06/ 27/ 03 9%
TO 0.3 KM NORTH OF SCOUTH LCDI 94901- 4886 LANE, SU TE 35 $0 12/29/06 0
OVERCRGSSI NG LODI, CA 95240
REPLACEMENT HI GHVWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-120-.4/5.8 I'N SAN JOAQUI N COUNTY AT VARI QUS VI NTAGE PAVI NG COMPANY | NC HASHEMYAN SAYED $513,865 05/03/05 100%
10- 0L2404 LOCATI ONS P. O BOX 461 $491, 143 05/ 13/05 100%
ASPHALT CONCRETE SURFACI NG $0 08/16/05 0
W NTERS, CA 95694 (209) 941- 1911 08/ 17/ 05
OVER RUN
HMLA WPCP
10-SJ-120-6.7/7 I'N SAN JOAQUI N COUNTY I N AND NEAR CEORGE REED NOVER GUTI ERREZ $1,113,962 08/09/04 53%
10- 0A7504 MANTECA FROM 0.3 KM WEST TO 0.3 KM PO BOX 4760 WATEFRONT $392, 732 08/ 25/ 04 340
ACST- P120- (045) EAST OF AUSTI N ROAD CONSTRUCTI ON OFFI CE $60, 500 10/ 24/ 05 0
PHG- P120- (045) I NSTALL TRAFFI C SI GNALS MODESTO, CA 95352 611 SAN JUAN AVENUE,
STOCKTON CA 95203
HB1 SWPPP (209) 942- 6160
10- SJ-120-9.4/16.6 I'N SAN JOAQUI N COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON PO BOX NOVER GUTI ERREZ $5,595,635 06/29/04 2%
10- 0A7404 ESCALON FROM 0.9 KM EAST OF JACK TONE 1118 STOCKTON, CA 95201-1118 WATERFRONT $3, 880, 007 07/15/04 69%
ACNH- P120- (044) ROAD TO 0.1 KM EAST OF |RWN AVENUE P O BX 1118 CONSTRUCTI ON OFFI CE $1, 973,073 12/ 01/ 05 0
W DEN EXI STI NG H GHVWAY 611 SAN JUAN AVENUE,
STOCKTON, CA 95201-1118 STOCKTON, CA 95203
HA22 SWPPP (209) 942- 6160
10- STA-99-6.8/17.9 I'N STANI SLUAS COUNTY I N AND NEAR AVERI CAN CI VI L CONSTRUCTORS DEOL, HARM NDER $392,100 04/27/05 33%
10- 08404 TURLOCK AND MCODESTO AT VARI QUS WEST COAST | NC P. 0. BOX 1863 $41,900 05/11/05 11%
LOCATI ONS 3701 MALLARD DRI VE TURLOCK, CA 95381 $41,900 10/19/05 0
APPROACH SLABS AND JOI NT SEALS (209) 667- 1147

BENI Cl A CA 94510
HA22 WPCP (707) 746- 8028
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- STA-120-4.2/6.1 I'N STANI SLAUS COUNTY | N QAKDALE AT CGEORGE REED | NC SUTTI, RENEE M $4,948,822 10/14/04 36%
10- 281204 VARI QUS LOCATI ONS P O BOX 4760 P. O BOX 1863 $2,043,195 11/01/04

0,
ACNH X099- ( 468) RESURFACE ASPHALT CONCRETE TURLOCK, CA. 95381- 1863 $545 175 11/28/05 597

MODESTO CA 95352 (209)667-1147

(209) 523- 0734

HA22 SWPPP
10- STA- 120-11. 2/ T18.1 TN STAN SLAUS COUNTY AT KNI GHTS CENTRAL STRIPI NG SERVI CE INC VARQUEZ, PAM $182, 131 05/ 26/ 05 50%
10- 0J9104 FERRY FROM 1.6 KM WEST OF BLITZ 3489 LUYUNG DRI VE P.O BOX 1863 $14,973 06/ 10/ 05

CREEK BRI DGE TO TUOLUMNE COUNTY LI NE 8%

CONSTRUCT RUMBLE STRI PS

ACST- P120- (047)
PHG P120- ( 047)

TURLOCK, CA 95381 $14,973 09/ 13/05

RANCHO CORDOVA CA 95742 (209) 667- 1147

(916) 635-5175

HB1 WPCP
10- STA-132-8.3/0 N STANI SLAUS COUNTY NEAR MODESTO AT RI CHARD A HEAPS ELECTRI CAL DECL, HARM NDER $318,312 03/10/05 29%
10- 015704 HART ROAD CONTRACTOR | NC P.O BOX 1863 $60, 974 03/ 18/ 05 19%
ACST- P132- (045) I NSTALL TRAFFI C SI GNALS 8909 FLORI N ROAD TURLOCK, CA 95381 $60, 974 10/ 19/ 05 °
PHG- P132- ( 045) (209) 667-1147
SACRAMENTO CA 95829
HB1 WPCP (916) 386- 8857
10-TUO- 108-1.8/4.6 I'N TUOCLUWMNE COUNTY NEAR SONORA FROM GOODFELLOW HARRI' S JO NT BLUM ALFRED $42, 243,057 06/21/01 0%
10- 3404U4 0.3 KM VEEST OF SANGUI NETTI OVERHEAD VENTURE $41, 266, 147 07/ 07/ 01 0%
ACST- P108- (037) TO 0.5 KM EAST OF STANDARD ROAD P O BOX 598 $0 08/23/07 °
P- P108- (037) W DEN EXI STI NG HI GHVWAY (209) 536- 2646
VENATCHEE WA 98807 PLANT EST
HE14 SWPPP (509) 662- 7111 SATI S
10-TUO 108-51. 6/57. 8 I'N TUOLUMNE COUNTY AT VARI OUS GEORGE REED, INC. ECHEVESTE, VI CTCR $848,703 04/08/05 0%
10- 019904 LOCATI ONS P.O. BOX 548 P.O BOX 311 $0 04/21/05 0%
RESURFACE ASPHALT CONCRETE MERCED CA 65341-0311 $0 10/ 04/ 05 °
SONCRA CA 95370 (209) 726- 5485
SUSPENDED
HML WPCP
Totals: Authorized Final Amt: $155, 713, 321 Completed to Date: $110, 112,664  Work ThisMonth: _$7, 930, 954
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-TMP-7-1.1/7 I'N TMPERI AL COUNTY NEAR CALEXI CO AT COFFMAN SPECIALTIES, INC. GEN. GOYAL, JI TENDRA $32,351,549 02/11/04 100%
11- 068004 VARl QUS LOCATI ONS & ENG NEERI NG CONTRACTCRS 722 E BARIONI BLVD $32, 746,055 02/ 17/ 04 99%
ACl M 008 - (099) CONSTRUCT 4 LANE HI GHWAY 4375 JUTLAND DR., #260 | MPERI AL, CA 92251 $252, 848 08/ 20/ 05 0
ACl M 008 - (099) (760) 355- 1348
ACST- X025- ( 026) SAN DI EGO, CA 92117- 3632 OVER RUN
HE14 SWPPP
HE14
HE14
11-TMP-86-5.9/6. 1 I'N TMPERIAL COUNTY IN EL CENTRO AT  GRANI TE CONSTRUCTI ON CO. MCCLENDON, GREG $888,516 05/ 18/ 04 0%
11- 256304 ROUTE 8 AND 86 SEPARATI ON P. 0. BOX 50085 722 E. BARIONI BLVD. $930, 932 06/ 01/ 04 0%
TRAFFI C SI GNAL AND LI GHTI NG | MPERI AL, CA 92251 $815 04/ 04/ 06 °
WATSONVI LLE, CA  95077- 5085 (760) 355- 8666
PLANT EST
HB4N WPCP SATI S
11-TMP-86-9.8/19.5 I'N TMPERIAL COUNTY IN IMPERIAL AND  GRAHAM CONTRACTORS, I NC. MCCLENDON, GREG $841,288 04/11/05 24%
11- 261104 BRAWLEY FROM 0.1 KM SOUTH OF Al RPORT P. 0. BOX 26770 722 E. BARIONI BLVD. $325, 007 04/ 20/ 05 38%
ROAD TO 0.5 KM SQUTH OF LEG ON ROAD | MPERI AL, CA 92251 $7,895 09/ 14/05 °
CHI P SEAL SAN JOSE, CA 95159 (760) 355- 8666
SUSPENDED
HML WPCP
11-TMP-86-19. 5/ 20. 6 I'N TMPERI AL COUNTY N BRAWLEY AND AGGEGATE PRODUCTS, I NC. GOYAL, JI TENDRA $1, 288,895 05/02/03 79%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1,285,222 05/12/03 .,
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/ 08/ 07 0
78 AND FROM LONE TREE PI CO RI VERA, CA 90660-2135  (760) 350- 1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP-86-33.4/33.7 I'N TMPERI AL COUNTY NEAR WESTMORLAND  STANDARD ENG NEERI NG NAPI ER, MARK $265,165 03/02/04  100%
11- 262304 FROM 1.4 KM NORTH OF VENDEL ROAD TO 373 BREA HILLS AVE. 722 E. BARIONI BLVD. $246, 833 03/ 12/ 04 04%
BANNI STER ROAD | MPERI AL, CA 92251 $0 05/ 24/ 04 0
ASPHALT CONCRETE OVERLAY BREA, CA 92823 (760) 355- 8666
HA22 WPCP
11-TVMP-111-8.8/12. 6 I'N TMPERI AL COUNTY ABOUT 9.0 KM GRANI TE CONSTRUCTI ON CO. MCCLENDON,  GREG $755, 647 10/ 20/03 7%
11- 236204 NORTH OF CALEXI CO FROM 0.5 KM SOUTH P. O BOX 50085 722 E. BARIONI BLVD. $713,848 10/ 28/ 03 96%
ACNH- P111- (007) OF G LLETT RD TO 0.3 KM NORTH OF | MPERI AL, CA 92251 $0 08/01/05 0
HUSTON ROAD WATSONVI LLE, CA  95077- 5085 (760) 355- 8666
PAVEMENT REHABI LI TATI ON SUSPENDED

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-TMP-111-13.0/22.1 I'N TMPERI AL COUNTY TN AND NEAR GRANI TE CONSTRUCTI ON COMPANY MCCLENDON, GREG $13, 287,339 05/19/03 99%
11- 199364 BRAWLEY FROM 0.1 KM SOUTH OF 2095 HWr 111 722 E. BARIONI BLVD $13,248,798 06/05/03 ..,
ACNH- P111- ( 065) WORTHI NGTON ROAD TO 0.4 KM NORTH OF | MPERI AL, CA 92251 $0 08/01/05 0
ROUTE 78 EL CENTRO, CA 92243 (760) 355- 8666
CONSTRUCT 4 LANE EXPRESSWAY
HE14 SWPPP
11-TMP-111-40.5/65. 4 I'N TMPERI AL COUNTY NEAR NI LAND FROM W NDSOR FUEL CO. GOYAL, JI TENDRA $974,421 06/ 17/05 0%
11- 266604 MAI N STREET TO | MPERI AL COUNTY LINE P.O BOX 38 722 E. BARIONI BLVD $0 06/28/05 0%
CH P SEAL | MPERI AL, CA 92251 $0
W NDSCR, CA  95492- 0038 (760) 355- 1348
SUSPENDED
HML WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. NABI ZADEH, NMEHRDAD $1,323,541 01/06/05 65%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $1,034,177 01/13/05 28%
ACST- 005 - (590) CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $155,509 11/24/06 °
PE- 005 - (590) CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467- 4081
HA25 SWPPP
11-SD-5-12.6/13. 4 N SAN DI EGO COUNTY TN SAN DI EGO AT PETERSON- CHASE GENERAL ENG. SAWAGED, HASSAN $1, 375,247 04701705 0%
11- 228704 VARl QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RI O $0 04/12/05 0%
ACl M 005 - (598) PAVEMENT REHABI LI TATI ON SOUTH, #410 $0 0
ACNH- S015- (014) I RVINE, CA 92614-5706 SAN DI EGO, CA
(619) 220- 7333
HA22 WPCP
11-SD-5-14.5/15.3 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT DALEY CCAC SAWAGED, HASSAN $1,617,531 06/29/04 100%
11- 228904 VARl QUS LOCATI ONS 5370 EASTGATE MALL 2827 CAM DEL RI O $1,694,237 07/20/04 .
ACl M 005 - (597) REHABI LI TATE EXI STI NG FREEWAY RAMPS SOUTH, #410 $0 07/28/05 0
SAN DI EGO, CA 92025 SAN DI EGO, CA 92108 08/ 08/ 05
(858) 688- 1480 PLANT EST
HA22 WPCP SATI S
11-SD-5-16.0/16. 6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 240,593 11/15/04 74%
11- 207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $3,471,541 12/ 02/ 04 56%
ACl M 005 - (595) RESURFACE EXI STI NG H GHWAY SOUTH, #410 $446,521 10/ 18/05 0

ACST- S163- (024)
P- S163- (024)
HA22 WPCP

SAN DI EGO CA 921639069
(858) 874- 5011

SAN DI EGO, CA
(619) 248- 1495
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5-19.4/20.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT NMARI NA LANDSCAPE HURTZI G JOHN $2,783,781 10/01/01 0%
11- 069104 VARl QUS LOCATI ONS 1100 E. KATELLA AVE 7177 OPPORTUNI TY RD. $2, 806,870 10/ 23/01 0%
ACNH- X073- (058) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $4,506 12/09/05 0
ANAHEI M CA 92805 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO.  KHAN, MOHAMVED $118, 839,042 02/27/02 0%
11- 03014 LOCATI ONS I NC. 11803 SORRENTO VALLEY $83, 795,828 03/12/02 0%
ACI M X073- (059) W DEN FREEWAY AND BRI DGES 3063 E. CARMEL VALLEY RD. RD, B $2, 068,793 11/27/07 0
STPL- 6066- (039) SAN DI EGO, CA 92121
SAN DI EGO, CA 92130 (858) 720- 2111 PLANT EST
HE13 SWPPP SATI S
11- SD-5-34.1/ 35 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP ARI NDUQUE, RAY $330, 008 04/12/00 0%
11- 068704 THE DEL MAR HEI GHTS OVERCROSSING TO P.O BOX 77038 7177 OPPORTUNI TY ROAD $312,991 04/21/00 0%
1.1 KM SQUTH OF THE SAN DI EGUI TO SAN DI EGO, CA 92111 $3,033 08/31/05 °
BRI DCE CORONA, CA 92877 (858) 467- 4084 08/ 31/ 05
SLOPE REPAI R/ ERCSI ON CONTRCL PLANT EST
HA25 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. 0. BOX 77038 7177 OPPORTUNI TY RD. $443, 020 08/ 20/ 04 0%
STPL-6211- (037) OVERCRGOSSI NG TO 1. 0 KM SQUTH OF VI A SAN DI EGO, CA 92111 $3,834 02/10/10 °
DE LA VALLE UNDERC CORONA, CA 92877 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11-SD-5-51.1/72. 4 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON LEVI NE, GARY $3,168,211 05/13/04 0%
11- 073704 LOCATI ONS P. O BOX 639069 1780 WM SSI ON ROAD $2, 890,822 05/24/04 0%
ACl M 005 - (593) RESURFACE EXI STI NG HI GHWAY ESCONDI DO, CA 92025 $0 07/20/05 0
SAN DI EGO, CA 92163-9069 (760) 796- 4666
PLANT EST
HA22 WPCP SATI S
11-SD-8-6.7/21. 3 I'N SAN DI EGO COUNTY AT VAR QUS TDS ENG NEERI NG PEREZ, AL $362,903 10/19/04 76%
11- 081204 LOCATI ONS 2899 AGOURA RD, #171 7177 OPPORTUNI TY RD. $312,256 10/ 27/ 04 86%
REPAI R AND UPGRADE LOOP DETECTORS WESTLAKE VI LLAGE, CA SAN DI EGO, CA 92111 $18,030 09/ 06/ 05 0
91361- (858) 467- 4093
SUSPENDED

HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF $3,988,952 08/04/05 0%
11- 080004 LOCATI ONS FROM 0.2 KM WEST OF CALI FORNI A | NC $0 08/19/05 0%
ACI M 008 - (300) SWEETWATER RI VER BRI DGE TO 0.5 KM 3529 E WOOD STREET $0 0
EAST OF LA POSTA CREEK BRI DGE
BRI DGE REHABI LI TATI ON PHOENI X AZ 85040
HA21 WPCP (602)437-1711
11-SD-8-48.4/49. 3 N SAN DI EGO COUNTY AT BUCKVAN HAZARD CONSTRUCTI ON CO. MCCLENDON,  GREG $816, 670 05/ 02/ 05 16%
11- 237074 SPRI NGS FROM 0.8 KM WEST OF BUCKMAN P. Q. BOX 229000 722 E. BARIONI BLVD $96, 138 05/ 13/ 05 190
SPRINGS ROAD UNDERCROSSI NG TO 0.7 KM | MPERI AL, CA 92251 $96, 138 10/ 13/05 0
EAST OF BUCKMAN SPRI NGS RO SAN DI EGO, CA 92192 (760) 355- 8666
ASPHALT CONCRETE OVERLAY
HA22 WPCP
11-SD-15-.6/2. 4 N SAN DIEGO COUNTY TN SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G, JOAN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/ 01/ 01 920
OVERCRGSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 °
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467- 4086
HI GHWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-5.4/5. 6 N SAN DI EGO COUNTY I'N SAN DI EGO FROMTERRA- CAL CONSTRUCTI ON ARINDUQUE, RAY $1, 964,451 10/16/01 100%
11- 234714 0.2 KM NORTH OF MONRCE AVENUE TO 3907 ADAMS AVENUE 7177 OPPORTUNI TY RD. $1, 929,819 10/31/01 100%
ACNH P015- (013) ADAMS AVENUE OVERCROSSI NG SAN DI EGO, CA 92111 $0 04/30/03 °
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92116 (858) 467- 4084 07/ 29/ 05
COMPLETED
HE14 SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI CONSTRUCTORS, INC. TOM MORALES, ANGEL $6, 427,656 08/12/03 100%
11- 064904 0.5 KM NORTH OF ROUTE 15 AND 8 TI SCHER, PRQJECT MANAGER 2878 CAM NO DEL RI O $6, 415,197 09/ 04/ 03 950
ACNH- 015 - (189) SEPARATI ON TO 1.1 KM NORTH OF FRI ARS 2585 BUSI NESS PARK DRI VE SO, #410 $74,369 09/ 30/ 05 0
I-015 -(189) ROAD OVERCROSSI NG SAN DI EGD, CA 92108- 3847
W DEN EXI STI NG FREEWAY VI STA, CA 92081-8831 (619) 688- 6995
HB1 SWPPP
11-SD-15-6.5/10. 1 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZIG JOAN $2,234,637 12/06/02 0%
11- 070804 0.5 KM SOUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2, 083,522 12/17/02 0%
ACl M 015 -(190) OVERCRGOSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $9, 877 01/30/07 0
CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST

HA25 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY ( SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%
ER- () $0
SPRI NG VALLEY CA 91979
HA23
11- SD- 15-10. 1/ ML1. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT DI VERSI FI ED LANDSCAPE CO HURTZI G JOHN $438,205 09/27/04 100%
11- 262474 VARI QUS LOCATI ONS 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $360, 679 10/ 14/ 04 100%
ACI M 3903- (004) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 07/22/05 0
ACST- 3904- (004) W NCHESTER, CA 92596 (858) 467- 4086 07/ 26/ 05
P- 3904- (004) PLANT EST
HA23 WPCP SATI S
11- SD- 15-13. 0/ 50.9 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON SAVWAGED, HASSAN $4,304,521 09/23/04 12%
11- 077304 LOCATI ONS P. 0. BOX 639060 2878-410 CAM NO DEL $577,363 10/ 13/ 04 13%
ACI M 015 -(197) RESURFACE ASPHALT CONCRETE Rl O SOUTH $29,798 12/31/05 °
SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108
(858) 688-1480
HA22 WPCP
11- SD- 15-13. 1/ ML6. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCOFFMAN SPECI ALTI ES, | NC. HSU, PAUL $17, 153,887 02/20/03 93%
11- 232604 0.2 KM SOUTH OF M RAMAR WAY GENERAL & ENGR CONTRACTORS 11803 SORRENTO VALLEY $16, 623,259 02/ 27/ 03 949
ACNH- 015 - (188) OVERCROSSI NG TO 1.4 KM NORTH OF M RA 4375 JUTLAND DRI VE, 260 RD., C $292,863 10/ 21/ 05 0
I-015 -(188) MESA BOULEVARD UNDERCROSSI SAN DI EGO, CA 92121
W DEN EXI STI NG HI GHWAY AND BRI DGE SAN DI EGO, CA 92117-3610 (858) 720- 2104
HB4C SWPPP
HBAN
11- SD-15-17. 3/ ML9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. BREYER, RI CHARD $14, 803,285 05/25/04 39%
11-2326W4 MERCY ROAD UNDERCRGCSSI NG TO 0.6 KM SQUTHERN Di VI SI ON 13553 RANCHO SANTA FE $10, 621, 507 06/ 10/ 04 719
ACNH- 015 -(194) SOUTH OF THE ROUTE 56 AND 15 2585 BUSI NESS PARK DRI VE FARMS RD. $1, 155,521 01/18/06 °
1-015 -(194) SEPARATI ON SAN DI EGO, CA 92130
W DENI NG RAMP AND BRI DCGE VI STA, CA 92081 (858) 720- 2137
HB4N SWPPP
HB4C
11- SD- 15-18. 5/ M20. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS | NC JUAREZ, DAN EL $16, 727,467 01/03/03 0%
11-2348W4 VARI OUS LOCATI ONS 585 BUSI NESS PARK DRI VE 1780 W M SSI ON RD. $16, 226, 083 01/23/03 0%
ACNH- 015 - (187) CONSTRUCT | NTERCHANGE | MPROVEMENTS ESCONDI DO, CA 92025 $64,598 06/ 02/ 06 0
I -015 -(187) VI STA, CA 92083-8831 (760) 796- 4656
ACST- P056- (001) PLANT EST
HB4AN SWPPP SATI S

HB4C



State of California Department of Transportation

Page 102
Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD- 15-18. 9/ M19. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FC CONSTRUCTORS, | NC. BOBOTI S, MARK $32, 419, 742 04/ 14/ 05 13%
11- 080934 VARI OQUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $1, 346,598 04/ 26/ 05 4%
AClI M 015 - (200) CONSTRUCT MANAGED LANES DRI VE N. $414,963 08/ 15/ 07 0
ACST- P056- ( 002) VI STA, CA 92081-881 SAN DI EGO, CA 92128
P- P056- ( 002) (858) 688- 1508
HB4C SWPPP
HB4AC
11- SD- 15-19. 0/ M2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTIES, | NC. DAN AL-JAFRI, ABU BAKR $52, 240, 446 10/ 29/ 03 50%
11- 080904 VARI OQUS LOCATI ONS JORDAN, AREA MANAGER 13220 EVENI NG CREEK $32, 705,324 11/13/03 62%
ACI M 015 -(191) CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRI VE, SU TE 260 DRI VE, #112 $1, 158,131 03/13/07 0
CMBT- 6211- (032) SAN DI EGO, CA 92128
PL-6211-(032) SAN DI EGO, CA 92117-3632 (858) 679- 5568
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 0/ M24. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/ BBCl, JV ATTENTI ON RI CK HSU, PAUL $68, 083,230 08/11/04 24%
11- 080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $19, 287,358 08/ 26/ 04 280
ACl M 015 -(192) KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $2,986,543 10/ 29/ 07 0
CMST- 6211- (034) UNDERCRGSSI NG SAN DI EGO, CA 92121
PL- 6211- (034) CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 720- 2104
HB4C SWPPP
HB4C
HBAC
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DIl EGO FROMFCI CONSTRUCTORS/ BALFOUR BI NNS, CORY $82, 866, 607 09/ 09/ 04 20%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13588 SABRE SPRI NGS $15, 573,211 09/ 22/ 04 19%
ACI M 015 -(196) UNDERCROSSI NG TO 0.7 KM SOQUTH OF VI A 2585 BUSI NESS PARK WAY PKWY $1, 290, 197 09/ 06/ 07 °
RANCHO PARKWAY OVE SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 679- 5567
HB4C SWPPP
HB4C
11-SD-52-8.5/9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBELAI RE- WEST LANDSCAPE, I NC. HURTZI G JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUNI TY ROAD $475,298 01/09/02 0%
ROAD OVERCRGSSI NG SAN DI EGD, CA 92111 $1,848 09/01/05 0
HI GHWAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-54-3.6/5. 6 I'N SAN DI EGO COUNTY I N AND NEAR SAN REYCO EROSI ON CONTROL HURTZI G JOHN $526, 765 05/ 22/ 00 100%
11- 079204 DI EGO FROM 1.0 KM EAST OF REO DRIVE 206 N. SM TH ST. 7177 OPPORTUNI TY ROAD $519, 483 06/ 06/ 00 100%
OVERCROSSI NG TO 1.0 KM EAST OF SAN DI EGO, CA 92111 $0 01/14/05 ?
BRI ARWOCD ROAD OVERCROSSI N CORONA, CA 91720 (858) 467- 4086 07/ 22/ 05
REPLACE PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,122,516 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $852,392 10/ 30/ 02 0%

OVERCRGSSI NG SAN DI EGO, CA 92111 $2,367 04/23/08 0

M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467- 4088

(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD-54-12. 2/ T14. 2 I'N SAN DI EGO COUNTY NEAR EL CAJON HANSON SJH CONSTRUCTI ON $1, 299,358 07/05/05 0%
11- 236304 FROM 0.2 KM WEST OF BRABHAM STREET TOP O BOX 639069 $0 07/20/05 0%
ACST- S054- (006) 0.1 KM VEST OF KENDRI CK WAY $0 0
P- S054- ( 006) RESURFACE ASPHALT CONCRETE SAN DI EGO CA 921639069
(858) 874-5011

HA22 WPCP
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- -( )™ 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502

CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3, 751, 303 04/ 06/ 05 24%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $833, 257 04/22/05 220

OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $425,212 07/ 27/ 09 0

DEL SUR UNDERCROSSI (858) 467- 4086

PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92121
HE14 SWPPP
HE14
11-SD-67-1.9/5.2 I'N SAN DI EGO COUNTY I N AND NEAR MODERN ALLOYS, | NC. FI GUEROA, RENE $1,071,124 05/16/05 18%
11- 257504 SANTEE AT VARI QUS LOCATI ONS 11172 WESTERN AVENUE 1463 BROADWAY $365, 754 05/ 31/ 05 35%
ACST- P067- (067) I NSTALL CENTERLI NE RUMBLE STRI P EL CAJON, CA 92020 $365, 754 11/ 02/ 05 0
PPH P067- (067) STANTON, CA 90680 (619) 588- 9069
HB1 WPCP
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $2,672,886 12/28/04 100%
11-241184 POMY FROM Rl VERFCRD ROAD 5370 EASTGATE MALL 1463 BROADVWAY $2, 620,633 01/13/05 96%

UNDERCRCSSI NG TO 0.1 KM SOQUTH OF EL CAJON, CA 92021 $17,857 10/ 20/ 05 0

ARCHI E MOORE ROAD SAN DI EGO, CA 92121 (619) 588- 9069

RESURFACE ASPHALT CONCRETE OVER RUN

HMLA WPCP
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S | NC. FI GUEROA, RENE $2,477,366 06/ 03/05 26%
11- 241804 FROM W LLOW ROAD TO VI G LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $326, 680 06/ 16/ 05 13%
ACST- P067- (068) CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $20,365 12/29/05 0
PH P067- (068) LAKESI DE, CA 92040 (619) 588- 9069
HB1 SWPPP
11-SD-76-11.8/12.1 I'N SAN DI EGO COUNTY | N BONSALL FROM HAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1, 765,558 01/13/05 100%
11- 257104 0.3 KM WEST TO 0.2 KM EAST COF OLIVE P.QO BOX 229000 1780 W M SSI ON ROAD $1, 098,399 01/26/05 62%
HP21- 6211- (003) H LL ROAD ESCONDI DO, CA 92025 $347,163 09/ 20/ 05 0
L-6211- (003) W DENED | NTERSECTI ON SAN DI EGO, CA  92192- 9000 (760) 796- 4666
HB4C SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTI Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $9, 627,137 09/09/04 49%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $4,932,374 09/ 16/ 04 5104
STPL- 5381- (018) LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $399, 535 06/ 11/ 07 °
CONSTRUCT NEW | NTERCHANGE | RVINE CA 92618 (760) 796- 4666
(949) 753- 1414
HE11l SWPPP
11-SD-78-17.2/0 I'N SAN DI EGO COUNTY | N ESCONDI DO AT CORRAL CONSTRUCTI ON FI GUEROA, RENE $291, 192 05/ 04/ 05 50%
11- 260004 VARI QUS LOCATI ONS P. 0. BOX 347 1463 BROADVWAY $246,208 05/13/05 83%
ACST- X073- (071) I NSTALL NEW MEDI AN BARRI ER EL CAJON, CA 92020 $246,208 09/ 08/ 05 0
PHG X073- (071) W LSONVI LLE, OR 97070 (619) 588- 9069
HB1 WPCP
11-SD-78-20.7/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2, 665,044 08/ 20/ 04 92%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P. 0. BOX 1577 1780 W M SSI ON ROAD $623,922 09/08/04 230
ACST- P078- (102) DRI VE ESCONDI DO, CA 92025 $91, 675 09/ 06/ 06 0
PH- PO78- (102) REVI SE | NTERSECTI ON W DEN SHOULDERS BONSALL, CA 92003-1577 (760) 796- 4666
HB1 SWPPP
11- SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COVPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 °

HMLA

WATSONVI LLE CA 950775085
(831) 724- 1011
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-94-3.7/4.6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT  TERRA- CAL CONSTRUCTI ON HURTZI G, JOHN $2,857,389 05/03/01 0%
11- 070204 VARl QUS LOCATI ONS 14530 JOANBRI DGE STREET 7177 OPPORTUNI TY ROAD $2, 814,317 05/16/01 0%
ACl M 805 - (581) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $10, 689 08/ 31/ 05 0
ACNH- S094- (051) BALDW N PARK, CA 91706 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $227,294 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,854 08/ 05/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4084
PLANT EST
HA25 SWPPP SATI S
11-SD- 125-11.5/12. 2 I'N SAN DI EGO COUNTY IN AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,612,493 11/21/03 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH OF TROY ENG NEERI NG CONSTRUCTI ON I NC 1463 BROADWAY $2, 593,034 12/03/03 0%
ACNH- P125- ( 016) STREET TO TROY STREET 1702 KAl SER AVENUE EL CAJON, CA 92021 $0 07/22/05 0
CONSTRUCT RETAI NI NG WALL (619) 588-9073
| RVI NE CA 926145706 PLANT EST
HE14 SWPPP (949) 252- 0441 SATI S
11-SD-125-22.3/0 I'N SAN DI EGO COUNTY I N SANTEE AT THE 3-D ENTERPRI SES, [|NC. HURTZI G JOHN $1,958,226 05/24/05 4%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $85, 595 06/ 02/ 05 4%
STPL-6211- ( 040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $85,595 03/13/07 °
SAN DIEGO, CA 92109 (858) 467- 4086
HB4C SWPPP
11-SD-163-.9/2. 8 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI'NDUQUE, RAY $598, 982 02/28/05 11%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $440, 276 03/ 15/ 05 230
STREET OVERCRGSSI NG SAN DI EGO, CA 92111 $2,326 08/05/08 0
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4048
HB1 WPCP
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMMODERN ALLOYS, TNC. NAPI ER, MARK $1,198,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 043,211 08/ 03/04 0%
SEPARATI ON TO 0.2 KM SOUTH OF SOUTH $3,318 09/30/05 °
ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847
I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955 PLANT EST

HB1 SWPPP SATI S
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Bid + CCOs Est Comp %Time
Comp To date Apbpproved % Work
This Month Accepted Message

11-SD-805-8. 7/9. 7 N SAN DI EGO COUNTY [N CHULA VISTA  PACI FI C RESTORATI ON GROUP ARI NDUQUE, RAY $1, 365,397 04/15/99  100%
11- 065704 AND NATI ONAL CI TY ON RTE 805 FROM P.O BOX 77038 7177 OPPORTUNI TY ROAD $1,362,811 04/28/99 ..,
ACI M 805 - (571) SWEETWATER RI VER BR TO 22ND ST PED OC SAN DI EGO, CA 92111 $0 08/ 01/ 05 0
AC- S054- (004) AND ON RTE 54 FROM EDGE CORONA, CA 92877 (858) 467- 4084 08/ 02/ 05

STP- S054- (004) REPLCE PLANTNG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-905-10. 9/ 11. 7 I'N SAN DI EGO COUNTY TN SAN DIEGO AT FCl CONSTRUCTORS, TNC. CARDENAS, VI CTOR $14,733,186 10/18/02 100%
11- 091804 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $13, 570,493 10/29/02 89%
ACNH- A905- (012) CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $825,838 06/21/06 0
HPD- A905- ( 013) VI STA, CA 92083-8831 (619) 661- 9275

ACI M 805 -(587)

HE11 SWPPP

HE11

Totals. Authorized Final Amt: $548, 365, 178 Completed to Date: $305, 792,061 Work ThisMonth: $13, 383, 387
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-1-.1/1.1 I N ORANGE COUNTY I N DANA PO NT AT 0.9 PETERSON CHASE GENERAL THAI, DANH $291,240 05/31/05 0%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT  ENG NEERI NG CONSTRUCTI ON, I NC. 2491 E. ORANGETHORPE $0 06/ 08/ 05 0%
ACST- PO01- (519) 1.7 KM VWEST OF ROUTE 1 AND 5 1792 KAI SER AVENUE AVE. $0 01/18/06 0
PHG- PO01- (519) SEPARATI ON FULLERTO, CA 92831
| NSTALL ADVANCED WARNI NG SI GN | RVINE, CA (714) 680- 7829
HB1 WPCP
12- ORA-1-19.8/23.7 I'N ORANGE COUNTY I N NEWPORT BEACH AND EXCEL PAVI NG COVPANY 2230 RAMADAN, Kl FAH $1, 194,343 05/20/05 0%
12- 060004 HUNTI NGTON BEACH FROM OLD NEWPORT LEMON AVENUE LONG BEACH, CA. 15700 TUSTI N VI LLAGE $0 06/ 02/ 05 0%
BOULEVARD TO ROUTE 39 90806 VAY $0 11/07/05 0
ASPHALT CONCRETE OVERLAY TUSTIN, CA. 92780
(949) 279- 8625
HMVL WPCP
(562) 599- 5841
12-ORA-5-11.4/11. 4 I'N ORANGE COUNTY | N SAN JUAN DEBRUI N CONSTRUCTI ON | NC. BERRI CS, JOSE $689, 266 06/ 17/05 0%
12- 0H0084 CAPI STRANO AT TRABUCO CREEK BRIDGE P.O. BOX 1355 3190-J Al RPORT LOOP $0 07/06/05 0%
BRI DGE DECK REHABI LI TATI ON DRI VE $0 0
FRENCH CAMP, CA. 95231 COSTA MESA, CA 92626
(714) 556- 3869
HVB WPCP
12- ORA-5-21.8/30.9 I'N ORANGE COUNTY I N TUSTIN, | RVINE ALL AMERI CAN ASPHALT JOUBEEN, JAY $420, 615 05/31/05 56%
12- 0H0154 AND SANTA ANA AT VAR OUS LOCATIONS  P. O BOX 2229 15700 TUSTI N VI LLAGE $25,674 06/ 16/ 05 6%
RESURFACE RAMPS AND LANES WAY, TRAI LER #3 $25,674 09/ 20/ 05 0
CORONA, CA 92878-2229 TUSTI N, CA 92780
(714) 558- 4062
HML WPCP
12- ORA-5-26.6/26. 6 I' N ORANGE COUNTY I N I RVINE AT CULVER | NSPECTI ON ENG NEERI NG NAJM ELIE $140,098 12/20/04 100%
12- 0404 DRI VE 2973 HARBOR BLVD, SUI TE 516 2491 E. ORANGETHORPE $88, 773 01/13/05 67%
AClI M 005 -(921) MODI FY TRAFFI C SI GNAL AVENUE $70,083 08/26/05 0
G 005 -(921) COSTA MESA, CA 92626 FULLERTON, CA 92831
(714) 680- 7826 OVER RUN
HB1 WPCP
12- ORA-5-29.9/29.9 I' N ORANGE COUNTY I N TUSTI N FROM TDS ENG NEERI NG NAJM ELIE $188,372 09/29/04 100%
12- 0C4704 NEWPORT AVENUE OVERCROSSI NG TO ROUTE 2899 AGOURA RD, SUITE 171 2491 E. ORANGETHORPE $201, 676 10/ 07/ 04 99%
ACl M 005 -(919) 5 AND 55 SEPARATI ON AVE $0 08/10/05 0
G 005 -(919) RELOCATE EXI STI NG CROSSWALK SI GN VESTLAKE VI LLAGE, CA 91361 FULLERTON, CA 92831 08/ 10/ 05
AClI M 005 -(919) (714) 680- 7826 OVER RUN

HB1

WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-5-41.5/43.5 I'N ORANGE COUNTY | N ANAHEI M BELAI RE VEST LANDSCAPE I NC.  ZI AEl AN, GHASSEM $1, 839,848 08/15/02 66%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI OUS 7371 WALNUT AVENUE 15700 TUSTIN VI LLAGE $1, 813,375 09/ 05/ 02 96%
STPL- 6212- (005) LOCATI ONS VAY #2 $3,250 01/ 05/ 07 0
ER- 6212- (005) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
(949) 279- 8468
HE13 SWPPP
12-ORA-5-7/15.6 I'N ORANGE COUNTY I'N SAN CLEMENTE, SANR J. NOBLE COVPANY BERRI OS, JOSE $205,813 05/20/05 29%
12- 0H0124 JUAN CAPI STRANO, M SSION VIEJO AND  P.O. BOX 620 3190-J Al RPORT LOOP $174, 682 06/ 01/ 05 80%
LUGUNA NI GUEL AT VARI QUS LOCATI ONS DRI VE $174, 682 10/ 07/ 05 0
ASPHALT CONCRETE OVERLAY ORANGE, CA 92856 COSTA MESA, CA 92626
(714) 556- 3869
HML WPCP
12-ORA-55-4.7/4.7 I'N ORANGE COUNTY | N COSTA MESA AT BEADOR CONSTRUCTI ON COVPANY, RAMADAN, KI FAH $407,700 05/ 26/ 05 63%
12- 0G8304 ROUTE 55 AND 73 SEPARATI ON I NC. 15700 TUSTIN VI LLAGE $93, 550 06/ 08/ 05 23%
REPAI R HI NGES AND BEARI NG PADS 26320 LESTER Cl RCLE VAY $91, 100 09/ 26/ 05 0
TUSTIN, CA 92780
CORONA, CA 92883 (949) 279- 8625
HVB WPCP
12-ORA-55-11.6/12 I'N ORANGE COUNTY I'N TUSTIN FROM 0.3 BEADOR CONSTRUCTI ON COVPANY  RAMANATHAN, KUGAN $2,506,300 06/17/05 0%
12- 0F2604 KM SOUTH 17TH STREET OVERCROSSI NG TO ATTN. DAVI D BEADCR 15700 TUSTIN VI LLAGE $1,200 07/06/05 0%
ACST- P055- ( 044) 0.3 KM NORTH OF 17TH STREET 26320 LESTER Cl RCLE VAY #2 $1,200 05/11/06 0
PH- PO55- ( 044) OVERCRGSSI NG TUSTIN, CA 92780
RESURFACE EXI STI NG HI GHWAY CORONA, CA 92883 (714) 558- 4354
HB1 WPCP
12-ORA-57-14.8/14. 8 I'N ORANGE COUNTY IN ANAHETM AT EAST C T AND F, INC THAI, DANH $260, 148 11/03/04 76%
12- 0G36U4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $207,309 11/17/04 80%
ACST- PO57- ( 049) MODI FY TRAFFI C S| GNAL AVENUE $50, 489 09/ 22/ 05 0
PHG- PO57- ( 049) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
(714) 680- 7829
HB1 WPCP
12-ORA-57-17.4717.8 I'N ORANGE COUNTY I'N FULLERTON FROM  TDS ENG NEERI NG THAI, DANH $405,120 11/09/04  100%
12- 04204 0.3 KM SOUTH OF NUTWOOD AVENUE 2899 AGOURA RD, SU TE 171 2491 E. ORANGETHORPE $400,379 11/19/04 oo
ACST- P057- (050) UNDERCRCSSI NG TO 0.3 KM NORTH OF AVENUE $0 08/15/05 0
PHG- PO57- ( 050) NUTWOOD AVENUE UNDERCROSSI NG WESTLAKE VI LLAGE, CA 91361 FULLERTON, CA 92831 08/ 15/ 05
MODI FY RAVP METER SI GNAL (714) 680- 7829 PLANT EST

HB1 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-73-11.7/16.9 I'N ORANGE COUNTY NEAR LAGUNA NI GUEL SRD ENG NEERI NG, [ NC. AMUTHASAKARAN, KAUSI $693, 079 08/02/05 0%
12- 0C9864 AT VARI OUS LOCATI ONS 3578 EAST ENTERPRI SE DRI VE 3190-J Al RPORT LOOP $0 08/18/ 05 0%
ACNH- P073- (077) UPGRADI NG COVPOST STORM WATER DRI VE $0 03/ 03/ 06 0
ANAHEI M CA 92807 COSTA MESA, CA 92626
(714) 556- 1334
HA42 SWPPP
12-ORA-73-12.5/21.6 'N ORANGE COUNTY AT VARI OUS LOCATIONSD. W POMELL CONSTRUCTI ON, | NCRAMADAN, KI FAH $1,139,998 09/30/04 88%
12- 0C9874 STORM WATER DRAI NAGE | MPROVEMENTS $1, 139,678 10/18/04 955
ACNH- P079- (070) $163, 496 09/ 14/ 05 0
(714)567- 6159
HA42 SWPPP
12-ORA-73-16. 8/ 16. 8 N ORANGE COUNTY I'N LUGUNA BEACH AT P P C CONSTRUCTION TNC $698, 405 07/28/05 0%
12- 0C9854 ROUTE 73 AND 133 SEPARATI ON 336 N CENTRAL AVENUE SUI TE 10 $0 08/11/05 0%
RETROFI T COMPOST STORM WATER FI LTER $0 0
GLENDALE CA 91203
(818) 662- 8040
HA42 SWPPP
12-ORA-73-21.5/21.5 'N ORANGE COUNTY I'N TRVINE AT NEWPCRT P & D LANDSCAPE MANAGENVENT HONG, JOAN $185,601 02/17/05 9%
12- 0GR2704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTIN VI LLAGE $36, 674 02/ 25/ 05 20%
M TI GATI ON PLANTI NG AND | RRIGATION 999 TOAN AND COUNTRY FLR 4 VAY $6, 722 12/ 09/ 10 0
TUSTIN, CA 92780
ORANGE, CA 92868 (949) 279- 8741
HA25 WPCP
12-ORA-73-22.4127.7 I'N ORANGE COUNTY N COSTA MESA, D WPOWELL CONSTRUCTION, INC. MAHDAVI, SAEED $2,113,375 07/05/05 3%
12- 0G3504 I RVI NE AND NEWPORT BEACH AT VARIOUS P.O BOX 1406 3190-J Al RPORT LOCOP $58,581 07/ 20/ 05 3%
ACST- X059- ( 042) LOCATI ONS DRI VE $58,581 04/ 27/ 06 °
PHG- X059- ( 042) I NSTALL CONCRETE MEDI AN BARRI ER FONTANA, CA 92334 COSTA MESA, CA 92626
(714) 556- 9324
HB1 SWPPP
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I'N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOAN $2,077,149 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 856,531 07/ 22/ 02 0%
ACNH P091- (110) SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $8,357 07/25/07 0
AVENUE TO VEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST

HA25 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-91-8.5/9.5 I'N ANAHEI M COUNTY | N ANAHEI M AND BELAI RE WEST LANDSCAPE, | NC HONG, JOHN $1,210,680 06/26/02 0%
12- 076004 ORANGE AT VARI QUS LOCATI ONS P. O BOX 6270 741 E. BALL RD. #100 $1, 180,953 07/12/02 0%
ACNH X059- (039) PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 $3,300 06/ 12/06 0
BUENA PARK, CA 90622 (949) 735-5729
PLANT EST
HA25 SWPPP SATI S
12- ORA-91-9.0/10.1 I'N ORANGE COUNTY I N ANAHEI M FROM 0. 4 MCM CONSTRUCTI ON | NC. JOUBEEN, JAY $2, 220,287 02/11/05 100%
12- OF5704 KM EAST OF ROUTE 55 AND 91 SEPARATI ONP O BOX 620 15700 TUSTI N VI LLAGE $2,174,140 02/23/05 97%
TO LAKEVI EW AVENUE OVERCRGSSI NG NORTH HI GHLANES, CA VAY $70,806 12/13/05 0
CONSTRUCT SOUND WALLS AND BARRI ERS 955660 TUSTIN, CA 92780
HB311 WPCP
12- ORA-91-13.5/14.7 I'N ORANGE COUNTY I N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1,379,738 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEI RERGOSI ON CONTROL | NC. 15700 TUSTI N VI LLAGE $1, 288,335 07/03/02 0%
ACNH- P091- ( 109) CANYON ROAD TO 0.5 KM EAST OF WEIR 7177 BROCKTON AVE, SUITE 220 wAY #4 $0 07/17/06 0
CANYON ROAD TUSTIN, CA. 92780
H GHVWAY PLANTI NG AND | RRI GATI ON RI VERSI DE, CA 92506 (714) 688- 1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON EMAM  KAMRAN $22,203,170 12/06/02 72%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SU TE 101 15510 ROCKFI ELD $16, 312,739 12/16/02 73%
ACST- P133- (010) SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SUI TE A $27,509 08/ 02/ 06 °
P- P133- (010) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA 92618
W DEN AND REALI GN H GHWAY (949) 598- 3588
HA22 SWPPP
12- ORA-241-27.9/38.7 I'N ORANGE COUNTY ON ROUTE 241 FROM PMR. J. NOBLE COVPANY ZI AEl AN, GHASSEM $2, 144,000 05/02/05 68%
12-0H2114 27.9TO PM 38.7 P. 0. BOX 620 15700 TUSTI N VI LLAGE $2,113,303 05/03/05 99
COLD PLANE AND REPLACE W TH VWAY #2 $465, 086 09/ 01/ 05 0
RUBBERI ZED AC ORANGE, CA 92856-6620 TUSTI N, CA 92780
(949) 279- 8468
201120
12- ORA- 405-.4/2 I'N ORANGE COUNTY IN I RVINE FROM 0.6  PETERSON- CHASE CONSTRUCTI ON MANSCOURI, HOSSAI N $1, 335,811 07/01/05 17%
12- 092604 KM NORTH OF ROUTE 5 AND 405 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $5,250 07/18/05 0%
ACI M 405 - (925) SEPARATI ON TO ROUTE 133 AND 405 DRI VE $5,250 12/09/05 0

HB1 WPCP

SEPARATI ON
W DEN EXI STI NG FREEWAY

I RVINE, CA 92614-5706

COSTA MESA, CA 92626
(714) 556- 2031
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-405-5.9/7.7 I'N ORANGE COUNTY IN TRVINE FROM 0.2 ORTI Z ENTERPRI SES MAHDAVI,  SAEED $6, 561, 402 07/16/03 100%
12- 086204 KM NORTH OF CULVER DRI VE 6 CUSHI NG, STE. 200 3190 J Al RPORT LOOP $6, 665, 885 07/ 21/ 03 100%
ACNH- 405 - (903) OVERCROSSI NG TO 0.2 KM SOUTH OF DR. $0 07/22/05 0
| -405 - (903) MACARTHUR BOULEVARD OVERCROSSI NG I RVINE, CA 92618 COSTA MESA, CA 92626 07/ 22/ 05
W DEN EXI STI NG H G-MAY (714)556-9324 COVPLETED
HB4N SWPPP
12-ORA-405-7.6/9.6 N ORANGE COUNTY TN TRVINE, SANTA ANAC C MEYERS, INC. 1822 S. NADERI, ARSALAN $37,801,832 06/09/99 76%
12- 069514 AND COSTA MESA ON RTE 405 FROM 0.2 KMLEW S STREET ANAHEI M CA 92805660 BAKER ST., SUI TE $38, 379, 113 06/ 18/ 99 99%
N OF MACARTHUR BLVD OC TO 0.4 KM N OF 949 222-0522 377 $0 05/31/06 0
REDHI LL AVE UC A COSTA MESA, CA 92626
CONSTRUCT ROADWAY, BRI DGES AND WALL (714) 438-8041
HE11 SWPPP
12-ORA-405-7.6/9.6 N ORANGE COUNTY TN TRVINE, SANTA MCM CONSTRUCTI ON, T NC. P.OWLLIAMJ. G LCHRIST $57,558, 117 12/ 27700 58%
12-0695U4 ANA, AND COSTA MESA ON RTE 405 FROM BOX 620 151 KALMUS DRI VE, $57, 883,929 01/11/01 96%
STP-5312- (031) 0.1 KM'S OF RTE 405/55 SEP TO BEAR ST 6413 32ND STREET SU TE A- 102 $516, 269 09/ 01/ 06 0
LN-5312-(031) CC AND ON RTE 55 FROM NORTH HI GHLANDS, CA 95660- COSTA MESA, CA 92626
HOV CONNECTOR AND | MPROVEMENTS 0620 (714) 751- 2277
HB4 SWPPP
12-ORA-405-10. 2/12. 4 I'N ORANGE COUNTY TN COSTA MESA ON RTE MCM CONSTRUCTI ON T NC. TABAR, MEHRDAD (T SAAC) $42,073,821 01/10/01 100%
12- 083804 405 FROM BEAR ST OCC TO 1.1 KMWOF  P. O BOX 620 15700 TUSTIN VI LLAGE $42, 342,890 01/18/01 98%
ACl M 405 - (890) HARBCR BLVD UC AND ON RTE 73 FROM 0.5 WAY $33,828 07/14/ 06 °
ACl M 405 - (890) KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780
STPL- 6212- (008) W DEN FREEWAY (714) 558- 4023
HBS SWPPP
12-ORA-405-12.5/12. 7 N ORANGE COUNTY IN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAMES $1,483,132 06/ 28/ 05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA ENG NEERI NG CONST., |NC. 3190-J Al RPORT LOOP $0 07/11/05 0%
ACI M 405 - (924) ANA RIVER BRIDGE TO 0.7 KM SOUTH OF 1792 KAl SER AVENUE DRI VE $0  04/17/07 °
ACl M 405 - (924) WARD STREET OVERCRGOSSI N COSTA MESA, CA 92626
W DEN AND MODI FY RAMP I RVINE, CA 92614 (714) 556- 8202
HB1 SWPPP
12- ORA-405-15.9/16. 3 I'N ORANGE COUNTY I'N HUNTI NGTON BEACH BEADCOR CONSTRUCTION CO., INC. TABAR MEHRDAD (1 SAAQ) $2,138,700 06/07/05 16%
12- 0A7614 AND VESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTIN VI LLAGE $258, 700 06/ 21/ 05 12%
ACI M 405 - (923) 0.2 KM NORTHVWEST OF NEW.AND STREET WAY $203, 772 03/ 29/ 06 °
ACI M 405 -(923) OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780
ADD AN OFFRAMP CHANNELI ZATI ON LANE (714) 558- 4023

HB1 SWPPP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05

District 12

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-605-/1.6 I'N ORANGE AND LOS ANGELES COUNTI ES | NBANSHEE CONSTRUCTI ON CO, | NC. JOUBEEN, JAY $6, 056, 878 06/ 23/03 100%
12- 079204 ROSSMOCR AND LOS ALAM TOS AT VARI QUS 1600 E. STEEL ROAD 7291 GARDEN GROVE $5, 478,951 07/ 09/ 03 90%
ACNH- 605 - (899) LOCATI ONS BLVD. SU TE M $0 08/22/05 0
I-605 -(899) W DEN EXI STI NG H GHWAY COLTON, CA 92324 GARDEN GROVE, CA 92841 08/ 22/ 05

ACNH- 605 - (899) (714) 891- 0834 OVER RUN
HB5 SWPPP

Totals: Authorized Final Amt: $199, 624, 036 Completed to Date: $180, 182, 271  Work This Month: $1, 979, 453




Cnty Rt Pm
01- DN-101-18.0/18.4

01- DN- 101-35.8/45.3
01- DN- 101-39.6/46.5
01-DN-169-2.3/2.9
01- HUM 36-.3/13.5
01- HUM 36-1.8/39.3
01- HUM 101-35.9/39.2
01- HUM 101-56. 2/ 57. 5
01- HUM 101-78.9/79. 4
01- HUM 101-86.5/87.8
01- HUM 101-99.0/0
01- HUM 101-109.5/112.5
01- HUM 101-54. 2/ 56. 3
01- HUM 255-.2/1.9
01- HUM 299-33.1/35.7
01- HUM 299-21. 8/42. 6
01- LAK-20-17.2/17.8
01- LAK-20- 38.6/45.3
01- LAK-20-45.8/46.5
01- LAK-29-27. 4/ 28
01- LAK-29-37.3/37.6
01- MEN- 1-60. 0/ 60. 7

Statement of Ongoing Contracts - Index

Contract

01- 456704
01-293134
01- 442004
01- 311714
01- 452504
01- 422704
01- 363104
01- 314404
01- 330454
01- 452704
01- 421904
01- 424204
01- 461504
01- 296704
01- 310504
01- 395914
01- 429704
01-276814
01-412104
01- 410204
01- 455104
01- 378014

Page
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01- MEN- 1- 74. 1/

01- MEN- 20-37.9
01- MEN- 101- 10.
01- MEN- 101- 37.
01- MEN- 101- 39.
01- MEN- 101- 21.
01- MEN- 101- 26.
01- MEN- 101- 34.
01- MEN- 101- 84.
01- MEN- 128- 10.
01- MEN- 128- 11.
01- MEN- 128- 36.
01- MEN- 128- 43.
01- MEN- 128- 28.
01- MEN-175-2.0
01- MEN- 222-. 4/
01-VAR--/0

02- LAS-44-14.5

02- LAS-44-14.7/36.9

02- LAS-44-/14.
02- LAS-139-/.6

0
/43
710

4/ 38.
4/ 40.
8/ 25.
1/ 31.
6/ 35.

0/0

3/17.
3/11.
2/ 50.
3/ 43.
1/ 28.

/2.3
2

/10

7

N © N ©O© o©

w o O U1 ©

02- LAS-395-11.8/24.8

Statement of Ongoing Contracts - Index

Contract

01- 425604
01- 316104
01-293014
01-410704
01- 413004
01- 440204
01- 440104
01- 449204
01-412204
01- 457904
01- 448104
01- 457804
01- 362404
01- 365004
01- 431504
01- 456804
01- 436204
02- 361804
02-1C8804
02- 325804
02- 1C8004
02- 258504

O 00 0 N N N N N o o o oo oo oo oo o g ~Bbd



Cnty Rt Pm

02- LAS-395-24.8/32. 4
02- LAS-395-49.5/0
02-PLU-70-.7/1.3

02- PLU-70-3.0/ 7

02- PLU- 70-50. 0/ 51.6
02- PLU- 70-69. 4/ 78. 4
02-PLU-89-.7/2.7

02- SHA-5-16.1/17.3
02- SHA- 5-44. 4/ 58

02- SHA-36-7.5/7.7
02- SHA-44-14. 4/ 43. 3
02- SHA- 89-29. 4/43. 3
02- SHA-89-29.4/0

02- SHA-273-6.8/7.1
02- SHA-273-11.1/12. 7
02- SHA-273-16. 7/ 20
02- SHA- 299-31.2/31. 7
02- SHA-299-76.1/77.9
02-SI S-3-26.9/46.9
02-SI S-5-16.0/20.6
02-SI S-5-22.3/22.9
02-SI S-89-25.0/0

Statement of Ongoing Contracts - Index

Contract

02- 373904
02- 357904
02- 398004
02-3016U4
02- 0C0504
02-1C9104
02- 366004
02- 1C8604
02-1C8704
02- 310904
02- 1C9004
02- 310404
02- 1C7704
02-3937U4
02- 397704
02- 327204
02- 0C7604
02- 0C2604
02-1C8904
02- 387604
02- 2C5604
02- 394704

Page
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02- Sl S-96-20.0/20.1

02-SI S-96-41.0/0
02-SI S-97-49.5/52.5
02- SI S-263-54.6/57.1
02-TEH-5-/42.1
02-TRI-3-6.5/0

02-TRI - 3-60.0/0
02-TRI -36-9.8/0

02- TRI - 36- 23. 1/ 32
02- TRI - 299- 36. 1/ 36. 4
02- TRI - 299-51. 9/ 52. 4
02- TRI - 299- 69. 6/ 69. 9
02-VAR--/0
02-VAR--/0
03-BUT-32-6.2/6.6
03- BUT- 70-12. 5/ 0
03-BUT-70-41.1/48.1
03-COL-5-8.0/9.8

03- COL- 20- 30. 6/
03-COL-20-32.8/33.1
03-ED-89-/8.5
03-ED-193-.3/.7

Statement of Ongoing Contracts - Index

Contract

02- 340204
02- 1C0304
02- 1C8404
02- 388704
02-2C5104
02- 364104
02- 1C0504
02- 375204
02- 1C9204
02- 375004
02- 354804
02- 384404
02- 388504
02- 397304
03-1C3704
03- 1E2504
03- 3C1504
03-2ML404
03-1Mm4404
03-0C0514
03- 2MD304
03- 3C6604

Page
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
15
15
15
15
15
15
16
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03-GLE-32-4.8/5.9
03-GLE-32-/0

03- NEV- 20-17.4/46.1
03- NEV-49-7.3/8.1
03- NEV- 80-18.8/0
03- NEV- 80- 60. 6/ 63. 5
03- NEV- 267-/2.8
03-PLA-80-1.4/2.6
03- PLA-80-14.3/33.3
03- PLA-80-39.0/55.7
03- PLA-193-4.0/4.3
03- PLA-267-6.7/7.3
03-SAC-5-1.0/26.9
03- SAC-5-16.1/26.8
03- SAC-5-21.8/23.8
03- SAC-5-22.5/0

03- SAC-5-32.8/0

03- SAC-50-12.2/23.1
03- SAC-51-2.6/3
03-SAC-80-.4/11.1
03- SAC-99-19.6/19.8
03- SAC-99-20.6/21.3

Statement of Ongoing Contracts - Index

Contract

03-402304
03- 1M3504
03- 2MD204
03- 3A2604
03-4C8804
03-3C9304
03-291014
03- 375604
03- 0A6004
03- 1A8014
03-1C5804
03- 0E8904
03- 0E1604
03- 0A9104
03-1A1814
03-4C7504
03-2C9104
03-4416U4
03-4C1204
03- 2A8304
03-4C5104
03- 397404

Page
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16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
19
19
19
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03- SAC-99-32.1/36.8

03- SAC-160-5.9/20.9
03- SAC-160-4.1/0

03- SUT-99-22. 6/ 28.6
03- YOL- 16-19. 0/ 28
03-YOL-50-/3.1
03-YOL-80-2.6/2.7
03- YOL-80-6.4/11.3
03-YOL-80-/.4
03-YOL-275-13.0/13.1
03-YUB-70-9.4/13.6
03-YUB-5715-/0

04- ALA-13-4.7/9.6
04- ALA-13-5.0/5
04- ALA-13-6.4/9
04- ALA-13-8.2/8
04- ALA-24-1.8/6
04- ALA-80-7.1/8
04- ALA-92-2.6/6.3
04- ALA-123-/5.2

04- ALA- 580-45.8/46.9
04- ALA-580-47.8/47.9

.6
.6
.9
.2

Statement of Ongoing Contracts - Index

Contract

03- 2MD904
03-437204
03-4C3004
03- 1A46U4
03- 2MD504
03- 0A8404
03- 368414
03- 1A9304
03- 1A8904
03- 0C5004
03-4C1304
03- 0A29U4
04- 1R0424
04- 443404
04- 270704
04- 247504
04- 0C6804
04- 181634
04- 045064
04- 249714
04- 162004
04-181794

Page
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23
23
23
23
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04- ALA-880-15.4/17.9
04- ALA-880-32.7/34
04- ALA- 880- 34. 8/ 35

04- ALA-880-/2.9

04-CC-4-22.2/23.8

04- CC-4-25.8/31
04-CC-4-/9.2

04-CC-4-8.4/8.7
04-CC-80-3.4/3.8

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-580-6.1/7.8

04- CC- 680-15. 6/ 24.3
04- CC-680-23.9/24.9
04- CC-680-24.6/25.1
04- CC-680-24.9/25.5
04- CC- 680-/ .

04- VRN- 101-
04- VRN- 101-

04- MRN-101-8.3/8.4
04- MRN-101-12. 8/ 18. 6
04- MRN-101-13. 2/ 22. 3

6
.1/.9
2102

Statement of Ongoing Contracts - Index

Contract

04- 243004
04- 292364
04-2923A4
04-2332U4
04-229014
04- 0C7104
04- 2R8504
04- 263604
04- 158004
04- 013094
04- 270204
04-0438U4
04-2285U4
04- 006054
04- 006044
04- 006034
04- 228444
04- 251304
04- 1A9604
04- 226134
04- 2R9804
04- 443534

Page
23
23
24
24
24
24
24
24
25
25
25
25
25
25
26
26
26
26
26
26
27
27
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04- NAP-29-4.4/5. 2
04- NAP- 29-6.9/0

04- NAP-29-/3.6

04- NAP-121-5.0/5.7
04-SCL-9-.7/.8

04- SCL-17-.6/.9

04- SCL-85-22.1/22.6
04- SCL-87-6.5/8.9
04- SCL-87-/5.1

04- SCL- 101-39. 3/41
04- SCL- 101-44. 6/ 45
04- SCL- 101-45.5/45.9
04- SCL-101-/17.6
04- SCL-130-3.1/6
04- SCL-280-/2.7

04- SCL-280-2.3/2.8
04- SCL-280-2.8/4. 4
04- SCL- 880-3.6/5. 4
04- SCL-880-6.0/7.7
04- SCL-880-9.9/10.5
04- SF-80-4.6/5

04- SF-80-4.9/5.9

Statement of Ongoing Contracts - Index

Contract

04- 0A0504
04- 2R9004
04- 1R8324
04- 253804
04- 278204
04- 2R9604
04-1S73A4
04-4874V4
04- 4396U4
04- 487604
04- 299604
04- 284904
04- 0C7504
04- 2R9504
04- 0C7704
04- 244604
04- 237604
04- 253404
04- 122914
04- 285524
04-248214
04- 0435V4

Page
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28
28
28
28
28
29
29
29
29
29
29
30
30
30
30
30
30
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04- SF- 80- 6
04- SF- 80- 7
04- SF- 80- 8
04- SF- 80- 8

04- SF-101-4.7/5.1

.0/7.5
.8/8.2
.3/8.5
.7/8.9

04- SF-101-6.7/8

04-SM 1-26.3/35.1
04- SM 1-38.0/38.6
04- SM 84-27.7/28.2
04- SM 101-3.6/11.9
04- SM 101-9.6/11.9

04- SM 101-23.7/0

04- SOL- 12-
04- SOL- 29-

04-S0OL-37-7.2/7.2
04- SOL-37-9.3/10.5
04-SOL-37-8.0/9.3
04- SOL- 80-12.8/16.2
04- SOL- 80-16.9/44.5

04- SOL- 80-

1.8/4
.1/0

17.6/0

04- SOL-80-42.4/0

04- SOL- 680

-1.5/0

Statement of Ongoing Contracts - Index

Contract

04- 049044
04- 0120R4
04- 0120E4
04- 012024
04-291004
04-171204
04- 2R2504
04-1123C4
04- 015124
04- 2357A4
04- 235724
04- 203804
04- 444104
04- 299204
04- 0T14C4
04- 0T1444
04- 0T1414
04- 0T1644
04- 444304
04- 446104
04- 2R9304
04- 013084

Page
31
31
31
31
31
31
32
32
32
32
32
32
33
33
33
33
33
33
34
34
34
34
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04- SOL-680-.3/1

04- SOL-680-1.6/1.9
04- SON- 1-19. 0/ 25

04- SON-12-15.3/29. 4
04- SON-12-30.7/0

04- SON-12-34.8/34.8
04- SON-37-.4/3.2

04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-13.7/14.1
04- SON-101-16.8/19. 4
04- SON-101-52. 2/ 0

04-VAR--/0

05- MON- 1- 43. 2/ 47

05- MON- 1-74. 9/ 80. 8
05- MON-68-12. 4/0

05- MON- 68-19. 8/ 21.6
05- MON- 68-16. 8/ 21. 9
05- MON- 101-69. 4/ 73.9
05- MON- 101-76.0/77.9
05- MON- 101- 93. 1/ 100. 4
05- MON- 101-95. 0/ 95. 8

Statement of Ongoing Contracts - Index

Contract

04- 006064
04- 006084
04- 2R2204
04- 443584
04- 1A5704
04-219874
04- 291504
04-0T0424
04- 276004
04- 130214
04- 272424
04- 278904
04- 290004
05- 0L0704
05-4757V4
05- 495704
05- 491514
05- 491504
05- 0H1004
05- 0A1404
05-0161G4
05- 01614
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05- MON- 101- 96. 3/97. 5
05- MON- 156- 1. 8/ T4.
05- MON- 198-16. 1/ 21. 3

05- SB-1-10.1/10.3
05- SB-1-10.8/11.8
05-SB-1-11.0/12.2
05-SB-1-1.7/2.5
05- SB-1-26.7/26.9
05- SB-33-/8.2

05- SB-101-12. 7/ 19.

05- SB-101-14.1/0

05- SB-101-18. 9/ 19.
05- SB- 101- 21. 5/ 25.
05- SB- 101- 40. 4/ 41.
05- SB- 101- 47. 9/ 50.

05- SB- 101- 54. 0/ 56

05- SB-101-77. 4/ 78.

05-SB-101-/2.1

05- SB- 135-11. 7/ 12.

05-SB-150-1.0/1.7

05- SB- 154- 23. 2/ 32.

05- SB- 154- 23. 3/ 32

8

0 N W

Statement of Ongoing Contracts - Index

Contract

05- 0L8204
05- 0L9404
05- OMB504
05- OM7304
05- OM7404
05- OM6904
05- 484604
05- 0K8304
05- 0A4004
05- 462104
05- OM7204
05- 0K2204
05- ON0304
05- 033304
05- 0H0904
05- 0K1004
05- 038004
05- 474804
05- ON0104
05- 282804
05- 0L8504
05- ONO004
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05-SB-217-.9/2.2

05- SB-225-/4.6

05- SB- 246-22.9/24.6
05- SBT- 25- 40. 0/

05- SBT-25-/16.5

05- SBT-101-/7.5

05- SBT-156-.2/2.9
05- SBT- 156-2. 6/ 17. 8
05-SCR-1-3.0/4.3
05-SCR-9-9.4/9.7

05- SCR-9-20.8/0

05- SCR- 152-7.6/8
05-SLO-1-18.1/23.3
05-SLO 1-24.3/27.8
05-SLO-46-.3/0
05-SLO-46-4.5/4.8
05- SLO-46-52.5/0
05-SLO-101-12.5/14.7
05-SLO-101-12.5/20.8
05-SLO-101-16.2/21.5
05-SLO-101-32.7/35.5
05- SLO- 101-50. 6/ 58. 8

Statement of Ongoing Contracts - Index

Contract

05-0J0604
05-487714
05- ON0204
05- 470304
05- 0L8904
05-0L8804
05- OE3604
05- 0K2504
05- 0K6304
05- 465604
05- 0A7004
05- 444804
05- 0C9104
05- 0L5304
05- ONB404
05-0L7804
05- 458804
05- 0C1004
05-0J2104
05- 0L8604
05- 345484
05- 0L9204
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05- SLO 166-8. 9/ 16. 4
05-SLO 166-12.9/70.1

06- FRE-0-/0

06- FRE- 5-48. 6/ 65. 8

06- FRE- 33- 62.
06- FRE-41- 21.
06- FRE-41- 31.
06- FRE- 99- 10.
06- FRE-99-12.
06- FRE- 99-19.
06- FRE- 99- 20.
06- FRE- 99- 24.
06- FRE- 168- 45
06- FRE- 180- 31

06- FRE- 180- 54.
06- FRE- 180- 56.
06- FRE- 180- 63.
06- FRE- 180- 56.
06- FRE- 180- 58.
06- FRE- 180- 60.

5/ 69.
6/ 31.
1/ 31.
7/ 15.
2/ 14.
8/ 24.
2/ 31.
2/ 26.
.1/0
.3/0

7/ 61
3/ 64

06- KER-5-13.5/71. 6
06- KER- 14- 35. 8/ 40. 2

N OO N O ©O NN O

3/ 54.
5/ 60.
2/ 63.
4/ 60.

P O N ©

Statement of Ongoing Contracts - Index

Contract

05-0L8104
05- 0A2304
06- 0C9004
06- 486004
06- 343534
06- 475404
06- 419604
06- 420304
06- 458604
06- 404104
06- 0A4404
06- 453204
06- 442004
06- 478904
06- 303704
06- 0C3204
06- 490604
06- 488004
06- 478604
06- 342424
06- 0A2404
06- 0C3504
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06- KER- 43- 33. 5/ 34.

06- KER- 58- 46. 0/ 51.
06- KER- 58- 46. 1/ 51.
06- KER- 58- 59. 6/ 66.
06- KER- 58- 77. 0/ 82.
06- KER- 58- 82. 7/ 90.
06- KER- 58- 136. 4/ 143.
06- KER- 58- 139. 0/ 143.
06- KER- 65- 6. 1/ 25. 2
06- KER- 99- 20. 5/ 29. 6
06- KER-99-21.5/24.7
06- KER-99-48. 7/57. 1
06- KER-99-49. 1/ 57.6
06- KER- 119-27. 3/0
06- KER- 119-29. 3/0
06- KER-178-1.7/6.7
06- KER-178-4.5/4.6
06- KER-204-3.7/5.1
06- KER- 223-21.1/31.9
06- KIN-5-/L10

06- KIN-41-39.8/42.1
06-KIN-43-/1.5

~N O N OO O O

Statement of Ongoing Contracts - Index

Contract

06- 410304
06- OE4504
06- 0C2004
06- 0C2804
06- 480804
06- 487904
06- 480004
06- 0C4304
06- 493604
06- 464104
06- 463204
06- 0C1204
06- 431504
06- 494904
06- 0A4104
06- 404004
06- 388804
06- 0C3904
06- 0C3604
06- 0C3304
06- 467904
06- 0C4204
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06- KIN-269-/1.3

06- KIN-5727-/0

06- MAD- 41- 20. 9/ 35. 3
06- MAD- 41-35. 3/37.9
06- MAD-99-/0

06- MAD- 145-/0

06- TUL-63-19.8/30.1
06- TUL-65-/14.1

06- TUL-99-9.7/0

06- TUL- 99- 30. 6/ 33.9
06- TUL-99-40.4/0

06- TUL- 99- 52. 6/ 53. 4
06- TUL-137-21.9/0
06- TUL- 198-21.5/26.7
06- TUL- 198-36.6/44.1
06- TUL- 198-4.8/8.8
06- TUL- 198-8.8/11.9
06- TUL- 245-16.0/ 16. 7
07-LA-1-7.1/30.7
07-LA-1-12.7/0
07-LA-1-27.4/30.9
07-LA-1-40.5/40.5

Statement of Ongoing Contracts - Index

Contract

06- 0C4404
06- 449904
06- 449004
06- 470104
06- 0A5604
06- 402904
06- 448004
06- 0C4504
06- 0A2704
06- 474604
06- 455504
06- 0C2704
06- 416804
06- 339304
06- 493504
06- 278634
06- 403504
06- 361404
07-1190E4
07- 3N9104
07-1660U4
07-4L0804
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07- LA-1-40.
07- LA-1-44.
07- LA-2-14.
07- LA-2-15.
07-LA-2-17.
07- LA-2-42.

7/ 51

0/ 24

8/ 82

07-LA-5-1.6/3.3

07-LA-5-12
07-LA-5-15

07- LA-5-25.
07- LA-5-28.
07- LA-5-32.
07- LA-5-39.
07- LA-5-45.
07- LA-5-49.
07- LA-5-64.
07- LA-5-65.
07- LA-5-66.
07- LA-5-66.
07- LA-5-74.
07- LA-5-52.

07-LA-5-/1

. 8/12.
. 2/ 15.
71 28.
1/ 28.
7/ 33.
4/ 45.

0/ 66

2/0
6/0
5/0

1.5

1/ 46.

71 22.

2/ 42.

0/ 88.
4/ 64.
4/ 65. 8

7/ 53.

D O OO 00 w ©

)]

Statement of Ongoing Contracts - Index

Contract

07-4K6104
07-4K7704
07-213704
07-208034
07- 206024
07-4L1104
07-4L3804
07- 3N8004
07-187504
07- 4K9904
07- 0510A4
07- 023124
07- 122004
07- 4K8404
07- 244204
07-4L1004
07- 4K9504
07- 4K9204
07-4L0704
07-4L0904
07-1760U4
07- 226204
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07-LA-5-/5.3
07-LA-5-/13.5
07-LA-10-2.2/3.3
07-LA-10-13.0/ 14

07- LA- 10- 14. 5/ 15.
07- LA-10-17.5/17.
07- LA- 10- 26. 8/ 26.
07- LA- 10- 28. 0/ 31.
07- LA- 10- 30. 8/ 31.
07- LA-10-38. 9/ 42.

07-LA-10-5.8/7.2
07-LA-10-/S1

w W N 00 U1 W

07-LA-14-24.7/43.5

07- LA- 14- 28. 4/ 28.

07-LA-14-35.3/0
07-LA-14-68.0/72

07- LA- 14-54. 5/ 60.

07-LA-23-/9
07-LA-27-3.2/3.2
07-LA-27-/10.6

07-LA-39-16.9/39.9

07- LA-39-17.7/ 44,

Statement of Ongoing Contracts - Index

Contract

07-1Y0004
07- 206044
07- 180504
07- 180204
07-222204
07-1Y4404
07- 439204
07-1069U4
07- 008704
07-1Y5004
07- 433604
07-135104
07-4K9704
07-4H8704
07-4E2404
07-1Y6304
07- 125204
07-4L0504
07-4L0104
07-4K8104
07-207204
07-4K8704
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07-LA-57-11.8/11.8
07-LA-57-17.7
07-LA-57-17.7

07- LA-60-19.5/23.9
07- LA-60-19.5/23.8
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-66-/2.6
07-LA-71-.9/1.6
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-14.1/14.1
07-LA-91-14.0/20.7
07-LA-91-14.6/16.1
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07-LA-101-1.8/27.4
07-LA-101-4.0/4.4
07- LA-101-7.5/12
07-LA-101-9.4/10.5
07-LA-101-11.1/23.3
07-LA-101-13.2/14.9

Statement of Ongoing Contracts - Index

Contract

07-1Y7304
07-120974
07-1Y1004
07- 244604
07- 229504
07- 206804
07-1257U4
07-207304
07-2Y0304
07-1693C4
07-1693A4
07- 4K8004
07- 181604
07- 002494
07- 002964
07-1199U4
07-2324G4
07-4J9804
07- 244804
07- 148004
07-4A3104
07- 002594
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07-LA-101-14.9/15.9
07-LA-101-17.1/25.4
07- LA-101-17.5/20
07- LA-101-20.0/23.3
07-LA-101-/1.8
07-LA-103-/1.6
07-LA-105-2.6/2.6
07- LA-110-8.6/15
07-LA-110-9.9/17.5
07-LA-110-12.1/0
07-LA-110-18.2/19.6
07-LA-126-5.7/6.4
07-LA-126-/5.5
07-LA-134-3.5/3.8
07-LA-134-5.6/0
07-LA-138-2.2/12.1
07-LA-138-14.6/0
07- LA-138-25. 0/ 30
07- LA-138-25.0/65.5
07- LA-138-60.1/63.7
07- LA-138-60.2/61.6
07-LA-164-2.0/0

Statement of Ongoing Contracts - Index

Contract

07- 002304
07-120754
07- 0616A4
07- 061664
07-1Y8604
07-2Y0504
07-4H3104
07-234304
07-168114
07-3N1704
07- 188204
07- 187204
07- 4K9604
07- 066334
07-178704
07-4L4204
07- 0P6504
07-1Y8304
07-4L3504
07- 4K8504
07-127254
07-4L2104
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07-LA-164-5.6/8.7

07-LA-187-3.9/0
07- LA-210-12. 0/ 22.
07- LA-210- 24. 5/ 45
07- LA- 210- 49. 0/ 51.
07- LA-210-6.5/30.8
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.
07-LA-213-3.0/3
07-LA-213-8.5/0
07-LA-405-1.0/8.2
07-LA-405-4.3/4.3
07- LA-405-13. 0/ 13
07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07- LA- 405-42. 8/ 42.
07- LA-405-/13

07- LA-605-1.7/26
07-LA-605-4.9/5.1

7

8

[N

©o© A N N O b

Statement of Ongoing Contracts - Index

Contract

07-207104
07- 4K0804
07-4L3604
07-4L3704
07-4K4404
07-1Y2004
07-172174
07-1264F4
07-4L1204
07- 3N7104
07-1Y5704
07-4K7104
07-1Y7204
07-1198U4
07-1178U4
07- 195904
07- 199624
07-201204
07- 4K6204
07-232414
07-212304
07-4J94U4

Page
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07- LA-605-14.6/15. 4

07-LA-710-6.8/9.1
07-LA-710-9.4/17. 4
07-LA-710-18.4/26.5
07- LA-710-22.9/23.2
07-VEN-1-/0

07- VEN-1-/11
07-VEN-1-/9.4

07- VEN-23-5.2/24.1
07- VEN-23-9.4/22.6
07- VEN- 23-18. 0/ 24
07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-21. 0/ 39
07- VEN-33-/3.3

07- VEN-34-6.3/17.7
07- VEN-101-12. 8/ 14.
07- VEN- 101- 22. 0/ 24
07- VEN-101-32.7/0
07- VEN- 101-33.5/0
07- VEN- 101- 41. 5/ 42.
07- VEN-118-.5/10. 8

Statement of Ongoing Contracts - Index

Contract

07- 040104
07- 234904
07-4L4104
07-244704
07- 046024
07- 4K9304
07- 4K8304
07-194504
07-4L4004
07-4J38504
07- 4K8204
07- 4K7604
07- 4K6304
07-1Y2714
07-4L3904
07-200704
07-104954
07-0607U4
07- 4K7904
07- 4K8904
07- 4K8604
07-211104
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07- VEN- 118- 11. 2/ 16

07- VEN-118-18.4/32.6
07- VEN-126-13.5/26.5
07- VEN-126-13.7/19.9
07- VEN-126-/13. 1

07- VEN- 150- 15. 0/ 23. 9

07- VEN- 150-17.0/34. 4

07- VEN- 150- 27. 0/ 31
07- VEN- 150- 32. 6/ 33. 9
07- VEN- 150-/13. 4

08- RI V-60-15. 1/ 15. 3
08- RI V-60-22. 0/ 26
08-RIV-71-/2.7

08-RI V-74-27.5/32.5
08- RI V-74-37.9/ 38
08- RI V-74-88. 4/ 89. 8
08-RI V-74-23.5/25.9
08-RI V-79-9.0/15
08-RIV-79-/2.3
08-RIV-91-7.4/21.6
08-RI V-111-53. 0/ 56. 2
08- RI V-215-37.7/43.9

Statement of Ongoing Contracts - Index

Contract

07-214404
07-438704
07- 4K6404
07-1Y9004
07-237204
07-105484
07- 4K8804
07-4L0604
07-1Y4804
07- 4K7804
08- 486204
08- 0E9404
08- 446514
08- 0F4304
08- 475604
08- 1A5504
08- 1A0104
08- OF4604
08- OE0304
08-4353U4
08- OF4704
08- 334844
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08- Rl V-371-61. 0/ 69

08-SBD-10-.1/9.2
08- SBD- 10- 2. 5/ 10
08- SBD- 10- 28. 3/ 30. 1
08- SBD- 10-30. 9/ 31.9
08- SBD- 10- 24. 2/ 24. 3
08- SBD- 15- 8. 8/ 10. 2
08- SBD- 15-33.5/34.5
08-SBD-15-41.1/41.7
08- SBD- 15- 74. 9/ 124
08- SBD- 15- 16. 0/ 30
08- SBD- 18- 36. 2/ 37. 3
08- SBD- 18-44.3/54.5
08- SBD- 18- 97. 5/ 101
08- SBD- 40- 18. 3/ 50. 3
08- SBD- 40- 73. 0/ 91
08- SBD- 40- 80. 3/ 119.6
08- SBD- 40- 106. 5/ 108
08- SBD- 60-4.5/8.7
08- SBD- 62- 33. 0/ 34. 2
08- SBD- 95- 72. 0/ 80. 4
08- SBD-138-2.7/3.3

Statement of Ongoing Contracts - Index

Contract

08- OE0404
08- 0A1804
08- 366204
08-475104
08- 474204
08- 371304
08- 1A7104
08- 370204
08- 493504
08-4567V4
08- 0F4904
08- 451404
08- 0F4204
08- OF4404
08- OF5004
08- 463004
08-483774
08- 483764
08-2015U4
08- 1A1304
08- 0F2004
08- 0E1904
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08- SBD- 210-8.3/15.1

08- SBD- 210-/ 15

08- SBD- 247- 22. 0/ 69
09- KER- 14- 46. 2/ 50. 8
09- MNO- 395-12.6/36.1
09- MNO- 395-58. 1/69. 9
09- MNO- 395-63. 0/ 63. 3
09- SBD- 127- 13. 5/ 27
10- ALP-4-12.5/26.5
10- ALP-88-.4/2.5

10- AVA-16-/9. 4

10- AVA-49-3.4/0

10- AMA-49-7.0/ 11

10- AVA- 88-14. 3/ 15

10- AVA- 88-24.3/24. 4
10- AVA-104-3.6/0

10- AVA-124-8.5/0

10- CAL-4-49.6/53.8
10- CAL-4-/18.8

10- MER-5-24.9/30. 3
10- MER-99-12.8/17.6
10- MER-99-23. 8/ 26.5

Statement of Ongoing Contracts - Index

Contract

08- 498004
08- 0E9704
08- 0E9504
09- 328304
09- 326264
09- 330304
09- 309504
09- 328104
10- 1A2104
10- OM4A504
10- 1A4904
10- 0H2704
10- 049944
10- 0L2504
10- 2A4104
10- 2A2704
10- 0A8504
10- 0K4804
10- 0MA604
10- 0F3104
10- 0C4604
10- 0A5204
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10- MER- 99- 28. 2/ 36. 4

10- MER- 140-27. 0/ 30. 2
10- MER- 152-22. 8/ 40. 8
10- MER- 165- 30. 6/ 36. 4
10- MPA- 140-34. 0/ 51
10-SJ-4-19.8/0
10-SJ-4-20.1/25
10-SJ-4-17.6/19.5
10-SJ-5-.3/13.8
10- SJ-5-24. 5/ 25.
10- SJ-5-26. 3/ 29.
10- SJ-5-27. 0/ 27.
10- SJ-5-35. 3/ 41.
10- SJ-5- 14. 4/ 14.
10-SJ-88-11.9/12.5
10-SJ-99-14.1/15
10-S8J-99-17.1/25. 4
10- SJ-99-28. 2/ 29
10-SJ-120-6.7/7
10-SJ-120-9.4/16.6
10-SJ-120-.4/5.8
10- STA-99-6.8/17.9

o O ©O© M~ O

Statement of Ongoing Contracts - Index

Contract

10- 2A50U4
10- 0A5804
10- 3A6804
10- 0J9704
10- 0A8204
10- 0H6004
10- OMB004
10- 3A9304
10- OM2704
10- 0A6724
10- 0K0004
10- 263414
10- 0K4304
10- 0H2104
10- 2A9104
10- 1A7004
10- 3A4304
10- 0J6104
10- 0A7504
10- 0A7404
10- 0L2404
10- 0G8404
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10- STA-120-4.2/6.1
10- STA-120-11.2/T18.1
10- STA-132-8.3/0

10- TUO- 108-51.6/57.8
10-TUO 108-1.8/4.6

11-1MP-7-1

4T

11-1 MP-86-5.9/6.1

11-1MP-86-9.8/19.5
11-1 MP-86-19.5/20.6
11-1 MP-86-33.4/33.7
11-1MP-111-8.8/12.6
11-1MP-111-13.0/22.1
11-1 MP-111-40.5/65.4

11-Sb-5-.1/.3

11-SD-5-12
11-SD-5-14

11- SD- 5- 16.
11- SD- 5- 19.
11- SD- 5- 28.
11- SD- 5- 34.
11- SD- 5- 34.
11- SD-5-51.

. 6/13.
.5/ 15.
0/ 16.
4/ 20.

3/ 37
1/ 35

4
3
6
1

7/35.7
1/ 72.

Statement of Ongoing Contracts - Index

Contract

10- 281204
10- 0J9104
10- 035704
10- 0J9904
10- 3404U4
11- 068004
11- 256304
11- 261104
11- 241104
11- 262304
11- 236204
11- 199364
11- 266604
11- 079404
11- 228704
11- 228904
11- 207914
11- 069104
11-0301U4
11- 068704
11- 065104
11-073704

Page

94
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
97
98
98
98
98
98



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-8-6.7/21.3 11- 081204 98
11-SD-8-36.5/0 11- 080004 99
11-SD-8-48. 4/ 49. 3 11- 237074 99
11-SD-15-5.4/5.6 11- 234714 99
11-SD-15-13.0/50.9 11-077304 99
11- SD- 15-13. 1/ ML6. 8 11- 232604 99
11-SD-15-17. 3/ ML9. 1 11-2326U4 99
11- SD- 15-18. 5/ M20. 5 11-2348U4 100
11- SD- 15-18. 9/ ML9. 5 11- 080934 100
11- SD- 15- 19. 0/ M22 11- 080904 100
11- SD-15-22. 0/ M4. 1 11- 080914 100
11- SD- 15- 24. 0/ M26. 5 11- 080924 100
11-SD-15-.6/2. 4 11- 235904 100
11-SD-15-6.4/7.5 11- 064904 101
11-SD- 15-6.5/10.1 11- 070804 101
11-SD-15-8.9/9.7 11- 233204 101
11- SD-15-10. 1/ ML1. 2 11- 262474 101
11-SD-52-8.5/9.1 11- 247704 101
11-SD-54-3.6/5.6 11- 079204 101
11-SD-54-5.0/0 11- 249804 102
11-SD-54-12.2/T14.2 11- 236304 102

11- SD- 56-. 6/ 11-172834 102



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-56-2.2/6.2 11-172894 102
11-SD-67-6.7/9.3 11- 241804 102
11-SD-67-1.9/5.2 11- 257504 102
11-SD-67-3.9/18.5 11-241184 103
11-SD-76-11.8/12.1 11- 257104 103
11-SD- 78-10.5/11.6 11-183644 103
11-SD 78-20.7/21.3 11- 241904 103
11-SD-78-17.2/0 11- 260004 103
11- SD- 79- 20. 3/ 53 11- 238804 103
11-SD-94-3.7/4.6 11- 070204 104
11-SD-94-17.5/17.7 11-176424 104
11-SD-125-11.5/12.2 11- 253504 104
11- SD-125-22.3/0 11- 260524 104
11-SD-163-.9/2.8 11- 258024 104
11-SD-163-1.2/ 2.4 11- 258014 104
11-SD-805-8.7/9.7 11- 065704 105
11- SD-905-10.9/11.7 11-091804 105
12-ORA-1-.1/1.1 12- 0G3004 105
12- ORA-1-19.8/23.7 12- 0G0004 105
12-ORA-5-11.4/11.4 12- 0HO084 105
12- ORA-5-21.8/30.9 12- 0HO154 106

12- ORA-5-26.6/26.6 12- 0404 106



Cnty Rt Pm
12- ORA-5-29.9/29.9

12- ORA-5-41.5/43.5
12-ORA-5-/15.6
12-ORA-55-4.7/4.7
12- ORA-55-11.6/12
12- ORA-57-14. 8/ 14.
12- ORA-57-17. 4/ 17.
12- ORA-73-11. 7/ 16.
12- ORA-73-12. 5/ 21.
12- ORA-73-16. 8/ 16.
12- ORA-73-21. 5/ 21.
12- ORA-73-22. 4/ 27.
12-ORA-91-6.4/8.6
12-ORA-91-8.5/9.5
12-ORA-91-9.0/10.1
12-ORA-91-13.5/14.7
12-ORA-133-4.2/8.1
12- ORA-241-27.9/38.7
12- ORA-405-.4/2

12- ORA-405-5.9/7.7
12- ORA-405-7.6/9.6
12- ORA-405-7.6/9.6

~N 01 00 OO © 00

Statement of Ongoing Contracts - Index

Contract

12- 0CA704
12- 0126E4
12- 0HO124
12- 0G8304
12- 0F2604
12- 0G36W4
12- 04204
12- 0C9864
12- 0C9874
12- 0C9854
12- 0&704
12- 0G3504
12- 075404
12- 076004
12- OF5704
12- 075304
12-1072U4
12-0H2114
12- 092604
12- 086204
12- 069514
12- 0695WU4

Page
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108
108
109
109
109
109
109
109



District
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

Cnty Rt Pm

12- ORA-405-10.2/12. 4
12- ORA-405-12.5/12.7
12- ORA-405-15.9/16.3
12- ORA-605-/1.6

01

02

Statement of Ongoing Contracts - Index
Contract

12- 083804
12- OF5304
12- 0A7614
12- 079204

Page

110
110
110
110

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO
$43, 571, 480
$50, 089, 300
$31, 501, 608

$3, 614, 998
$128, 777, 386

Work Comp
$12, 140, 986
$44, 191, 864
$25, 400, 049

$1, 154, 962
$82, 887, 861

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$20, 490, 512
$47, 816, 934
$47, 802, 804
$11, 145, 220

Work Comp
$11, 031, 584
$23, 157, 857
$28, 144, 211

$7, 256, 466



District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-] -
- E-
-S-
- SH
-ER-

District Total:

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO
$127, 255, 471

Bid + CCO
$133, 309, 879
$33, 978, 975
$34, 416, 946
$20, 074, 581
$221, 780, 382

Bid + CCO

$2, 693, 183, 940
$383, 667, 558
$72,137,521
$256, 661, 619
$25, 507, 777
$262, 505, 573
$3, 693, 663, 988

Work Comp
$69, 590, 118

Work Comp
$70, 985, 174
$33, 717, 038
$25, 277, 594

$8, 946, 405
$138, 926, 212

Work Comp

$2, 281, 796, 905
$275, 736, 297
$48, 820, 779
$133, 829, 095
$16, 963, 376
$73, 687, 753
$2, 830, 834, 204




District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO
$18, 149, 798
$52, 520, 824
$17, 799, 416

$9, 053, 121
$97, 523, 160

Bid + CCO
$11, 075, 299
$109, 804, 070
$30, 604, 112
$21, 808, 090
$173, 291, 571

Work Comp
$13, 889, 116
$36, 938, 909

$8, 094, 160
$3, 246, 046
$62, 168, 232

Bid + CCO

$76, 899, 123
$540, 869, 450
$94, 212, 458
$145, 541, 982

Work Comp
$10, 814, 607
$79, 213, 666
$22, 121, 593
$11, 302, 890

$123, 452, 756

Work Comp
$40, 283, 176

$294, 699, 687

$64, 468, 113
$70, 723, 009



District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
- SH

District Total:

District
Federal Aid
-1 -

07

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)

Bid + CCO
$29, 503, 518
$887, 026, 532

Bid + CCO
$70, 394, 031
$220, 309, 079
$10, 132, 032
$28, 229, 839
$10, 202, 647
$339, 267, 628

Work Comp
$10, 342, 785
$480, 516, 770

Bid + CCO
$5, 108, 446

$5, 108, 446

Bid + CCO
$8, 630, 911

Work Comp
$35, 518, 373
$89, 647, 347

$5, 557, 429
$23, 116, 744
$9, 900, 484
$163, 740, 376

Work Comp
$3, 280, 485
_$3, 280, 485

Work Comp
$7, 885, 533



District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO

$42, 590, 331
$94, 957, 135
$7, 034, 944
$2, 500, 000
$155, 713, 321

Bid + CCO
$414, 391, 299
$91, 249, 193
$21, 413, 580
$17, 422, 633
$1, 000, 000
$2, 888, 473
$548, 365, 178

Work Comp
$33, 348, 645
$64, 426, 525

$4, 451, 960
$0
$110, 112, 664

Bid + CCO
$47, 359, 934
$19, 118, 924

Work Comp
$200, 709, 666
$84, 748, 908
$8, 057, 730
$11, 177, 357
$0

$1, 098, 399
$305, 792, 061

Work Comp
$42, 897, 289
$17, 610, 335



District
Federal Aid
-S-
- SH
District Total:

Federal Aid

- SH
-ER-
-F-
-S
-1 -

Statewide Totals

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( SECONDARY)

STATE H G-MAY

STATE H GHMAY

Bid + CCO
$87,177, 318
$45, 967, 861

$199, 624, 036

Statement of Ongoing Contracts -

Category

STORM DAMAGE REPAI R
FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)
FEDERAL Al D (| NTERSTATE)

Statewide Recap

Statement of Ongoing Contracts -Summary
Work Completed This Period

District

Bid + CCO

$308, 715, 210
$608, 296, 240
$38, 060, 897
$1, 551, 125, 791
$595, 464, 032
$3, 475, 734, 929

$6, 577, 397, 099

Work Comp
$76, 677,512
$42, 997, 135

$180, 182, 271

Work Comp

$96, 184, 383
$350, 575, 756
$20, 209, 422
$957, 909, 882
$424, 682, 259
$2, 701, 922, 308

$4, 551, 484, 009




Statement of Ongoing Contracts -Summary

District Work Completed This Period
02 $3, 078, 720
03 $490, 941
04 $4, 753, 123
05 $9, 932, 584
06 $7, 973, 925
07 $31, 189, 197
08 $4, 995, 708
10 $3, 970, 287
11 $5, 912, 349
12 $7, 154, 894

Work completed this Period: $79, 451, 729
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